WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN100 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter * SartsIn FY *

AFNNO Title: Subcontract Intearation

Activity ID:  1CAFNN100

Description: FYOO D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 Prepare APR-111 compliant Purchase reauisitions 1.00/Each HC 32 32 1.710 0 0 1.710 835 2,545
102 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 8 8 428 (0] 0 428 209 636
103 Consultina serv. on SOW devel. & other Proc 1.00/Each HC 36 36 1.924 0 0 1.924 939 2.863
104 Pren annual & life cvcle forecasts & procurement 1.00/Each HC 64 64 3.421 0 (0] 3.421 1.669 5.090
201 Prepare APR-111 compliant Purchase reauisitions 1.00|Each HC 360 360 19.242 0 0 19,242 9.390 28.632
202 Prepare & Submit accruals. Rev.and Anp.invoices 1.00/Each HC 80 80 4276 (0] 0 4276 2.087 6.363
203 Consulting serv. on SOW devel. & other Proc. 1.00/Each HC 36 36 1,924 0 0 1,924 939 2.863
204 Prep annual & life cycle forecasts & procurement 1.00/Each HC 64 64 3421 0 (0] 3.421 1.669 5.090

Total for Activity 1ICAFNN100: 680 36.346 0 0 36.346 17,737 54,083

Line Item 101 - Prepare APR-111 compliant Purchase requisitions
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours
Factors 16 Hours
| 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) K311S |D&D Proaram \ Linear 16.00lHours |
Factors 16 Hours
Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 8.00|Hours
Factors 8 Hours
Line Item 103 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN100 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
| 750 |[STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k311S |D&D Proaram Linear 36.00Hours |
Factors 36 Hours
Line Item 104 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 64.00/Hours
Factors 64 Hours
Line Item 201 - Prepare APR-111 compliant Purchase requisitions
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 360.00|Hours
ctors 360 Hours
750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) K311S |D&D Proaram \ Linear 0.00/Hours |

Factors 0 Hours
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00/Hours
Factors 80 Hours
Line Item 203 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Page 2 of 171 6/29/00 2:24:10 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN100 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter ~ * SartsInFY *
Resources Cost Flement ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 36.00|Hours
Factors 36 Hours
Line Item 204 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 [STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 64.00|Hours
Factors 64 Hours
Activity ID: 1CAFNN101 Description: FYO1 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 Prepare APR-111 compliant Purchase requisitions 1.00/Each HC 80 80 4,276 0 0 4276 2.040 6.316
102 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 60 60 3.207 (0] (0] 3.207 1.530 4737
103 Consultina serv. on SOW devel. & other Proc 1.00/Each HC 296 296 15.821 0] 0] 15.821 7.547 23.368
104 Pren annual & life cvcle forecasts & procurement 1.00/Each HC 192 192 10.262 0 (0] 10.262 4.895 15.158
201 Prepare APR-111 compliaint Purchase requisitions 1.00|Each HC 960 960 51.312 0 0 51.312 24476 75.788
202 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 240 240 12.828 0 0 12.828 6.119 18.947
203 Consulting serv. on SOW devel. & other Proc. 1.00/Each HC 104 104 5.559 0 0 5.559 2.652 8.210
204 Prep annual & life cvcle forecasts & procurement 1.00/Each HC 192 192 10.262 0 0] 10.262 4,895 15.158
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 8.890 8.890 0 8.890

Total for Activity LICAFNN101: 2,124 113,528 0 8.890 122,418 54,153 176.570

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 40.00|Hours
s 0 Hours
750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) K311S |D&D Proaram \ Linear 40.00Hours |
Factors 40 Hours
Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Page 3 of 171 6/29/00 2:24:11 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN101 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
[ Basis for adjustnent - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 60.00{Hours
Factors 60 Hours
Line Item 103 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 296.00/Hours
Factors 296 Hours
Line Item 104 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00/Hours
Factors 192 Hours
Line Item 201 - Prepare APR-111 compliaint Purchase requisitions
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 720.00|Hours
ctors 720 Hours
750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) K311S |D&D Proaram \ Linear 240.00lHours |

Factors 240 Hours
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
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WBS No:
Activitv I D:

Resources

1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFNNIO1 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *
Revised Unit Cost - None
Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00[Hours

Factors 240 Hours

Line Item 203 - Consulting serv. on SOW devel. & other Proc.
BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 104.00/Hours
Factors 104 Hours

Line Item 204 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00|Hours
Factors 192 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 5.363.75Dollars
Factors 5363.75 Dollars
lesc Escatamion T ooooIvone T 7pEPT INoDepartment [ yinear |  352595lDollars |
Factors 3525.95 Dollars
Activity ID:  1CAFNN102 Description: FY02 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Prepare APR-111 compliant Purchase requisitions 1.00/Each HC 26 26 1.368 0 0 1.368 483 1.851
102 Prepare & Submit accruals. Rev.and App.invoices 1.00|Each HC 48 48 2.566 0 0 2.566 906 3.471
103 Consulting serv. on SOW devel. & other Proc. 1.00/Each HC 237 237 12,657 0 0 12,657 4,468 17,125
104 Prep annual & life cvcle forecasts & procurement 1.00/Each HC 154 154 8.210 0 Q 8.210 2.898 11.108
201 Prepare APR-111 compliant Purchase reauisitions 1.00|Each HC 768 768 41.050 0 0 41.050 14.491 55.540 |
202 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 192 192 10.262 (0] (0] 10.262 3.623 13.885
203 Consultina serv. on SOW devel. & other Proc 1.00|Each HC 83 83 4,447 0 0 4,447 1.570 6.017
204 Prep annual & life cvcle forecasts & procurement 1.00/Each HC 154 154 8.210 0 Q 8.210 2.898 11.108
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 17,951 17,951 0 17.951
Total for Activity 1ICAFNN102: 1.661 88.770 0 17.951 106.721 31.336 138.057
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNI02 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 12.80/Hours
Factors 16 Hours
0.8 Budaet Cuts
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 12.80/Hours
Factors 16 Hours
0.8 Budaet Cuts

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 48.00|Hours
Factors 60 Hours
0.8 Budaet Cuts

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 236.80[Hours
Factors 296 Hours
0.8 Budaet Cuts

Line Item 104 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Page 6 of 171 6/29/00 2:24:12 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNI02 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[ Basis for adjustnent - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRA|GHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram | inear 153.60IHours

Factors 192 Hours
0.8 Budaet Cuts
Line Item 201 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 576.00/Hours
Factors 720 Hours

0.8 Budoet Cuts

Factors 240 Hours
0.8 Budaet Cuts
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 192.00|Hours
Factors 240 Hours
0.8 Budaet Cuts

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 83.20/Hours
Factors 104 Hours
0.8 Budaet Cuts

Line Item 204 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNI02 Baseline Cost and Basis of Estimate WBSFilter 1CAF
_ Activity Filter  * SartsIn FY *
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 153.60|Hours
Factors 192 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 12,338 66|Dollars
Factors 12338.7 Dollars
lesc Escatation T ooooIvone T 7pEPT INoDepartment [ yinear |  s561270lD0lArs |
Factors 5612.70 Dollars
Activity ID: 1CAFNN103 Description: FYO3 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Prepare APR-111 compliant Purchase requisitions 1.00/Each HC 26 26 1.368 0] 0] 1.368 473 1.842
102 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 48 48 2.566 (0] (0] 2.566 888 3.453
103 Consultina serv. on SOW devel. & other Proc 1.00/Each HC 237 237 12.657 0 0 12.657 4.379 17.036
104 Prep annual & life cvcle forecasts & procurement 1.00/Each HC 154 154 8.210 0 0] 8.210 2.841 11.051
201 Prepare APR-111 compliant Purchase requisitions 1.00/Each HC 768 768 41,050 0 0 41.050 14,203 55,253
202 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 192 192 10.262 0] 0] 10.262 3.551 13.813
203 Consulting serv. on SOW devel. & other Proc. 1.00/Each HC 83 83 4,447 0 0 4,447 1,539 5.986
204 Prep annual & life cvcle forecasts & procurement 1.00/Each HC 154 154 8.210 0 0] 8.210 2.841 11.051
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 33.127 33.127 0 33.127
Total for Activity LCAFNN103: 1.661 88.770 (0] 33.127 121.896 30.714 152.611

Line Item 101 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 12.80|Hours
Factors 16 Hours

0.8 Budoet Cuts

Factors 16 Hours
0.8 Budaet Cuts

Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFNNO1
Activitv 1 D: 1CAFNN103

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1CAF

SartsInFY *

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 48.00/Hours
Factors 60 Hours

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

0.8 Budaet Cuts

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

t echnol ogy depl oynent,

These DOM wil |

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for

and characterization activities. reside in B-T771J.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 236.80Hours
Factors 296 Hours

Line Item 104 - Prep annual & life cycle forecasts & procurement

0.8 Budaet Cuts

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

t echnol ogy depl oynent,

These DON wil |

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for

and characterization activities. reside in B-T771J.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 153.60|Hours
Factors 192 Hours

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

0.8 Budaet Cuts

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

t echnol ogy depl oynent,

These DON wil |

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for

and characterization activities. reside in B-T771J.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 576.00/Hours
Factors 720 Hours

0.8 Budoet Cuts
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1CAFNN103 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S Ip&D Program \ Linear 192.00Hours
Factors 240 Hours

0.8 Budaet Cuts
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00|Hours
Factors 240 Hours
0.8 Budaet Cuts

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 83.20|Hours
Factors 104 Hours
0.8 Budaet Cuts

Line Item 204 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 153.60|Hours
Factors 192 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 23.963.91IDollars

Factors 23963.9 Dollars
Factors 9162.67 Dollars
Activitv ID:  1CAFNN104 Descrintion: FYO4 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
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WB_S.No: 1CAFNNO1 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFNN104 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Prepare APR-111 compliant Purchase reauisitions 1.00|Each HC 26 26 1.368 0 0 1.368 386 1.754
102 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 48 48 2.566 (0] (0] 2.566 723 3.289
103 Consultina serv. on SOW devel. & other Proc 1.00/Each HC 237 237 12.657 Q 0] 12.657 3.569 16.226
104 Pren annual & life cvcle forecasts & procurement 1.00/Each HC 154 154 8.210 0 (0] 8.210 2.315 10.525
201 Prepare APR-111 compliant Purchase reauisitions 1.00|Each HC 768 768 41.050 0 0 41.050 11,576 52.626
202 Prepare & Submit accruals. Rev.and App.invoices 1.00/Each HC 64 64 3.421 (0] (0] 3.421 965 4.385
203 Consultina serv. on SOW devel. & other Proc 1.00|Each HC 42 42 2,224 0 0 2,224 627 2.851
204 Pren annual & life cvcle forecasts & procurement 1.00/Each HC 77 77 4105 0 0 4105 1.158 5.263
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 13.839 13.839 0 13.839
Total for Activity LCAFNN104: 1414 75.600 0 13.839 89,438 21.319 110.758
Line Item 101 - Prepare APR-111 compliant Purchase requisitions
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 12.80IHours
Factors 16 Hours
0.8 Budoet Cuts
| 750 |STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 12.80/Hours
Factors 16 Hours
0.8 Budaet Cuts
Line Item 102 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 48.00[Hours
Factors 60 Hours
0.8 Budaet Cuts

Line Item 103 - Consulting serv. on SOW devel. & other Proc.

BOE

Estimators Experience - Pat Ervin, Ned Hutchins,

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNN104 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement XAll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 236.80[Hours

Factors 296 Hours

0.8 Budaet Cuts
Line Item 104 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 153.60|Hours
Factors 192 Hours
0.8 Budaet Cuts

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 576.00[Hours
Factors 720 Hours
0.8 Budaet Cuts

Factors 240 Hours

0.8 Budaet Cuts
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 64.00/Hours
Factors 80 Hours
0.8 Budaet Cuts

Line Item 203 - Consulting serv. on SOW devel. & other Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNN104 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 41.60lHours

Factors 52 Hours

Line Item 204 - Prep annual & life cycle forecasts & procurement

0.8 Budaet Cuts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 76.80/Hours
Factors 96 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Debartment Linear 4.532.99|Dollars
Factors 453299 Dollars
| Esc [EscALATION 0000 [NONE ZDEPT [No Department Linear 9.305.78lDollars
Factors 9305.78 Dollars
Activity ID: 1CAFNN105 Description: FYO5 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
201 Prepare APR-111 compliant Purchase requisitions 1.00|Each HC 160 160 8.552 0 0 8,652 2,976 11.528
202 Prepare & Submit accruals. Rev.and Aop.invoices 1.00|Each HC 60 60 3.207 (0] (0] 3.207 1.116 4.323
203 Consultina serv. on SOW devel. & other Proc 1.00/Each HC 36 36 1.924 0 0 1.924 670 2,504
204 Pren annual & life cvcle forecasts & procurement 1.00/Each HC 64 64 3.421 0 (0] 3.421 1.190 4611
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 12.333 12.333 0 12.333
Total for Activity 1ICAFNN105: 320 17.104 0 12.333 29.437 5.952 35.390

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin,
al
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

N A

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Resources Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020

MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 160.00/Hours

Factors 160 Hours
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WBS No:
Activitv I D:

1CAFNNO1
1CAFNN105

Rockv Flats Closure Proiect Proiect Baseline Devl

; ) : WBSFilter 1CAF
Baseline Cost and Basis of Estimate Adtivity Filter = SarsinEy  *

Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices
BOE

Resources

Estimators Experience - Pat

Experience |tem Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Revised Unit Cost - None

Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00|Hours
Factors 60 Hours

Line Item 203 - Consulting serv. on SOW devel. & other Proc.
BOE

Resources

Estimators Experience - Pat

Experience |Item Desc -
Br eakdown of Cost Data:
Item -

Units -

Unit Cost -

Revised Unit Cost - None

Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 36.00[Hours
Factors 36 Hours

Line Item 204 - Prep annual & life cycle forecasts & procurement

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 64.00IHours
Factors 64 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Department Linear 8.761.65/Dollars
ctors 8761.65 Dollars
Esc |ESCALATION 0000 [NONE ZDEPT [No Department Linear 3.571.76lDollars
Factors 3571.76 Dollars
Activity ID:  1CXXXFNN6 Description: FY06 D&D Proaram - Subcontracts Intearation Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
201 Prepare APR-111 compliant Purchase requisitions 0.96/Each HC 160 154 8.252 0 0 8.252 2.872 11.124
202 Prepare & Submit accruals. Rev.and Aop.invoices 0.96|Each HC 60 58 3.094 (0] (0] 3.094 1.077 4171
203 Consultina serv. on SOW devel. & other Proc 0.96|Each HC 36 35 1.857 0] 0] 1.857 646 2.503
204 Prep annual & life cvcle forecasts & procurement 0.96|Each HC 64 62 3.301 0 0 3.301 1.149 4,449
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CXXXFNN6 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
svs [Contingency And Escalation 1.00lea | EE | 0 0 0 0 18.885 18.885 0 18.885
Total for Activity LCXXXFNNG: 309 16.504 0 18.885 35.388 5.743 41.132

Line Item 201 - Prepare APR-111 compliant Purchase requisitions

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 160.00/Hours
Factors 160 Hours
Line Item 202 - Prepare & Submit accruals, Rev.and App.invoices
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00/Hours
Factors 60 Hours
Line Item 203 - Consulting serv. on SOW devel. & other Proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 36.00/Hours
Factors 36 Hours
Line Item 204 - Prep annual & life cycle forecasts & procurement
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1CAFNNO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CXXXFNN6 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
‘ 750 |STRA|GHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) ‘ K311S |D&D Proaram Linear 64.00[Hours
Factors 64 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 13.922.34|Dollars

Factors 13922.3 Dollars

NBS No: AENNQ Title: Proiect Controls
Activity ID: 1CAFNN200 Description: FYOO D&D Proaram - Project Controls Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Dev/ maint of sitewide Decom cost est proc 1.00/Each HC 0 0 0 0 0 0 0 0
102 Trainina & SME on Decomm. Est. process 1.00|Each HC 20 20 1.069 8.400 0 9.469 522 9,991
201 Dev.doc. Pub.. maint. on sitewide Sch. Process 1.00/Each HC 0 0 0 0 0 0 0 0
202 Provide trainina & SME on Decomm. Sch. Process 1.00/Each HC (0] (0] (0] (0] (0] (0] (0] (0]
301 Dev.doc. Pub. maint.on sitewide cost coll. broc 1.00/Each HC 20 20 1.069 73.500 0 74.569 522 75.091
302 Provide trainina & SME on Decomm. cost coll. Proc 1.00/Each HC 20 20 1.069 4.200 0 5.269 522 5.791
1401 1 Perf. Measure. studv/eval. per month 1.00/Each HC 80 80 4276 16.800 0 21.076 2.087 23.163
501 One benchmarkina studv/evaluation per month 1.00/Each HC 100 100 5.345 27.300 0] 32.645 2.608 35.253
601 One Staffina Scenario studv/evaluation per month 1.00/Each HC 20 20 1.069 6.300 0 7.369 522 7.891
701 One rebaselinina studv/evaluation ner month 1.00|Each HC 120 120 6.414 50.400 0 56.814 3.130 59.944
801 Misc. Support for this period 1.00/Each HC 60 60 3.207 6.300 0 9.507 1.565 11.072
Total for Activity LCAFNN200: 440 23,518 193.200 0 216.718 11.477 228.195

Line Item 101 - Dev/ maint of sitewide Decom cost est proc
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00Hours
Factors 0 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | qgoolpoliars |
Factors 0] Dollars ODC's 5%
|_A5H [SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear \ 0.00lDollars
Factors 0 Dollars 0 Hrs
Line Item 102 - Training & SME on Decomm. Est. process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN200 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 20.00[Hours
Factors 20 Hours
Factors 400 Dollars ODC's 5%
Factors 8000 Dollars 80 Hrs
Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00lHours
Factors 0 Hours
Factors 0 Dollars ODC's 5%
Factors 0 Dollars 0 Hrs
Line Item 202 - Provide training & SME on Decomm. Sch. Process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00[Hours
Factors 0 Hours
Factors 0 Dollars ODC's 5%
Factors 0 Dollars 0 Hrs
Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN200 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k3115 Ip&D Proaram Linear \ 20.00lHours |
Factors 20 Hours
Lasc Isuppies T oooofvone — TkansIpepprogram [ yinear |  350000Dollars |
Factors 3500 Dollars ODC's 5%
BCON

Factors 70000 Dollars 700 Hrs

Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 200 Dollars ODC's 5%
Factors 4000 Dollars 40 Hrs
Line Item 401 - 1 Perf. Measure. study/eval. per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00|Hours
Factors 80 Hours
Factors 800 Dollars ODC's 5%
Factors 16000 Dollars 160 Hrs
Line Item 501 - One benchmarking study/evaluation per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 100.00/Hours
Factors 100 Hours
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN200 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
|_asc_[SUPPLIES 0000 |NONE | k311S |D&D Proaram Linear 1.300.00[Dollars
Factors 1300 Dollars ODC's 5%
BCON

Factors 26000 Dollars 260 Hrs

Line Item 601 - One Staffing Scenario study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 300 Dollars ODC's 5%
Factors 6000 Dollars 60 Hrs
Line Item 701 - One rebaselining study/evaluation per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 120.00lHours
EM@M—QQ@JM&E—MWW—K—M_ZMM
Factors 2400 Dollars ODC's 5%
Factors 32000  Dollars 320 Hrs
Factors 16000 Dollars 160 Hrs
Line Item 801 - Misc. Support for this period
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00[Hours
Factors 60 Hours
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN200 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

[_asc_IsuppLIES 0000 _|NONE | k3115 Ip&D Proaram \ Linear 300.00[Dollars

Factors 300 Dollars ODC's 5%

Factors 6000 Dollars 60 Hrs
Activity ID:  1CAFNN201 Descrintion: FYO1 D&D Proaram - Proiect Controls Cost Risk 1 ScheduleRisk 1

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
102 Trainina & SME on Decomm. Est. process 1.00/Each HC 80 80 4276 21.000 (0] 25.276 2.040 27.316
103 Onaoina dev/ maint. doc. etc. cost est. librarv 1.00/Each HC 40 40 2.138 8.400 (0] 10.538 1.020 11.558
201 Dev.doc. Pub.. maint. on sitewide Sch. Process 1.00/Each HC 20 20 1.069 4.200 (0] 5.269 510 5.779
202 Provide trainina & SME on Decomm. Sch. process 1.00/Each HC 60 60 3.207 8.400 0] 11.607 1.530 13.137
301 Dev.doc. Pub. maint.on sitewide cost coll. proc. 1.00/Each HC 40 40 2.138 6.300 0 8.438 1.020 9.458
302 Provide trainina & SME on Decomm. cost coll. Proc 1.00/Each HC 20 20 1.069 1.050 (0] 2119 510 2.629
401 1 Perf. Measure. studv/eval. per month 1.00/Each HC 480 480 25.656 26.400 0 52.056 12.238 64.294
501 One benchmarkina studv/evaluation per month 1.00|Each HC 240 240 12.828 28.600 0] 41.428 6.119 47,547
601 One Staffina Scenario studv/evaluation per month 1.00/Each HC 40 40 2.138 14,700 0 16.838 1.020 17.858
701 One rebaselinina studv/evaluation per month 1.00/Each HC 120 120 6.414 50.400 (0] 56.814 3.059 59.873
801 Misc. Support for this period 1.00/Each HC 80 80 4276 18.900 (0] 23.176 2.040 25.216
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 15.092 15.092 0 15.092
Total for Activity 1ICAFNN201: 1.220 65.209 188.350 15.092 268.651 31.105 299.755

Line Item 102 - Training & SME on Decomm. Est. process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00/Hours
Factors 80 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 100000Dollars |
Factors 1000 Dollars ODC's 5%
BCON
Factors 20000 Dollars 200 Hrs
Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 40.00|Hours
Factors 40 Hours
Factors 400 Dollars ODC's 5%
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN201 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H [SUBCONTRACTED SRVS 0000 _|NONE | k3115 Ip&D Proaram Linear 8.000.00[Dollars
Factors 8000 Dollars 80 Hrs
Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00|Hours
Factors 20 Hours
|_asc [SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 200.00Dollars
Factors 200 Dollars ODC's 5%
Factors 4000 Dollars 40 Hrs
Line Item 202 - Provide training & SME on Decomm. Sch. process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00|Hours
EMBM—QQ@JM&E—MWW—K—MAMM
Factors 400 Dollars ODC's 5%
Factors 8000 Dollars 80 Hrs
Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 40.00|Hours
Factors 40 Hours
Factors 300 Dollars ODC's 5%

Factors 6000 Dollars 60 Hrs
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN201 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 20.00[Hours
Factors 20 Hours
[ asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear \ 50.00Dollars
Factors 50 Dollars ODC's 5%
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear \ 1.000.00/Dollars
Factors 1000 Dollars 10 Hrs

Line Item 401 - 1 Perf. Measure. study/eval. per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 480.00|Hours
Factors 480 Hours
|_asc [SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 2.400.00[Dollars

actors 400 Dollars ODC's 5%

Factors 24000 Dollars 240 Hrs
Line Item 501 - One benchmarking study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00|Hours
s 0 Hours
Factors 2600 Dollars ODC's 5%

Factors 26000 Dollars 260 Hrs
Line Item 601 - One Staffing Scenario study/evaluation per month

BOE ‘Esti mat ors Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
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WBS No:
Activitv I D:

Resources

Line Item 701
BOE

Resources

Line Item 801
BOE

Resources

1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

1CAFNN201 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 40.00lHours
S Q Hours
A5C_|SUPPLIES [ 0000 INONE | k311S Ip&D Program \ Linear \ 700.00IDollars
Factors 700 Dollars ODC's 5%
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 14.000.00Dollars
Factors 14000 Dollars 140 Hrs

- One rebaselining study/evaluation per month

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 120.00/Hours
Factors 120 Hours
[_asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear | 2.400.00Dollars
s 00 Dollars ODC's 5%
A5H_|SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 32.00000Dollars
Factors 32000  Daollars 320 Hrs

BCON
Factors 16000 Dollars 160 Hrs
- Misc. Support for this period

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00|Hours
Factors 80 Hours

[asc Isuppies T oooo INone [ kaits IpabpProgram | jinear | ono.oolDollars |

Factors 900 Dollars ODC's 5%

Factors 18000 Dollars 180 Hrs
Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN201 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter _ * SartsInFY *
Resources Cost Flement aill Department Curve Quantitv Units
CON_[CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 9.105.80[Dollars

Factors 9105.80 Dollars

Factors 5985.84 Dollars

Activity ID:  1CAFNN202 Descrintion: FY02 D&D Proaram - Proiect Controls Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Dev/ maint of sitewide Decom cost est proc 1.00|Each HC 64 64 3421 0 0 3.421 1.208 4,628
102 Trainina & SME on Decomm. Est. process 1.00|Each HC 0 0 0 9.240 0 9.240 0 9.240 |
103 Onaoina dev/ maint, doc. etc. cost est. library 1.00/Each HC 0 0 0 8.400 0 8.400 0 8.400
201 Dev.doc. Pub.. maint. on sitewide Sch. Process 1.00/Each HC 16 16 855 3.360 0 4,215 302 4517
202 Provide trainina & SME on Decomm. Sch. process 1.00/Each HC 48 48 2.566 3.360 0 5.926 906 6.831
301 Dev.doc. Pub. maint.on sitewide cost coll. broc 1.00/Each HC 32 32 1.710 40.320 0] 42.030 604 42,634
302 Provide trainina & SME on Decomm. cost coll. Proc. 1.00/Each HC 16 16 855 840 0 1.695 302 1,997
1401 1 Perf. Measure. studv/eval. per month 1.00|Each HC 384 384 20.525 20.160 0 40.685 7.245 47.930
501 One benchmarkina studv/evaluation per month 1.00|Each HC 192 192 10.262 21.840 0 32.102 3.623 35.725
601 One Staffina Scenario studv/evaluation per month 1.00/Each HC 32 32 1.710 11.760 (0] 13.470 604 14.074
701 One rebaselinina studv/evaluation per month 1.00/Each HC 96 96 5131 40.320 0 45.451] 1.811 47.263
801 Misc. Sunport for this period 1.00/Each HC 64 64 3.421 15.120 0] 18.541 1.208 19.748
SYS Contingencv And Escalation 1.00lea EE 0] 0 0 0 36.318 36.318 0] 36.318
Total for Activity LCAFNN202: 944 50.457 174.720 36.318 261.495 17.811 279.306

Line Item 101 - Dev/ maint of sitewide Decom cost est proc

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 64.00/Hours
Factors 80 Hours
0.8 Budaet Cuts

Line Item 102 - Training & SME on Decomm. Est. process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S |D&D Proaram Linear 440.001Dollars
Factors 550 Dollars ODC's 5%
0.8 Budaet Cuts

Factors 11000 Dollars 110 Hrs

0.8 Budaet Cuts
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Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter ~ * SartsInFY *

WBSNo: — 1CAFNNO2 Rockv Flats Closure Proiect
Acivitv 1D: 1CAFNN202 Baseline Cost and Basis of Estimate

Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 |NONE K311S ID&D Proaram Linear 400.00[Dollars
Factors 500 Dollars ODC's 5%
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 [INONE K311S |D&D Program Linear 8.000.00Dollars
Factors 10000 Hours 100 Hrs
0.8 Budaet Cuts

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process
BOE Estimators Experience - Pat Ervin, Ned Hutchins,

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
These DOM will reside in B-T771J.

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00[Hours
Factors 20 Hours
0.8 Budaet Cuts
(asc Isuppies T oooolnone [ k3auusIpabProaram | iinear | 160.00Dollars |
Factors 200 Dollars ODC's 5%
0.8 Budaet Cuts

Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 202 - Provide training & SME on Decomm. Sch. process
BOE Estimators Experience - Pat Ervin, Ned Hutchins,

all D&D propgrans activities including sitew de integration, technology depl oyment,
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
and characterization activities. These DOM w Il reside in B-T771J.

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 48.00/Hours
Factors 60 Hours
0.8 Budaet Cuts
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Proiect Baseline Devl

WBS No: 1CAFNN02 Rockv Flats Closure Proiect _
Activitv | D: 1CAFNN202 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 160.00Dollars
Factors 200 Dollars ODC's 5%
0.8 Budaet Cuts

Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 301 - Dev.doc. Pub. maint.on sitewide cost coll. proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 32.00/Hours
Factors 40 Hours
0.8 Budaet Cuts
(asc Isuppes T oooolnone [ k3uusIpabProaram | iinear |  1.920.00Dollars |
Factors 2400 Dollars ODC's 5%
0.8 Budaet Cuts

Factors 48000 Dollars 480 Hrs

0.8 Budaet Cuts
Line Item 302 - Provide training & SME on Decomm. cost coll. Proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours
Factors 20 Hours
0.8 Budaet Cuts
|_asC_[SUPPLIES [ 0000 [NONE | k311S |D&D Proaram \ Linear \ 40.00[Dollars
Factors 50 Dollars ODC's 5%
0.8 Budoet Cuts
|_A5H_|SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear \ 800.00[Dollars
Factors 1000 Dollars 10 Hrs
0.8 Budaet Cuts

Line Item 401 - 1 Perf. Measure. study/eval. per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN202 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K311S [D&D Proaram Linear 384.00lHours
Factors 480 Hours
0.8 Budaet Cuts
[asc Isuppies ~ Joooolnone [ k3uusIpabProaram | iinear | 9s0.00lDollars |
Factors 1200 Dollars ODC's 5%
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 19.200.00Dollars
Factors 24000 Dollars 240 Hrs
0.8 Budaet Cuts

Line Item 501 - One benchmarking study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00lHours

Factors 240 Hours

0.8 Budaet Cuts
[_asc [suppLIES [ 0000 INONE | k311S ID&D Program \ Linear \ 1.040.00/Dollars
Factors 1300 Dollars ODC's 5%

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 20.800.00Dollars
Factors 26000 Dollars 260 Hrs

0.8 Budaet Cuts

Line Item 601 - One Staffing Scenario study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 32.00|Hours
Factors 40 Hours
0.8 Budaet Cuts
Factors 700 Dollars ODC's 5%

0.8 Budoet Cuts

Factors 14000 Dollars 140 Hrs
0.8 Budaet Cuts
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Proiect Baseline Devl

WBS No: 1CAFNNO2 Rockv Flats Closure Proiect _
Activitv 1D: 1CAFNN202 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter ~ * SartsInFY *
Line Item 701 - One rebaselining study/evaluation per month
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00|Hours
Factors 120 Hours
0.8 Budoet Cuts
ASC_|SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 1.920.00[Dollars
Factors 2400 Dollars ODC's 5%
0.8 Budoet Cuts
Factors 32000 Dollars 320 Hrs
Factors 16000 Dollars 160 Hrs
0.8 Budaet Cuts
Line Item 801 - Misc. Support for this period
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 64.00IHours
Factors 80 Hours
0.8 Budoet Cuts
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 72000lDollars |
Factors 900 Dollars ODC's 5%
0.8 Budaet Cuts
|_A5H_|SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram Linear 14.400.00[Dollars
Factors 18000 Dollars 180 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 24.962 61/Dollars
Factors 24962.6 Dollars
lesc [escatamion [ oooolnone [ 7pePT INoDeatment [ yinear | 1135518lD0llars |
Factors 11355.2 Dollars
Activity ID:  1CAFNN203 Description: FYO3 D&D Proaram - Proiect Controls Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Tvpe | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN203 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

102 Training & SME on Decomm. Est. process 1.00/Each HC 0 0 0 4,200 0 4,200 0 4,200
103 Onaoina dev/ maint. doc. etc. cost est. librarv 1.00/Each HC 0 0 0 6.720 0 6.720 0 6.720
201 Dev.doc. Pub.. maint. on sitewide Sch. Process 1.00/Each HC 16 16 855 3.360 (0] 4215 296 4511
401 |1 Perf. Measure. studv/eval. per month 1.00/Each HC 384 384 20.525 20.160 (0] 40.685 7.102 47.786
501 One benchmarkina studv/evaluation per month 1.00/Each HC 192 192 10.262 21.840 0 32.102 3.551 35.653
601 One Staffina Scenario studv/evaluation per month 1.00/Each HC 32 32 1.710 11.760 (0] 13.470 592 14.062
701 One rebaselinina studv/evaluation per month 1.00/Each HC 96 96 5131 30.240 0] 35.371 1.775 37.147
801 Misc. Sunport for this period 1.00/Each HC 64 64 3.421 15.120 (0] 18.541 1.184 19.724
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 47.078 47.078 0] 47.078

Total for Activity ICAFNN203: 784 41.905 113.400 47.078 202.382 14.499 216.881

Line Item 102 - Training & SME on Decomm. Est. process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 200.001Dollars
Factors 250 Dollars ODC's 5%

0.8 Budoet Cuts

Factors 5000 Dollars 50 Hrs

0.8 Budaet Cuts

Line Item 103 - Ongoing dev/ maint, doc, etc. cost est. library

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _[NONE K311S |D&D Proaram Linear 320.00lDollars
Factors 400 Dollars ODC's 5%
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Program Linear 6.400.00Dollars
Factors 8000 Hours 80 Hrs
0.8 Budaet Cuts

Line Item 201 - Dev.doc. Pub., maint. on sitewide Sch. Process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN203 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00[Hours

Factors 20 Hours

0.8 Budaet Cuts
Factors 200 Dollars ODC's 5%

0.8 Budaet Cuts

Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts
Line Item 401 - 1 Perf. Measure. study/eval. per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 384.00/Hours

Factors 480 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [kais IpabpProgram | jinear | op0.oolDollars |
Factors 1200 Dollars ODC's 5%

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 19.200.00Dollars
Factors 24000 Dollars 240 Hrs

0.8 Budaet Cuts

Line Item 501 - One benchmarking study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 192.00lHours
Factors 240 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 1.040.00/Dollars
Factors 1300 Dollars ODC's 5%
0.8 Budaet Cuts

Factors 26000 Dollars 260 Hrs

0.8 Budaet Cuts
Line Item 601 - One Staffing Scenario study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN203 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsIn FY *
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 32.00/Hours
Factors 40 Hours
0.8 Budaet Cuts
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ 560.00[Dollars
Factors 700 Dollars ODC's 5%
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram Linear 11.200.00lDollars
Factors 14000 Dollars 140 Hrs
0.8 Budaet Cuts

Line Item 701 - One rebaselining study/evaluation per month

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00|Hours
Factors 120 Hours
0.8 Budoet Cuts
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 144000Doliars |
Factors 1800 Dollars ODC's 5%
0.8 Budoet Cuts

BCON
Factors 24000 Dollars 240 Hrs

Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts
Line Item 801 - Misc. Support for this period

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ il Department Curve Quantity Units
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WBS No: 1CAFNNO2 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN203 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[ 750 [STRAIGHT TIME BASE | M020 [MANAGERS (GRADE 69 - 72) | k311S |D&D Proaram Linear \ 64.00Hours |
Factors 80 Hours
0.8 Budoet Cuts
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 72000lDollars |
Factors 900 Dollars ODC's 5%
0.8 Budoet Cuts
BCON R
Factors 18000 Dollars 180 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 34,056.11|Dollars
S 056.1 Dollars
EsC_|ESCALATION [ 0000 INonE | ZDEPT [No Department \ Linear [ 13.021.45Dollars
Factors 13021.5 Dollars
WBS No: 1CAFNNO3 Title: Characterization
Activitv ID:  1CAFNN300 Descrintion: FYOO D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 SCOPING 1.00/Each HC 0 0 0 0] 0] 0] 0] 0]
102 BUILDING CHARACTERIZATION 1.00/Each HC 911 911 44.345 206.441 0] 250.786 21.640 272.426
201 MANAGEMENT 1.00/Each HC (0] (0] 0 0] 0] 0] 0] 0]
202 ENGINEERING SUPPORT 1.00|Fach HC 0 0 0 2.250 0 2.250 0 2.250
301 MANAGEMENT 1.00/Each HC 0 0 0 0 0 0 0 0
302 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 90.718 0] 90.718 0] 90.718
401 MANAGEMENT 1.00/Each HC 0 0 0 0 0 0 0 0
1402 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 0] 0] 0] 0] 0]
501 PROJECT MANAGEMENT 1.00/Each HC 0 0 0 0 0 0 0 0
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 (0] Q 58.064 (0] 58.064 (0] 58.064
503 RCT'S AND SUPERVISION 1.00/Each HC (0] 0 0 40.000 0] 40.000 0] 40,000 |
Total for Activity LCAFNN300: 911 44,345 397.473 (0] 441.818 21.640 463.458
Line Item 101 - SCOPING
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM w |

reside in B-T771J.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00[Hours
Eactors (0] Hours
Factors 0 Hours
ASH |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection ‘ Linear ‘ (0] 00|Do|lars ‘
Factors 0 Hours

Factors 0 Hours
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN300 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS 0000 [NONE | k2525 |Endineerina Linear 0.00lDollars
Factors 0 Hours
Line Item 102 - BUILDING CHARACTERIZATION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |ENVIRONMENTAL ENGINEERS K311S_ID&D Program Linear 182.00lHours
Factors 182 Hours
[ 750 [STRAIGHT TIME BASE [ E110 |OUALITY CONTROL ENGINEERS | K311S [D&D Program \ Linear \ 0.00Hours |
Factors Q Hours
[ 750 ISTRAIGHTTIMEBASE | E120 ISAFETYENGINEERS | K311S ID&DProgram | jjnear | ooolHows |
Factors 0] Hours

Factors 0 Hours
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ o.00lDollars
Factors 0] Dollars
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 46.875.00Dollars
Factors 46875 _ Dollars 625 Hours
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram Linear 3.386.00[Dollars
Factors 3386 Dollars 40 Hours
Factors 3800 Dollars 40 Hours
Factors 152380 Dollars 2041 Hours
Factors 0 Dollars 0 Hours
Factors 0 Dollars 0 Samples

Line Item 201 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 0.00lHours
Factors 0 Hours
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN300 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter ~ * SartsInFY *
Line Item 202 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 750.001Dollars
ctors 750 Dollars 10 Hours
ASH |SUBCONTRACTED SRVS 0000 [NONE K311S |D&D Proaram \ Linear 1.500.00[Dollars
Factors 1500 Dollars 1 camma scan survev
Line Item 301 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00|Hours
Factors 0 Hours
Line Item 302 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 0000 INONE k2155 linformation Resource Mat Linear 43.333.00[Dollars
ctors 43333 Dollars 540 Hours
ASH_|SUBCONTRACTED SRVS 0000 _INONE K238S_|Radiation Protection \ Linear 47.385.00Dollars
Factors 47385 Dollars 729 Hours
Line Item 401 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN300 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter ~ * SartsInFY *
Resources Cost Flement ll Department Curve Quantity Units
750 ISTRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00/Hours
Factors 0 Hours
Line Item 402 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 0.00IDollars
Factors 0 Dollars 0 Hours
Line Item 501 - PROJECT MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00|Hours
Factors 0 Hours
Line Item 502 - RADIOLOGICAL ENGINEER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 58.064.00IDollars
Factors 58064  Dollars 729 Hours
Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | OuanlLty_lJinjlsJ
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN300 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H [SUBCONTRACTED SRVS 0000 _|NONE | k3115 Ip&D Proaram \ Linear 40.000.00lDollars
Factors 40000 Dollars 800 Hours
Activity ID: 1CAFNN301 Descrintion: FYO1 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 SCOPING 1.00/Each HC 100 100 5.345 23.400 0] 28.745 2.550 31.295
102 BUILDING CHARACTERIZATION 1.00/Each HC 1.852 1.852 85.850 178.636 (0] 264.486 40.950 305.436
201 MANAGEMENT 1.00/Each HC 93 93 4971 (0] 0] 4971 2.371 7.342
202 ENGINEERING SUPPORT 1.00/Each HC (0] (0] (0] 17.900 (0] 17.900 (0] 17.900
301 MANAGEMENT 1.00/Each HC 93 93 4971 (0] (0] 4971 2.371 7.342
302 ENGINEERING SUPPORT 1.00/Each HC 0 (0] Q 86.190 (0] 86.190 (0] 86.190
401 MANAGEMENT 1.00/Each HC 93 93 4971 0 0 4971 2371 7.342
1402 ENGINEERING SUPPORT 1.00/Each HC (0] (0] (0] 36.270 (0] 36.270 (0] 36.270
501 PROJECT MANAGEMENT 1.00/Each HC 93 93 4971 0 0 4971 2371 7.342
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 (0] Q 23.166 (0] 23.166 (0] 23.166
503 RCT'S AND SUPERVISION 1.00/Each HC 0 0 0 9,900 0 9,900 0 9,900
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 28.603 28.603 0 28.603

Total for Activity 1ICAFNN301: 2.324 111.078 375.462 28.603 515.144 52.984 568.128

Line Item 101 - SCOPING

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 100.00[Hours
Factors 100 Hours
Factors 0 Dollars 0 Hours
iation Protection ‘ Linear ‘ 000|Do|lars ‘
Factors 0 Dollars 0 Hours
Factors 0 Dollars 0 Hours
ineerina ‘ Linear ‘ 23 4011091&01[6.[5_‘
Factors 23400 Dollars 300 Hours
Line Item 102 - BUILDING CHARACTERIZATION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 [ENVIRONMENTAL ENGINEERS K311S ID&D Proaram Linear 550.00/Hours
Factors 550 Hours
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WBS No:
Activitv I D:

1CAFNNO3
1CAFNN301

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate
SartsIn FY *

[ 750 [STRAIGHT TIME BASE
Factors Q

[ E110 |OUALITY CONTROL ENGINEERS | K311S [D&D Program Linear \ 0.00Hours |

Factors 0

Factors Q Hours
[_asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear | 10.000.00Dollars
Eactors 10000  Dollars
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear \ 0.00lDollars
Eactors 0 Dollars 0 Hours
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear \ 0.00lDollars
<

A5H_|SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program \ Linear \ 0.00lDollars
Eactors 0 Dollars 0 Hours

0 Hours

0 Hours

168636 Dollars

Factors
Line Item 201 - MANAGEMENT

2162 Hours

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Ouantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00/Hours

Factors 93 Hours

Line Item 202 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Ouantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 6.200.00[Dollars
Factors 6200 Dollars 4 gamma scan surveyvs

11700

Dollars

Factors

150 Hours
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WBS No:
Activitv I D:

1CAFNNO3
1CAFNN301

Line Item 301 - MANAGEMENT

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter ~ *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate
SartsInFY *

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00/Hours

Factors 93 Hours

Line Item 302 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K215S |Information Resource Mat Linear 49.920.00IDollars
ctors 49920 Daollars
A5H [SUBCONTRACTED SRVS 0000 |NONE K238S |Radiation Protection Linear 36 270.00|Do|lars

Factors 36270 Dollars

Line Item 401 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00{Hours

Factors 93 Hours

Line Item 402 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity Units
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN301 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS 0000 |NONE | k311S |D&D Proaram \ Linear 36.270.00[Dollars
Factors 36270 Dollars 465 Hours
Line Item 501 - PROJECT MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00/Hours
Factors 93 Hours
Line Item 502 - RADIOLOGICAL ENGINEER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K238S |Radiation Protection Linear 23.166.00IDollars
Factors 23166  Dollars 297 Hours
Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 9.900.00IDollars
Factors 9900 Dollars 300 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 17.258.27|Dollars

Eictom 17258.3 Dollars

Factors 11345  Dollars

Activity ID:  1CAFNN302 Description: FY02 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 SCOPING 1.00|Each HC 80 80 4.276 19.440 0 23.716 1.509 25.225
102 BUILDING CHARACTERIZATION 1.00|Each HC 1.482 1.482 68.680 148.098 0 216.778 24,244 241.022
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN302 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

201 MANAGEMENT 1.00|Each HC 74 74 3977 0 0 3977 1.404 5.380
202 ENGINEERING SUPPORT 1.00|Each HC 0 0 0 14.840 0 14.840 0 14.840 |
301 MANAGEMENT 1.00|Each HC 74 74 3.977 0 0 3.977 1.404 5.380
302 ENGINEERING SUPPORT 1.00|Each HC 0 0 0 71.604 0 71.604 0 71.604
la01 MANAGEMENT 1.00|Each HC 74 74 3.977 0 0 3.977 1.404 5.380
1402 ENGINEERING SUPPORT 1.00|Each HC 0 0 0 30132 0 30132 0 30132
501 PROJECT MANAGEMENT 1.00|Each HC 74 74 3.977 0 0 3.977 1.404 5.380
502 RADIOLOGICAL ENGINEER 1.00|Each HC 0 0 0 19.246 0 19.246 0 19.246
503 RCT'S AND SUPERVISION 1.00|Each HC 0 0 0 8.640 0 8.640 0 8.640 |
syYs Continaency And Escalation 1.00lea EE 0 0 0 0 64.603 64,603 0 64.603

Total for Activity LCAFNN302: 1.859 88.863 311.999 64.603 465.464 31.369 496.833

Line Item 101 - SCOPING

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00/Hours
Factors 100 Hours
0.8 Budaet Cuts
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE [ c103s [Environmental Compliance \ Linear \ o.00lDollars
Factors 0 Dollars 0 Hours
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INoNE | k2385 IRadiation Protection \ Linear \ o.00lDollars
Factors 0 Dollars 0 Hours
0.8 Budaet Cuts
A5H |SUBCONTRACTED SRVS 0000 INONE K252S |Enaqineerina ‘ Linear ‘ 19 4411091&01[6.[5_‘
Factors 24300 Dollars 300 Hours
0.8 Budaet Cuts
Factors 0 Dollars 0 Hours
0.8 Budaet Cuts

Line Item 102 - BUILDING CHARACTERIZATION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 |[ENVIRONMENTAL ENGINEERS K311S ID&D Proaram Linear 440.00[Hours
Factors 550 Hours
0.8 Budaet Cuts
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WBS No:
Activitv I D:

Line Item 201
BOE

Resources

1CAFNNO3
1CAFNN302

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1CAF

SartsInFY *

[ 750 [STRAIGHT TIME BASE

Factors 0 Hours

| E110 |OUALITY CONTROL ENGINEERS

| k311S Ip&D Program

Budoet Cuts

Linear

0.00Hours |

Factors 0 Hours

Budoet Cuts

Factors 0 Hours

Factors 1302 Hours

0.8 Budaet Cuts
[ 750 [STRAIGHT TIME BASE P020 [INDUSTRIAL HYGIENISTS | k311S ID&D Program Linear 0.00Hours |
Factors 0 Hours

0.8 Budaet Cuts
[ asc [suppLIES 0000 INONE | k311S ID&D Program Linear 8.000.00Dollars

Factors 10000 Dollars

Budoet Cuts

0 Hours

0 Hours

Budoet Cuts

Factors 0 Dollars 0 Hours

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE | k311S Ip&D Program Linear 140.097.60[Dollars
Factors 175122 Dollars 2162 Hours

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 [INONE | k311S ID&D Program Linear 0.00lDollars
Factors 0 Dollars 0 Hours

Factors 0 Dollars

- MANAGEMENT

0 samples

0.8

Budaet Cuts

Estimators Experience - Pat Ervin,

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Ned Hut chi ns,
all D&D propgrans activities including sitew de integration,

t echnol ogy depl oynent,

These DON wil |

Charl es Brown, and Tom Scott devl oped Descriptions of Wirk (DOWM) and detail ed bases of estinmates (BCEs)for

and characterization activities. reside in B-T771J.

Cost Element il Department Curve Ouantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 74.40Hours
Factors 93 Hours
0.8 Budaet Cuts
Line Item 202 - ENGINEERING SUPPORT
Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

BOE

all D&D propgrans activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

reside in B-T771J.
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNN302 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 9.720.00IDollars
Factors 12150 Dollars 150 Hours

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 [INONE K311S |D&D Program Linear 5.120.00Dollars
Factors 6400 Dollars 4 gamma scan survevs

0.8 Budaet Cuts
Line Item 301 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 302 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K215S |Inf0rmation Resource Mat Linear 41.472.00[Dollars
Factors 51840 Dollars
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS 0000 _INONE K238S_|Radiation Protection Linear 30.132.00Dollars
Factors 37665 Dollars
0.8 Budaet Cuts

Line Item 401 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Page 42 of 171 6/29/00 2:24:29 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN302 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  *

SartsInFY *

Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 74.40Hours
Factors 93 Hours
0.8 Budaet Cuts
Line Item 402 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 30.132.00I|Dollars
Factors 37665 Dollars 465 Hours
0.8 Budaet Cuts

Line Item 501 - PROJECT MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 74.40Hours
Factors 93 Hours
0.8 Budaet Cuts
Line Iltem 502 - RADIOLOGICAL ENGINEER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 19.245.60|Dollars
Factors 24057 Dollars 297 Hours
0.8 Budaet Cuts

Line Item 503 - RCT'S AND SUPERVISION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -
Breakdown of Cost Data:
Item -

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN302 Baseline Cost and Basis of Estimate WBSFilter 1CAF
_ Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 8.640.00[Dollars
Factors 10800 Dollars 300 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 44.403.81|Dollars
S 03.8 Dollars
EsC_|ESCALATION 0000 _INONE ZDEPT INo Department Linear 20.198.75Dollars
Factors 20198.8 Dollars
Activity ID: 1CAFNN303 Descrintion: FYO3 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 SCOPING 1.00/Each HC 80 80 4,276 20.160 Q 24,436 1.479 25.915
102 BUILDING CHARACTERIZATION 1.00/Each HC 1.482 1.482 68.680 153.286 (0] 221.966 23.763 245.730
201 MANAGEMENT 1.00/Each HC 74 74 3.977 0] 0] 3.977 1.376 5.353
202 ENGINEERING SUPPORT 1.00/Each HC (0] (0] 0] 15.360 (0] 15.360 (0] 15.360
301 MANAGEMENT 1.00/Each HC 74 74 3.977 (0] (0] 3.977 1.376 5.353
302 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 74.256 0] 74.256 0] 74.256
401 MANAGEMENT 1.00/Each HC 74 74 3.977 0 0 3.977 1.376 5.353
1402 ENGINEERING SUPPORT 1.00/Each HC 0 (0] Q 31.248 (0] 31.248 (0] 31.248
501 PROJECT MANAGEMENT 1.00/Each HC 74 74 3.977 0 0 3.977 1.376 5.353
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 0 0 19.958 0] 19,958 0] 19,958
503 RCT'S AND SUPERVISION 1.00/Each HC 0 0 0 9.360 0 9.360 0 9.360
SYS Contingency And Escalation 1.00lea EE 0 0 0] 0] 122.886 122.886 0] 122.886
Total for Activity LCAFNN303: 1.859 88.863 323.629 122.886 535.378 30.746 566.124

Line Item 101 - SCOPING

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00|Hours
Factors 100 Hours

Factors 0 Dollars 0 Hours
0.8 Budaet Cuts
ASH |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear (0] 00|Do|lars ‘
Factors 0 Dollars 0 Hours
0.8 Budaet Cuts
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WB_S.No: 1CAFNNO3 Rockv Flats Closure Proiect Pmimt_I Baseline Devl
Activitv 1D: 1CAFNN303 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter SartsIn FY *
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE | k2525 |Endineerina Linear \ 0.00lDollars
Factors 0 Dollars 0 Hours
LA&L@B@NBAHE&SRMS—LODWJME—LK&BJESMZMS—‘—mM_&m@MQJ
Factors 25200 Dollars 300 Hours
0.8 Budaet Cuts
Line Item 102 - BUILDING CHARACTERIZATION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E050 [ENVIRONMENTAL ENGINEERS K311S |D&D Proaram Linear 440.00/Hours
Factors 550 Hours

0.8 Budoet Cuts

0.8 Budaet Cuts
[ 750 ISTRAIGHTTIMEBASE | E120 ISAFETYENGINEERS | K311S ID&DProgram | jjnear | ooolHows |
Factors 0 Hours

0.8 Budaet Cuts
[ 750 [STRAIGHT TIME BASE [ G010 |ADMINISTRATIVE ASSISTANTS | K311S [D&D Program Linear \ 0.00Hours
Factors 0 Hours

0.8 Budaet Cuts
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S ID&D Program Linear \ 1.041.60Hours

Factors 1302 Hours

0.8 Budoet Cuts

Factors 10000 Dollars

Factors 0 Dollars 0 Hours

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program Linear \ 0.00lDollars
Factors 0 Dollars 0 Hours

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program Linear \ 0.00lDollars
Factors 0 Dollars 0 Hours

Budoet Cuts

2162 Hours

Dollars

Factors 0

0 Hours

0.8 Budoet Cuts
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN303 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program \ Linear 0.00lDollars
Factors 0 Dollars 0 samples

0.8 Budaet Cuts
Line Item 201 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 202 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 10.080.00|Dollars
Factors 12600 Dollars 150 Hours
0.8 Budaet Cuts

Factors 6600 Dollars 4 gamma scan survevs

0.8 Budaet Cuts
Line Item 301 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 302 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -
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WBS No:
Activitv I D:

Resources

Line Item 401
BOE

Resources

1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFNN303 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
_ Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
A5H_|SURCONTRACTED SRVS 0000 [NONE K215S linformation Resource Mat Linear 43.008.00/Dollars
Factors 53760 Dollars
0.8 Budaet Cuts
ASH |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 31.248 00|Do|lars ‘
Factors 39060 Dollars
0.8 Budaet Cuts

- MANAGEMENT

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 402 - ENGINEERING SUPPORT

BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 31.248.00|Dollars
Factors 39060 Dollars 465 Hours
0.8 Budaet Cuts

Line Item 501 - PROJECT MANAGEMENT

BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN303 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Line Item 502 - RADIOLOGICAL ENGINEER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 19.958.40|Dollars
Factors 24948  Dollars 297 Hours
0.8 Budaet Cuts

Line Item 503 - RCT'S AND SUPERVISION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 9.360.00|Dollars
Factors 11700 Dollars 300 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 88.896.45/Dollars
Factors 88896.5 Dollars
lesc Eescatation T ooooIvone T 7pEPT INoDepartment [ yinear | 3398982lDollars |
Factors 33989.8 Dollars
Activity ID:  1CAFNN304 Description: FY0O4 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
102 BUILDING CHARACTERIZATION 1.00/Each HC 1.042 1.042 55.674 4.000 (0] 59.674 15.700 75.373
201 MANAGEMENT 1.00/Each HC 74 74 3.977 0] 0] 3.977 1.121 5.098
202 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 15.880 0 15.880 0 15.880
301 MANAGEMENT 1.00/Each HC 74 74 3.977 0] 0] 3.977 1.121 5.098
302 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 76.908 0 76.908 0 76.908
501 PROJECT MANAGEMENT 1.00/Each HC 74 74 3.977 0] 0] 3.977 1.121 5.098
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 0 0 20.671 0 20.671 0 20.671
503 RCT'S AND SUPERVISION 1.00/Each HC (0] (0] (0] 10.080 (0] 10.080 (0] 10.080
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 30.586 30.586 0] 30.586
Total for Activity LCAFNN304: 1.265 67.604 127.539 30.586 225.729 19.064 244,793

Line Item 102 - BUILDING CHARACTERIZATION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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WBS No:
Activitv I D:

Resources

Line Item 201
BOE

Resources

1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFNN304 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *

Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 1.041.60[Hours

Factors 1302 Hours
0.8 Budoet Cuts

Factors 5000 Dollars

0.8 Budaet Cuts
- MANAGEMENT

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 202 - ENGINEERING SUPPORT

BOE

Resources

Line Item 301
BOE

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
AbBH |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 10.440.00/Dollars
Factors 13050 Dollars 150 Hours
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS 0000 _INONE K311S ID&D Program Linear 5.440.00[Dollars
Factors 6800 Dollars 4 gamma scan survevs
0.8 Budaet Cuts
- MANAGEMENT

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN304 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter _ * SartsInFY *
Resources Cost Flement XAll Denartment Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 74.40[Hours
Factors 93 Hours

0.8 Budaet Cuts
Line Item 302 - ENGINEERING SUPPORT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K215S |Inf0rmation Resource Mat Linear 44.544.00|Dollars
Factors 55680 Dollars
0.8 Budaet Cuts
A5H |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 32.364 00|Do|lars ‘
Factors 40455 Dollars
0.8 Budaet Cuts

Line Item 501 - PROJECT MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 74.40|Hours
Factors 93 Hours
0.8 Budaet Cuts

Line Item 502 - RADIOLOGICAL ENGINEER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K238S |Radiation Protection Linear 20.671.20IDollars
Factors 25839 Dollars 297 Hours
0.8 Budaet Cuts

Line Item 503 - RCT'S AND SUPERVISION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
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WB_S.No: 1CAFNNO3 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFNN304 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 10.080.00IDollars
Factors 12600 Dollars 300 Hours
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT |No Department Linear 10.018.68lDollars
Factors 10018.7 Dollars
| Esc [EscALATION 0000 [NONE ZDEPT [No Department Linear 20.567.35|Dollars
Factors 20567.4 Dollars
Activity ID: 1CAFNN305 Description: FYO5 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
102 BUILDING CHARACTERIZATION 1.00/Each HC 1.302 1.302 69.592 5.000 (0] 74592 24,218 98.810
201 MANAGEMENT 1.00/Each HC 93 93 4971 (0] (0] 4971 1.730 6.701
202 ENGINEERING SUPPORT 1.00/Each HC 0 (0] Q 118.500 (0] 118.500 (0] 118.500
301 MANAGEMENT 1.00/Each HC 93 93 4971 (0] (0] 4971 1.730 6.701
302 ENGINEERING SUPPORT 1.00/Each HC (0] (0] (0] 99.450 (0] 99.450 (0] 99.450
501 PROJECT MANAGEMENT 1.00/Each HC 93 93 4971 0] 0] 4971 1.730 6.701
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 0 0 26.730 0 26.730 0 26.730
503 RCT'S AND SUPERVISION 1.00/Each HC 0 (0] Q 13.500 (0] 13.500 (0] 13.500
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 201.717 201.717 0 201.717
Total for Activity LCAFNN305: 1.581 84,504 263.180 201,717 549,402 29.408 578.809
Line Item 102 - BUILDING CHARACTERIZATION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 1.302.00[Hours
Factors 1302 Hours
|_asc [SUPPLIES 0000 [NONE K311S |D&D Proaram \ Linear 5.000.00/Dollars
Factors 5000 Dollars
Line Item 201 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

These DOM wil |

reside

in B-T771J.
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WBS No: 1CAFNNO3

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNN305 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsInFY *
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00IHours
Factors 93 Hours
Line Item 202 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 13.500.00IDollars
Factors 13500  Dollars 150 Hours
Factors 105000 Dollars 150 Samples
Line Item 301 - MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00{Hours
Factors 93 Hours
Line Item 302 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K215S |Inf0rmation Resource Mat Linear 57.600.00[Dollars

Eictom 57600 _ Dollars
iation Protection ‘ Linear ‘ 41.850 00|Do|lars ‘

Factors 41850 Dollars
Line Item 501 - PROJECT MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
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WB_S.No: 1CAFNNO3 Rockv Flats Closure Proiect Pmimt_I Baseline Devl
Activitv 1D: 1CAFNN305 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 93.00{Hours
Factors 93 Hours
Line Iltem 502 - RADIOLOGICAL ENGINEER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K238S |Radiation Protection Linear 26.730.00IDollars
Factors 26730 Dollars 297 Hours
Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 13.500.00IDollars
Factors 13500 Dollars 300 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 [NONE ZDEPT No Department Linear 143.200.70[Dollars
Factors 143300 Dollars
lesc Eescatation T ooooIvone T 7pEPT INoDepartment [ yinear | sga17.39lpoliars |
Factors 58417.4 Dollars
Activity ID:  1CXXXFNN35 Description: FY06 D&D Proaram - Characterization Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
102 BUILDING CHARACTERIZATION 1.00/Each HC 1.302 1.302 69.592 5.000 0 74,592 24218 98.810
201 MANAGEMENT 1.00|Each HC 93 93 4,971 0 0 4971 1.730 6.701
202 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 118.500 0 118.500 0 118.500
301 MANAGEMENT 1.00|Each HC 93 93 4971 0 0 4971 1.730 6.701
302 ENGINEERING SUPPORT 1.00/Each HC 0 0 0 99.450 0 99.450 0 99.450
501 PROJECT MANAGEMENT 1.00|Each HC 93 93 4971 0 0 4971 1.730 6.701
502 RADIOLOGICAL ENGINEER 1.00/Each HC 0 0 0 26.730 0 26.730 0 26.730
503 RCT'S AND SUPERVISION 1.00/Each HC 0 0 0 13.500 0 13.500 0 13.500
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 301.314 301.314 0 301.314
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: TCXXXFNN35 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Total for Activity 1CXXXFNN35: | 1581] 84.504 | 263180 301.314 648,998 | 20.408]  678.406

Line Item 102 - BUILDING CHARACTERIZATION

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 1.302.00|Hours
ctors 1302 Hours
Asc_|suPPLIES 0000 [NONE K311S |D&D Proaram \ Linear 5.000.00[Dollars

Factors 5000 Dollars

Line Iltem 201 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |ISTRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00/Hours
Factors 93 Hours
Line Item 202 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Program Linear 13.500.00|Dollars
ctors 13500  Dollars 150 Hours
A5H [SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Program Linear 105 000.00|Do|lars
Factors 105000 Dollars 150 Samples

Line Item 301 - MANAGEMENT

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WB_S.No: 1CAFNNO3 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: LEXXXFNN3S Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsInFY *
Resources Cost Element ill Department Curve Quantity Units
750 ISTRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00|Hours
Factors 93 Hours
Line Item 302 - ENGINEERING SUPPORT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K215S |Inf0rmation Resource Mat Linear 57.600.00IDollars
ctors 57600  Dollars
ASH |SUBCONTRACTED SRVS 0000 [NONE K238S |Radiation Protection \ Linear 41.850.00[Dollars
Factors 41850 Dollars
Line Item 501 - PROJECT MANAGEMENT
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 93.00{Hours
Factors 93 Hours
Line Item 502 - RADIOLOGICAL ENGINEER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K238S |Radiation Protection Linear 26.730.00IDollars
Factors 26730 Dollars 297 Hours
Line Item 503 - RCT'S AND SUPERVISION
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
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WBS No: 1CAFNNO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: TCXXXFNN35 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Element il Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 13.500.00|Dollars
Factors 13500 Dollars 300 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 217.316.70IDollars

Factors 217317 Dollars

AFNNO4 Title: Proarammatic Documents

Activity ID:  1CAFNN400 Description: FYOO D&D Proaram - Programmatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 Rev. & rev. current POWERToo0l documentation 1.00/Each HC 0 0 0 35.448 0 35.448 0 35.448
102 Trainina & SMEs reaardina POWERTOool process 1.00/Each HC 0 0 0 0 0 0 0 0
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00/Each HC 0 0] 0] 32.130 0] 32.130 0] 32.130
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00/Each HC 0 0 0 0 0 0 0 0
301 Provide Sitewide implementation of the RSOP. 1.00|Each HC 40 40 2.138 10.500 0] 12.638 1.043 13.681
302 Complete the Dismantlement RSOP 1.00|Each HC 10 10 535 31.332 0 31.867 261 32.127
303 Obtain Dismantlement RSOP reaulatorv anproval 1.00/Each HC 10 10 535 4.800 0 5.335 261 5.5605
304 |Complete the Demolition RSOP 1.00|Each HC 10 10 535 31.332 0 31.867 261 32.127
305 Obtain Demoalition RSOP requlatory approval 1.00/Each HC 10 10 535 4,800 0 5.335 261 5.5605
1401 Sun Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 60 60 3.207 5.250 0 8.457 1.565 10.022
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00|Each HC 20 20 1.069 4,200 0 5.269 522 5.791
601 Prepare minor rev to FDCM & Desk-top instruction 1.00|Each HC 120 120 6.414 52.534 0] 58.948 3.130 62.078
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00/Each HC 100 100 5.345 45,938 0 51.283 2.608 53.891
Total for Activity LCAFNN400: 380 20311 258.264 0 278,575 9.912 288.486

Line Item 101 - Rev. & rev. current POWERTool documentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00/Hours
Factors 0 Hours
|_asc [SUPPLIES [ 0000 [NONE | k311S |D&D Proaram \ Linear [ 1.688.00lDollars
Factors 1688 Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear | 25760.00Dollars
Factors 25760 _ Dollars 280 Hrs
Factors 8000 Dollars 40 Hrs.
Line Item 102 - Training & SMEs regarding POWERTOoo0I process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN400 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5C_|SUPPLIES 0000 [NONE K311S |D&D Program Linear 0.00lDollars
Factors 0 Dollars 5% ODC.s
Factors 0 Dollars 0 Hrs
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00Hours
Factors 0 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 153000Dollars |
Factors 1530 Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 25.760.00Dollars
Factors 25760 _ Dollars 280 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | as840.00lDollars
Factors 4840 Dollars 40 Hrs.
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
AsC_[SUPPLIES 0000 INONE k311S_ID&D Proaram Linear 0.00/Dollars
Factors 0] Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS 0000 [NONE K311S |D&D Proaram \ Linear 0.00lDollars
Factors 0 Dollars 0 Hrs
Line Item 301 - Provide Sitewide implementation of the RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN400 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 40.00[Hours
S 0 Hours
Factors 500 Dollars 5% ODC.s
Factors 10000 Dollars 100 Hrs
Line Item 302 - Complete the Dismantlement RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00/Hours
Factors 10 Hours 5% ODC.s
AsC_|SUPPLIES 0000_[NONE K311S |D&D Proaram Linear 1.492 0olDallars |
Factors 1492 Dollars 5% ODC.s

Factors 8000 Dollars 80 Hrs
Factors 12000 Dollars 120Hrs
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram \ Linear 9.840.00[Dollars
Factors 9840 Dollars 120Hrs
Line Item 303 - Obtain Dismantlement RSOP regulatory approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00/Hours
Factors 10 Hours
|_asc [SUPPLIES [ 0000 [NONE | k311S |D&D Proaram \ Linear \ 800.00[Dollars
Factors 800 Dollars 5% ODC.s
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear | 4.000.00Dollars
Factors 4000 Dollars 40 Hrs.
Line Item 304 - Complete the Demolition RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
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WBS No:
Activitv I D:

Resources

1CAFNNO4
1CAFNN400

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate
SartsIn FY *

Revised Unit Cost - None

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00/Hours
Factors 10 Hours
AsC_ISUPPLIES 0000 INONE K311S_ID&D Proaram Linear 1.492 00lDollars |
Factors 1492 Dollars 5% ODC.s
Factors 8000 Dollars 80 Hrs
Factors 12000 Dollars 120 Hrs
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram \ Linear 9.840.00[Dollars
Factors 9840 Dollars 120 Hrs.
Line Item 305 - Obtain Demolition RSOP regulatory approval
Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

BOE

Resources

al |
Experience |Item Desc -
Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

D&D propgranms activities including sitew de integration,

technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Revi sed Unit Cost - None
Basis for adjustment - None
Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00/Hours
Factors 10 Hours
[_asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear \ 800.00IDollars
Factors 800 Hours 5% ODC.s
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 4.000.00Dollars
Factors 4000 Dollars 40Hrs

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

BOE

Resources

Estimators Experience - Pat
al
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None

Ervin,

N A

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wrk (DOW) and detail ed bases
technol ogy depl oynent, and characterization activities. These DOM w |l

of estimtes (BCEs)for
reside in B-T771J.

Basis for adjustment - None
Cost Element ll Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 60.00[Hours
Factors 60 Hours
[ asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear \ 250.00IDollars
Factors 250 Dollars 5% ODC.s
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 5.000.00Dollars
Factors 5000 Dollars 50 Hrs

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

BOE

Estimators Experience - Pat

al

Experience |Item Desc -

Br eakdown of Cost Data:
Item -

Units -

Ervin,

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BOCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN400 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 20.00{Hours
Factors 20 Hours
Factors 200 Dollars 5% ODC.s
Factors 4000 Dollars 40 Hrs
Line Item 601 - Prepare minor rev to FDCM & Desk-top instruction
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 120.00]Hours
Factors 120 Hours
[_asc_IsuppLIES [ 0000 INONE | k311S ID&D Proaram \ Linear | 2asa00lpollars |
Factors 2454 Dollars 5% ODC.s
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear [ 22.080.00Dollars
Factors 22080  Dallars 240 Hrs
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 19.680.00Dollars
Factors 19680  Dollars 240 Hrs
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 2.820.00Dollars
Factors 2820 Dollars 20 Hrs
Factors 4500 Dollars 60 Hrs
[ A5R IMiscCEXPENSES | oooo INoNne [ ka11s IpabProgram | jinear | 1000.00Dollars |
Factors 1000 Dollars Printina
Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S_ID&D Proaram Linear 100.00lHaurs
EM@M—QQ@JM&E—MWW—K—M_LMM
Factors 2187.5 Dollars ODC's 5%

Factors 40000  Dollars 400 Hrs
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNN400 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H [SUBCONTRACTED SRVS 0000 _|NONE | k3115 Ip&D Proaram Linear 3.750.00[Dollars
Factors 3750 Dollars 50 Hrs
Activity ID: 1CAFNN401 Descrintion: FYO1 D&D Proaram - Proarammatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Rev. & rev. current POWERTool documentation 1.00/Each HC 20 20 1.069 19.992 0] 21.061 510 21.571
102 Trainina & SMESs reaardina POWERTool process 1.00/Each HC (0] (0] (0] 3.864 (0] 3.864 (0] 3.864
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00/Each HC 20 20 1.069 16.674 0 17.743 510 18.253
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00/Each HC (0] (0] (0] 3.864 (0] 3.864 (0] 3.864
301 Provide Sitewide implementation of the RSOPs 1.00/Each HC 200 200 10.690 42.000 0 52.690 5.099 57.789
306 Annuallv review & revise the Concrete Recvcle RSOP 1.00/Each HC 20 20 1.069 12.600 0] 13.669 510 14,179
307 Coordinate Concrete Recvcle RSOP approval 1.00/Each HC 10 10 535 4.800 0 5.335 255 5.589
308 Annuallv review & revise the Dismantlement RSOP 1.00|Each HC 20 20 1.069 12.600 0] 13.669 510 14,179
309 Annually review and revise the Demolition RSOP 1.00/Each HC 20 20 1.069 12.600 0 13.669 510 14,179
401  |Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 60 60 3.207 5.250 (0] 8.457 1.530 9,987
402 Annually review and revise the Decom Proad. Plan 1.00/Each HC 20 20 1.069 12.600 0 13.669 510 14,179
403 |Coordinate DPP reaulatorv anproval 1.00/Each HC 10 10 535 4.800 (0] 5.335 255 5.589
1404  |Annuallv review and revise the DOPS/PAMs 1.00/Each HC 20 20 1.069 12.600 0 13.669 510 14.179
405 |Coordinate DOPs/PAMSs reaulatorv anproval 1.00/Each HC 10 10 535 4.800 (0] 5.335 255 5.589
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00/Each HC 60 60 3.207 3.150 (0] 6.357 1.530 7.887
502 Annuallv review and revise the Decom Proa. Plan 1.00/Each HC 30 30 1.604 7.350 0 8.954 765 9.718
602 Prepare Maior rev to FDCM & Desk-top instruction 1.00/Each HC 540 540 28.863 119.188 (0] 148.051 13.768 161.819
603 Prep fall minor rev to FDCM & Desk-ton instruct 1.00/Each HC 240 240 12.828 52.534 0 65.362 6.119 71.481
604 Prep sorina minor rev to FDCM & Desk-top instruct 1.00/Each HC 240 240 12.828 1.000 0 13.828 6.119 19.947
701 Prep annual rev. to FDPM and Desk-Too Instruction 1.00/Each HC 40 40 2.138 22.239 (0] 24 377 1.020 25.397
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00/Each HC 200 200 10.690 45,938 0 56.628 5.099 61.727
SYS Contingency And Escalation 1.00lea EE 0 0 0 0] 29.740 29.740 0] 29.740 |
Total for Activity LCAFNN401.: 1.780 95.141 420.443 29.740 545,323 45,382 590.706

Line Item 101 - Rev. & rev. current POWERTool documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHTTIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00|Hours
Factors 20 Hours
|_asc [SUPPLIES [ 0000 [NONE | k311S |D&D Proaram \ Linear \ 952.00[Dollars
Factors 952 Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear | 11.040.00Dollars
S 0 Dollars 120 Hrs
ASH |SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear | 8.000.00Dollars
Factors 8000 Dollars 40 Hrs.
Line Item 102 - Training & SMEs regarding POWERTOoo0I process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration,
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

reside

in B-T771J.
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN401 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AsC_|SUPPLIES 0000 INONE K311S_ID&D Proaram Linear 184.00/Dollars
Factors 184 Dollars 5% ODC.s
Factors 3680 Dollars 40 Hrs.
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00IHours
Factors 20 Hours
Factors 794 Dollars 5% ODC.s
S 0 Dollars 120 Hrs
ASH_|SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram \ Linear 4.840.00[Dollars
Factors 4840 Dollars 40 Hrs.
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE K311S_ID&D Proaram Linear 184 00lDallars
ctors 184 Dollars 5% ODC.s
ASH |SUBCONTRACTED SRVS 0000 [NONE K311S |D&D Proaram \ Linear 3.680.00[Dollars
Factors 3680 Dollars 40 Hrs
Line Item 301 - Provide Sitewide implementation of the RSOPs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll ‘ Department ‘ Curve | Quantity. | Units ‘
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN401 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsIn FY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k3115 Ip&D Proaram Linear \ 200.00Hours |
Factors 200 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 200000lDollars |
Factors 2000 Dollars 5% ODC.s
BCON
Factors 40000 Dollars 400 Hrs
Line Item 306 - Annually review & revise the Concrete Recycle RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
Factors 12000 Dollars 120 Hrs
Line Item 307 - Coordinate Concrete Recycle RSOP approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00/Hours
Factors 10 Hours
Factors 800 Dollars 5% ODC.s
Factors 4000 Dollars 40 Hrs
Line Item 308 - Annually review & revise the Dismantlement RSOP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN401 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_asc_[SUPPLIES 0000 |NONE | k311S |D&D Proaram \ Linear 600.00Dollars
Factors 600 Dollars 5% ODC.s
BCON

Factors 12000 Dollars 120 Hrs

Line Item 309 - Annually review and revise the Demolition RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
Factors 12000 Dollars 120 Hrs
Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00[Hours
Factors 60 Hours
Factors 250 Dollars 5% ODC.s
Factors 5000 Dollars 50 Hrs
Line Item 402 - Annually review and revise the Decom Prog. Plan
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN401 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS 0000 |NONE | k311S |D&D Proaram Linear 12.000.00lDollars
Factors 12000 Dollars 120 Hrs
Line Item 403 - Coordinate DPP regulatory approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00|Hours
Factors 10 Hours
|_asc [SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 800.00Dollars
Factors 800 Dollars 5% ODC.s
Factors 4000 Dollars 40 Hrs
Line Item 404 - Annually review and revise the DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
Factors 12000 Dollars 120 Hrs
Line Item 405 - Coordinate DOPs/PAMs regulatory approval
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 10.00IHours
Factors 10 Hours
Factors 800 Dollars 5% ODC.s

Factors 4000 Dollars 40 Hrs
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Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 60.00[Hours
Factors 60 Hours
[_asc [suppLIES [ 0000 INONE | k311S Ip&D Program \ Linear \ 150.00Dollars
Factors 150 Dollars 5% ODC.s
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 3.000.00Dollars
Factors 3000 Dollars 30 Hrs

Line Item 502 - Annually review and revise the Decom Prog. Plan

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 30.00{Hours
Factors 30 Hours
|_asc [SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 350.00Dollars
Factors 350 Dollars 5% ODC.s

Factors 7000 Dollars 70 Hrs
Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 540.00/Hours
Factors 540 Hours
A5C [SUPPLIES 0000 |NONE K311S |D&D Proaram Linear ‘ 5.628 00|Do|lars ‘
Factors 5628 Dollars 5% ODC.s

Factors 49680  Dollars 540 Hrs

Factors 14100  Dollars 100 Hrs
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|_A5H [SUBCONTRACTED SRVS 0000 _|NONE | k3115 Ip&D Proaram \ Linear 4.500.00[Dollars
Factors 4500 Dollars 60 Hrs
BCON

Factors 44280  Dollars 540 Hrs
Factors 1000 Dollars Printina

Line Item 603 - Prep fall minor rev to FDCM & Desk-top instruct

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00[Hours
Factors 240 Hours
AsC_ISUPPLIES 0000 INONE K311S_ID&D Proaram Linear 2.454.00Dallars |
Factors 2454 Dollars 5% ODC.s
Factors 2820 Dollars 20 Hrs
Factors 22080  Dollars 240 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 19680.00lDollars
Factors 19680  Dollars 240 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | a500.00lDollars
Factors 4500 Dollars 60 Hrs
[_A5R_IMISC EXPENSES [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 1.000.00lDollars
Factors 1000 Dollars Printina
Line Item 604 - Prep spring minor rev to FDCM & Desk-top instruct
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00|Hours
s 0 Hours
AsR_|MISC EXPENSES [ 0000 [NONE K311S |D&D Proaram \ Linear 1.000.00[Dollars
Factors 1000 Dollars Printina
Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -
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Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 40.00IHours
Factors 40 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 105900Dollars |
Factors 1059 Dollars ODC's 5%
Factors 16000  Dollars 160 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 3680.00lDollars
Factors 3680 Dollars 40 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 1500.00lDollars
Factors 1500 Dollars 20 Hrs
Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 200.00|Hours
Factors 200 Hours
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 2187.50Dollars
Factors 2187.5 Dollars ODC's 5%
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 40.000.00Dollars
actors 40000 __ Dollars 400 Hrs
Factors 3750 Dollars 50 Hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 17.944.13IDollars
Factors 17944.1 Dollars
lesc Escatation T ooooIvone T 7pEPT INoDepartment [ yinear | 1179586lDollars |
Factors 11795.9 Dollars
Activity ID: 1CAFNN402 Description: FY02 D&D Proaram - Proarammatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Rev. & rev. current POWERToo0l documentation 1.00/Each HC 16 16 855 15,994 0 16.849 302 17,151
102 Trainina & SMEs reaardina POWERToo0l process 1.00/Each HC 0 0 0 3.091 (0] 3.091 (0] 3.091
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00/Each HC 16 16 855 13.339 0] 14,194 302 14.496
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00/Each HC (0] (0] (0] 3.091 (0] 3.091 (0] 3.091
301 Provide Sitewide implementation of the RSOPs 1.00/Each HC 160 160 8.552 33.600 (0] 42,152 3.019 45171
1306  |Annuallv review & revise the Concrete RecvcleRSOP | 100l[Fach | HC | 16} 16| 855} 10080} O] 10935}  302|  11.237|
307 Coordinate Concrete Recvcle RSOP approval 1.00/Each HC 8 8 428 3.840 0] 4,268 151 4419
308 Annuallv review and revise the Dismantlement RSOP 1.00/Each HC 32 32 1.710 20.160 0 21.870 604 22.474
309 Annually review and revise the Demolition RSOP 1.00/Each HC 16 16 855 10.080 (0] 10.935 302 11.237
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310 Coordinate Dismantlement RSOP approval 1.00/Each HC 8 8 428 3.840 0 4,268 151 4419
311 Coordinate Demoliton RSOP approval 1.00|Each HC 8 8 428 3.840 0 4.268 151 4,419
401 |Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 48 48 2.566 4.000 0 6.566 906 7.471
1402 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 16 16 855 10.280 0] 11.135 302 11.437
404 |Annually review and revise the DOPs/PAMs 1.00/Each HC 16 16 855 10.080 0 10,935 302 11.237
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP. 1.00|Each HC 48 48 2.566 2.520 0 5.086 906 5.991
502 Annuallv review and revise the Decom Proa. Plan 1.00|Each HC 24 24 1.283 5.880 0 7.163 453 7616
602 Prepare Maior rev to FDCM & Desk-ton instruction 1.00/Each HC 432 432 23.090 95.350 0 118.441 8.151 126.592
603 Prep fall minor rev. to FDCM/Desk-top instruction 1.00/Each HC 192 192 10.262 42.027 0 52.290 3.623 55.912
701 Prep annual rev. to FDPM and Desk-Tob Instruction 1.00/Each HC 32 32 1.710 0 0 1.710 604 2.314
801 Prep annual rev to the PMP & assoc. desk-top inst. 1.00/Each HC 160 160 8.552 36.750 0 45,302 3.019 48.321
SYS Contingency And Escalation 1.00lea EE 0 0 0] 0] 62.490 62.490 0] 62.490

Total for Activity 1ICAFNN402: 1,248 66.706 327.843 62,490 457,038 23,547 480,585

Line Item 101 - Rev. & rev. current POWERTool documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours

Factors 20 Hours

0.8 Budaet Cuts
[_asc [suppLIES [ 0000 INONE | k311S ID&D Program \ Linear \ 761.60IDollars
Factors 952 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear [ 8832.00Dollars
Factors 11040 Dollars 120 Hrs.

0.8 Budoet Cuts

Factors 8000 Dollars 40 Hrs.

0.8 Budaet Cuts

Line Item 102 - Training & SMEs regarding POWERToo0l process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 147.20IDollars
Factors 184 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 3680 Dollars 40 Hrs.
0.8 Budaet Cuts
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Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 16.00/Hours
Factors 20 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 [INONE K311S |D&D Program Linear 635.20[Dollars
Factors 794 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 11040 Dollars 120 Hrs.

Factors 4840 Dollars 40 Hrs.

0.8 Budaet Cuts
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 147.20IDollars
Factors 184 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 3680 Dollars 40 Hrs.
0.8 Budaet Cuts
Line Item 301 - Provide Sitewide implementation of the RSOPs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ il Department Curve Quantity Units
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[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S Ip&D Program Linear \ 160.00lHours |
Factors 200 Hours
0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [kas IpabpProgram | jinear |  1600.00Dollars |
Factors 2000 Dollars 5% ODC.s

0.8 Budoet Cuts

BCON
Factors 40000 Dollars 400 Hrs

0.8 Budaet Cuts

Line Item 306 - Annually review & revise the Concrete Recycle RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours

Factors 20 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INone [ ais IpabpProgram | yinear | 4g000lDollars |
Factors 600 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 307 - Coordinate Concrete Recycle RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 8.00Hours
Factors 10 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 640.00IDollars
Factors 800 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 4000 Dollars 40 Hrs
0.8 Budaet Cuts
Line Item 308 - Annually review and revise the Dismantlement RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K311S [D&D Proaram Linear 16.00lHours
Factors 20 Hours
0.8 Budaet Cuts
Factors 20 Hours
0.8 Budaet Cuts
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ 480.00[Dollars
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
[_asc_IsuppLIES [ 0000 INoNE | k3115 Ip&D Proaram \ Linear \ 480.00[Dollars
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts

Factors 12000 Dollars 120 Hrs

BCON
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 309 - Annually review and revise the Demolition RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours

Factors 20 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INone [ kais IpabpProgram | yinear | 4g000lDollars |
Factors 600 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 310 - Coordinate Dismantlement RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None
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[ Basis for adjustnent - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 8.00IHours
Factors 10 Hours
0.8 Budaet Cuts
Factors 800 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 311 - Coordinate Demoliton RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 8.00Hours

Factors 10 Hours

0.8 Budaet Cuts
[_asc [suppLIES [ 0000 INONE | k311S ID&D Program \ Linear \ 640.00IDollars
Factors 800 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 3200.00Dollars
Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 48.00[Hours
Factors 60 Hours
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Program Linear 4.000.00Dollars
Factors 5000 Dollars 50 Hrs
0.8 Budaet Cuts

Line Item 402 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN402 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 ISTRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 16.00/Hours
Factors 20 Hours
0.8 Budaet Cuts
[asc Isuppies T oooo INone [ ais IpabpProgram | yinear | 4g0.00lDollars |
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
[_asc [suppLIES [ 0000 INONE | k311S ID&D Program \ Linear \ 200.00IDollars
Factors 250 Dollars 5% ODC.s
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts

Line Item 404 - Annually review and revise the DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 16.00|Hours
Factors 20 Hours
0.8 Budaet Cuts
Factors 600 Dollars 5% ODC.s

0.8 Budoet Cuts

BCON
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 48.00|Hours
Factors 60 Hours
0.8 Budaet Cuts

Page 74 of 171 6/29/00 2:24:46 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN402 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 120.00Dollars
Factors 150 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 3000 Dollars 30 Hrs
0.8 Budaet Cuts

Line Item 502 - Annually review and revise the Decom Prog. Plan
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 24.00/Hours
Factors 30 Hours
0.8 Budaet Cuts
(asc Isuppies ~ Joooolnone [ k3uusIpabProaram | iinear | 280.00Dollars |
Factors 350 Dollars 5% ODC.s
0.8 Budaet Cuts

Factors 7000 Dollars 70 Hrs

0.8 Budaet Cuts
Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 432.00/Hours
Factors 540 Hours
0.8 Budaet Cuts
|_asC_[SUPPLIES [ 0000 [NONE | k311S |D&D Proaram Linear 4.502.40|Dollars
Factors 5628 Dollars 5% ODC.s
0.8 Budoet Cuts
|_A5H_|SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear [ 11.280.00lDollars
Factors 14100 Dollars 100 Hrs
0.8 Budoet Cuts

Factors 44280 Dollars 540 Hrs

BCON
Factors 49680 Dollars 540 Hrs

0.8 Budoet Cuts
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WBS No:
Activitv I D:

Line Item 603
BOE

Resources

Line Item 701
BOE

Resources

1CAFNNO04 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFNN402 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 3.600.00Dollars

Factors 4500 Dollars 60 Hrs
0.8 Budaet Cuts

Factors 1000 Dollars Printina

0.8 Budaet Cuts
- Prep fall minor rev. to FDCM/Desk-top instruction

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00lHours
Factors 240 Hours
0.8 Budaet Cuts
A5C_|SUPPLIES 0000 _[NONE K311S |D&D Proaram Linear 1.963.20lDollars |
Factors 2454 Dollars 5% ODC.s
0.8 Budaet Cuts
Factors 22080 Dollars 240 Hrs
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 3.600.00Dollars
Factors 4500 Dollars 60 Hrs
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 22s6.00Dollars
Factors 2820 Dollars 20 Hrs

0.8 Budoet Cuts

Factors 19680 Dollars 240 Hrs
0.8 Budaet Cuts

Factors 1000 Dollars Printina

0.8 Budaet Cuts

- Prep annual rev. to FDPM and Desk-Top Instruction

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 32.00[Hours
Factors 40 Hours
0.8 Budaet Cuts
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFNN402 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 160.00/Hours
Factors 200 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 [INONE K311S |D&D Program Linear 1.750.00/Dollars
Factors 2187.5 Dollars ODC's 5%

0.8 Budoet Cuts

Factors 40000 Dollars 400 Hrs

Factors 3750 Dollars 50 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 42.951.71|Dollars
Factors 42951.7 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 19.538.21]Dollars
Factors 19538.2 Dollars
Activity ID: 1CAFNN403 Description: FYO3 D&D Proaram - Programmatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Rev. & rev. current POWERToo0l documentation 1.00/Each HC 16 16 855 7.995 0 8.850 296 9.146
102 Trainina & SMESs reaardina POWERTool process 1.00/Each HC (0] (0] (0] 1.546 (0] 1.546 (0] 1.546
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00/Each HC 16 16 855 6.670 (0] 7.525 296 7.821
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00/Each HC (0] (0] (0] 1.546 (0] 1.546 (0] 1.546
301 Provide Sitewide implementation of the RSOPs 1.00/Each HC 160 160 8.552 33.600 (0] 42,152 2.959 45111
306 Annuallv review & revise the Concrete Recvcle RSOP 1.00/Each HC 16 16 855 10.080 0 10.935 296 11.231
307 Coordinate Concrete Recvcle RSOP approval 1.00/Each HC 8 8 428 3.840 0 4,268 148 4416
308 Annuallv review and revise the Dismantlement RSOP 1.00|Each HC 16 16 855 10.080 0 10,935 296 11.231
309 Annually review and revise the Demolition RSOP 1.00/Each HC 16 16 855 10.080 0 10.935 296 11.231
401  |Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 48 48 2.566 4.200 (0] 6.766 888 7.653
402 Annually review and revise the Decom Proag. Plan 1.00/Each HC 16 16 855 10.080 0 10.935 296 11.231
404 lAnnually review and revise the DOPs/PAMs 1.00/Each HC 16 16 855 10.080 0 10.935 296 11.231
1405 Coordinate DOPs/PAMs requlatorv aporoval 1.00|Each HC 8 8 428 3.840 0 4.268 148 4,416
406 |Coordinate DPP reaulatorv anproval 1.00/Each HC 8 8 428 3.840 (0] 4.268 148 4.416
501 Sup Sitewide implementation of the DDCP/RLSP/PDSP 1.00/Each HC 48 48 2.566 2.520 (0] 5.086 888 5973
502 |Annuallv review and revise the DecomProa.Plan |  100l[Fach | HC | 24, 24|  1283| 588 0|  7163|  444|  7.607|
602 Prepare Maior rev to FDCM & Desk-top instruction 1.00/Each HC 432 432 23.090 95.350 0 118.441 7.989 126.430
701 Prep annual rev. to FDPM and Desk-Ton Instruction 1.00/Each HC 32 32 1.710 (0] (0] 1.710 592 2.302
801 Prep annual rev to the PMP & assoc. desk-top inst, 1.00/Each HC 160 160 8.552 36.750 0 45.302 2.959 48,261
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Proiect Baseline Devl

WBS No: 1CAFNNO4 Rockv Flats Closure Proiect _
Activitv | D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Ssys Continaency And Escalation 1.00/ea | e | 0 0 0 0 92.267 92,267 0
Total for Activity ICAFNN403: 1.040 55.588 257.976 92.267 405.832 19233 425.065

Line Item 101 - Rev. & rev. current POWERTool documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 16.00/Hours
Factors 20 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 [INONE K311S |D&D Program Linear 379.20IDollars
Factors 474 Dollars 5% ODC.s
0.8 Budaet Cuts

Factors 4000 Dollars 20 Hrs.

Factors 5520 Dollars 60 Hrs.

0.8 Budaet Cuts
Line Item 102 - Training & SMEs regarding POWERTOoo0I process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 73.60IDollars
Factors 92 Dollars 5% ODC.s
0.8 Budaet Cuts

Factors 1840 Dollars 20 Hrs.

0.8 Budaet Cuts
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S Ip&D Program Linear \ 16.00lHours |
Factors 20 Hours
0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [kais IpabpProgram | jinear | 317.60Dollars |
Factors 397 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 5520 Dollars 60 Hrs.

Factors 2420 Dollars 20 Hrs.

0.8 Budaet Cuts
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000_[NONE K311S |D&D Proaram Linear 73.60lDallars
Factors 92 Dollars 5% ODC.s
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Program Linear 1.472.00Dollars
Factors 1840 Dollars 20 Hrs.
0.8 Budaet Cuts

Line Item 301 - Provide Sitewide implementation of the RSOPs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 160.00/Hours
Factors 200 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 1.600.00/Dollars
Factors 2000 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 40000 Dollars 400 Hrs
0.8 Budaet Cuts
Line Item 306 - Annually review & revise the Concrete Recycle RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K311S [D&D Proaram Linear 16.00Hours
Factors 20 Hours
0.8 Budaet Cuts
(asc Isuppies T oooolnone [ k3uusIpabProaram | iinear | 480.00lDollars |
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts

Line Item 307 - Coordinate Concrete Recycle RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 8.00Hours
Factors 10 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 640.00[Dollars
Factors 800 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 4000 Dollars 40 Hrs
0.8 Budaet Cuts
Line Item 308 - Annually review and revise the Dismantlement RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00[Hours
Factors 20 Hours
0.8 Budaet Cuts
[asc Isuppies ~ Joooolnone [ k3uusIpabProaram | iinear | 480.00lDollars |
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program Linear 9,600.00Dollars
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts
Line Item 309 - Annually review and revise the Demolition RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S_ID&D Program Linear 16.00|Hours
Factors 20 Hours
MB—MME—MMM—K—MM
Factors 600 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts
Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 48.00lHours

Factors 60 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INone  [as IpabpProgram | jinear | 20000Dollars |
Factors 250 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 4.000.00Dollars
Factors 5000 Dollars 50 Hrs

0.8 Budaet Cuts

Line Item 402 - Annually review and revise the Decom Prog. Plan

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter _ * SartsInFY *
Resources Cost Flement XAll Denartment Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 16.00Hours
Factors 20 Hours
0.8 Budaet Cuts

[asc Isuppies T oooolnone [ k3uusIpabProaram | iinear | 480.00lDollars |
Factors 600 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts
Line Item 404 - Annually review and revise the DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours

Factors 20 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [kas IpabpProgram | yinear | 4s0.00lDollars |
Factors 600 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 405 - Coordinate DOPs/PAMs regulatory approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 8.00Hours
Factors 10 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 640.00IDollars
Factors 800 Dollars 5% ODC.s
0.8 Budaet Cuts

Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 406 - Coordinate DPP regulatory approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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Activitv 1D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 8.00IHours
Factors 10 Hours
0.8 Budaet Cuts
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ 640.00[Dollars
Factors 800 Dollars 5% ODC.s
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 3200.00lDollars
Factors 4000 Dollars 40 Hrs
0.8 Budaet Cuts

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S_ID&D Program Linear 48.00/Hours
Factors 60 Hours
MB—MME—MMM—K—MQEMM
Factors 150 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 3000 Dollars 30 Hrs

0.8 Budaet Cuts

Line Item 502 - Annually review and revise the Decom Prog. Plan

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 24.00/Hours
Factors 30 Hours
0.8 Budaet Cuts
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Activitv | D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 280.00IDollars
Factors 350 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 7000 Dollars 70 Hrs

0.8 Budaet Cuts
Line Item 602 - Prepare Major rev to FDCM & Desk-top instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 432.00lHours
Factors 540 Hours
0.8 Budaet Cuts
A5C_|SUPPLIES 0000 _[NONE K311S |D&D Proaram Linear 4.502.40Dallars ]
Factors 5628 Dollars 5% ODC.s
0.8 Budaet Cuts
Factors 14100 Dollars 100 Hrs
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 39.744.00Dollars
Factors 49680 Dollars 540 Hrs
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 35.424.00D0llars
Factors 44280 Dollars 540 Hrs
0.8 Budaet Cuts
Factors 4500 Dollars 60 Hrs
0.8 Budaet Cuts
[ AsR IMiscEXPENSES | oooo INoNe  [ka1is IpabpProgram | jinear | goo.oolDollars |
Factors 1000 Dollars Printina
0.8 Budaet Cuts

Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 32.00[Hours
Factors 40 Hours
0.8 Budaet Cuts
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Activitv I D: 1CAFNN403 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 160.00/Hours
Factors 200 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 [INONE K311S |D&D Program Linear 1.750.00/Dollars
Factors 2187.5 Dollars ODC's 5%

0.8 Budoet Cuts

Factors 40000 Dollars 400 Hrs

Factors 3750 Dollars 50 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 66.746.43|Dollars
Factors 66746.4 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 25.520.69lDollars
Factors 25520.7 Dollars
Activity ID: 1CAFNN404 Description: FY0O4 D&D Proaram - Programmatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Rev. & rev. current POWERToo0l documentation 1.00/Each HC 16 16 855 7.995 0 8.850 290 9.141
102 Trainina & SMESs reaardina POWERTool process 1.00/Each HC (0] (0] (0] 1.546 (0] 1.546 (0] 1.546
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00|Each HC 16 16 855 6.670 0 7.525 290 7.815
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00|Each HC 0 0 0 1.546 0 1.546 0 1.546
301 Provide Sitewide implementation of the RSOPs 1.00|Each HC 160 160 8.552 33.600 0] 42.152 2,902 45.054
306 Annuallv review & revise the Concrete Recvcle RSOP 1.00/Each HC 16 16 855 10.080 0 10.935 290 11.225
307 Coordinate Concrete Recvcle RSOP approval 1.00/Each HC 8 8 428 3.840 0 4,268 145 4413
308 Annuallv review and revise the Dismantlement RSOP 1.00|Each HC 16 16 855 10.080 0 10,935 290 11.225
309 Annually review and revise the Demolition RSOP 1.00/Each HC 16 16 855 10.080 0 10.935 290 11.225
310 Coordinate Dismantlement RSOP approval 1.00|Each HC 8 8 428 3.840 0 4,268 145 4,413
311 Coordinate Demoliton RSOP approval 1.00/Each HC 8 8 428 3.840 0 4,268 145 4413
401 |Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00|Each HC 48 48 2.566 4,200 0 6.766 871 7.636
1402 Annuallv review and revise the Decom Proa. Plan 1.00|Each HC 16 16 855 10.080 0 10,935 290 11.225
404 |Annuallv review and revise the DOPs/PAMs 1.00/Each HC 16 16 855 10.080 0 10.935 290 11.225
501 Sup Sitewide implementation of the DDCP/RL.SP/PDSP 1.00|Each HC 48 48 2.566 2,520 0 5.086 871 5.956
502 |Annuallv review and revise the DecomProa.Plan |  100l[Fach | HC | 24, 24|  1283| 58| 0]  7163|  435| = 7598\
701 Prep annual rev. to FDPM and Desk-Tob Instruction 1.00/Each HC 32 32 1.710 0 0 1.710 580 2,291
801 Prep annual rev to the PMP & assoc. desk-top inst 1.00/Each HC 160 160 8.552 36.750 0] 45,302 2.902 48.204
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 93.299 93.299 0] 93.299
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Activitv 1D: 1CAFNN4O4 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Total for Activity LCAFNN404: | 608 | 32.498 ] 162.626] 93.299 288,423 | 11.028] 299451

Line Item 101 - Rev. & rev. current POWERTool documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00/Hours
Factors 20 Hours
0.8 Budoet Cuts
|_Asc [sUPPLIES 0000 |NONE k3115 [D&D Proaram Linear 379.20[Dollars
Factors 474 Dollars 5% ODC.s
0.8 Budoet Cuts

Factors 4000 Dollars 20 Hrs.

Factors 5520 Dollars 60 Hrs.

0.8 Budaet Cuts
Line Item 102 - Training & SMEs regarding POWERToo0l process

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units

A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 73.60IDollars

Factors 92 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 1840 Dollars 20 Hrs.

0.8 Budaet Cuts
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | OuanlLty_lJinjlsJ
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Activitv | D: 1CAFNN404 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S Ip&D Program Linear \ 16.00lHours |
Factors 20 Hours
0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [kais IpabpProgram | jinear | 317.60Dollars |
Factors 397 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 5520 Dollars 60 Hrs.

Factors 2420 Dollars 20 Hrs.

0.8 Budaet Cuts
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000_[NONE K311S |D&D Proaram Linear 73.60lDallars
Factors 92 Dollars 5% ODC.s
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Program Linear 1.472.00Dollars
Factors 1840 Dollars 20 Hrs.
0.8 Budaet Cuts

Line Item 301 - Provide Sitewide implementation of the RSOPs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 160.00/Hours
Factors 200 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 1.600.00/Dollars
Factors 2000 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 40000 Dollars 400 Hrs
0.8 Budaet Cuts
Line Item 306 - Annually review & revise the Concrete Recycle RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
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Activitv 1D: 1CAFNN4O4 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 [MANAGERS (GRADE 69 - 72) K311S [D&D Proaram Linear 16.00Hours
Factors 20 Hours
0.8 Budaet Cuts
(asc Isuppies T oooolnone [ k3uusIpabProaram | iinear | 480.00lDollars |
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts

Line Item 307 - Coordinate Concrete Recycle RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 8.00Hours
Factors 10 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 640.00[Dollars
Factors 800 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 4000 Dollars 40 Hrs
0.8 Budaet Cuts
Line Item 308 - Annually review and revise the Dismantlement RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ20 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00[Hours
Factors 20 Hours
0.8 Budaet Cuts
[asc Isuppies ~ Joooolnone [ k3uusIpabProaram | iinear | 480.00lDollars |
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
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Activitv | D: 1CAFNN404 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program Linear 9,600.00Dollars
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts
Line Item 309 - Annually review and revise the Demolition RSOP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S_ID&D Program Linear 16.00|Hours
Factors 20 Hours
MB—MME—MMM—K—MM
Factors 600 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts

Line Item 310 - Coordinate Dismantlement RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 8.00Hours

Factors 10 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INone  [iais IpabpProgram | jinear | g40.00Dollars |
Factors 800 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program Linear 3.200.00Dollars
Factors 4000 Dollars 40 Hrs

0.8 Budaet Cuts

Line Item 311 - Coordinate Demoliton RSOP approval

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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Activitv 1D: 1CAFNN4O4 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter _ * SartsInFY *
Resources Cost Flement XAll Denartment Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 8.00/Hours
Factors 10 Hours
0.8 Budaet Cuts

(asc Isuppes T oooolnone [ k3uusIpabProaram | iinear | pa0.00Dollars |
Factors 800 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 4000 Dollars 40 Hrs
0.8 Budaet Cuts
Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 48.00lHours

Factors 60 Hours

0.8 Budaet Cuts
[asc Isuppies T oooo INone  [kais IpabpProgram | jinear | 20000Dollars |
Factors 250 Dollars 5% ODC.s

0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 4.000.00Dollars
Factors 5000 Dollars 50 Hrs

0.8 Budaet Cuts

Line Item 402 - Annually review and revise the Decom Prog. Plan

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 16.00/Hours
Factors 20 Hours
0.8 Budaet Cuts
[_asc [suppLIES 0000 INONE K311S |D&D Program Linear 480.00IDollars
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts

BCON
Factors 12000 Dollars 120 Hrs

0.8 Budaet Cuts

Line Item 404 - Annually review and revise the DOPs/PAMs

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Page 90 of 171 6/29/00 2:24:53 PM OFFICIAL USE ONLY



WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN4O4 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 16.00[Hours
Factors 20 Hours
0.8 Budaet Cuts
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ 480.00[Dollars
Factors 600 Dollars 5% ODC.s
0.8 Budaet Cuts
|_ASH [SUBCONTRACTED SRVS [ 0000 INoNE | k3115 Ip&D Proaram \ Linear | 9.600.00Dollars
Factors 12000 Dollars 120 Hrs
0.8 Budaet Cuts

Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S_ID&D Program Linear 48.00/Hours
Factors 60 Hours
MB—MME—MMM—K—MQEMM
Factors 150 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 3000 Dollars 30 Hrs

0.8 Budaet Cuts

Line Item 502 - Annually review and revise the Decom Prog. Plan

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 24.00/Hours
Factors 30 Hours
0.8 Budaet Cuts
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN4O4 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 280.00IDollars
Factors 350 Dollars 5% ODC.s

0.8 Budoet Cuts

Factors 7000 Dollars 70 Hrs
0.8 Budaet Cuts

Line Item 701 - Prep annual rev. to FDPM and Desk-Top Instruction

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 32.00/Hours
Factors 40 Hours
0.8 Budaet Cuts

Line Item 801 - Prep annual rev to the PMP & assoc. desk-top inst.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 160.00/Hours
Factors 200 Hours
0.8 Budoet Cuts
Factors 2187.5 Dollars ODC's 5%
0.8 Budoet Cuts
Factors 40000 Dollars 400 Hrs
0.8 Budaet Cuts
‘ A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 3 000.00|Do|lars
Factors 3750 Dollars 50 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 62.939.15/Dollars
Factors 62939.2 Dollars
Factors 30359.8 Dollars
Activity ID:  1CAFNN405 Description: FY0O5 D&D Proaram - Proarammatic Documents Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Tvpe | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNA05 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

101 Rev. & rev. current POWERToo0l documentation 1.00/Each HC 20 20 1.069 9,994 0 11.063 372 11.435
102 Trainina & SMEs reaardina POWERTOool process 1.00|Each HC 0 0 0 1.932 0 1.932 0 1.932
201 Rev.&rev. current FACILE/BEST 2000 documentation 1.00|Each HC 20 20 1.069 8.337 0 9.406 372 9.778
202 Trainina & SMEs reaardina FACILE/BEST 2000 proc 1.00|Each HC 0 0 0 1.932 0 1.932 0 1.932
301 Provide Sitewide implementation of the RSOPs 1.00|Each HC 300 300 16.035 0] 0 16.035 5.5680 21.615
1401 Sup Sitewide implementation of the DPPs/DOPs/PAMs 1.00/Each HC 60 60 3.207 5.250 0 8.457 1.116 9.573
1402 Annuallv review and revise the Decom Proa. Plan 1.00|Each HC 20 20 1.069 12.600 0] 13.669 372 14.041
1404  |Annuallv review and revise the DOPs/PAMs 1.00/Each HC 20 20 1.069 12.600 0] 13.669 372 14.041
501 Sup Sitewide implementation of the DDCP/RL.SP/PDSP 1.00|Each HC 60 60 3.207 3.150 0 6.357 1.116 7.473
502 Annuallv review and revise the Decom Proa. Plan 1.00|Fach HC 30 30 1.604 7.350 0 8.954 558 9512
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 77174 77174 0 77174

Total for Activity 1ICAFNN405: 530 28.329 63.145 77174 168.648 9.858 178.506

Line Item 101 - Rev. & rev. current POWERTool documentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00IHours
Factors 20 Hours
[_asc_IsuppLIES [ 0000 INonE | k3115 Ip&D Proaram \ Linear \ 474.00lDollars
Factors 474 Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | s520.00lDollars
Factors 5520 Dollars 60 Hrs
|_A5H [SUBCONTRACTED SRVS [ 0000 INonE | k3115 Ip&D Proaram \ Linear | 4.000.00lDollars
Factors 4000 Dollars 20 Hrs.
Line Item 102 - Training & SMEs regarding POWERTOoo0I process
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5C_|SUPPLIES 0000 [NONE K311S |D&D Program Linear 92.00|Dollars
Factors 92 Dollars 5% ODC.s
|_A5H [SUBCONTRACTED SRVS 0000 _INONE K311S ID&D Program \ Linear 1.840.00Dollars
Factors 1840 Dollars 20 Hrs.
Line Item 201 - Rev.&rev. current FACILE/BEST 2000 documentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN40S Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00IHours
Factors 20 Hours
Lasc Isuppies T oooofvone — TkansIpepprogram [ yinear | 39700lDollars |
Factors 397 Dollars 5% ODC.s
Factors 5520 Dollars 60 Hrs
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram \ Linear 2.420.00[Dollars
Factors 2420 Dollars 20 Hrs.
Line Item 202 - Training & SMEs regarding FACILE/BEST 2000 proc.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE k311S ID&D Proaram Linear 92.00lDollars
Factors 92 Dollars 5% ODC.s
|_A5H |SUBCONTRACTED SRVS 0000 [NONE K311S |D&D Proaram \ Linear 1.840.00[Dollars
Factors 1840 Dollars 20 Hrs.
Line Item 301 - Provide Sitewide implementation of the RSOPs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 300.00IHours
Factors 300 Hours
Line Item 401 - Sup Sitewide implementation of the DPPs/DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00[Hours
Factors 60 Hours
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN40S Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
|_asc_[SUPPLIES 0000 |NONE | k311S |D&D Proaram \ Linear 250.00[Dollars
Factors 250 Dollars 5% ODC.s
Factors 5000 Dollars 50 Hrs
Line Item 402 - Annually review and revise the Decom Prog. Plan
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
Factors 12000 Dollars 120 Hrs
Line Item 404 - Annually review and revise the DOPs/PAMs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 20.00/Hours
Factors 20 Hours
Factors 600 Dollars 5% ODC.s
Factors 12000 Dollars 120 Hrs
Line Item 501 - Sup Sitewide implementation of the DDCP/RLSP/PDSP
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 60.00/Hours
Factors 60 Hours
Factors 150 Dollars 5% ODC.s
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WBS No: 1CAFNNO4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNN40S Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram Linear 3.000.00[Dollars
Factors 3000 Dollars 30 Hrs
Line Item 502 - Annually review and revise the Decom Prog. Plan
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 30.00|Hours
Factors 30 Hours
[_asc_IsuppLIES 0000 _INONE K311S [D&D Program Linear 350.00[Dollars
Factors 350 Dollars 5% ODC.s
Factors 7000 Dollars 70 Hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 55.450.35IDollars
Factors 55450.4 Dollars
[_Esc |EscALATION [ 0000 INoNE | ZDEPT [No Department \ Linear | 21.723.910Dollars
Factors 21723.9 Dollars
WBS No: 1CAFNNO5 Title: General Support
Activity ID:  1CAFNN500 Description: FYOO D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation sport to ER. Decom & Matl Steward 1.00/Each HC 32 32 1.710 0] (0] 1.710 835 2.545
201 Provide intearation support to Decom & ER 1.00/Each HC 32 32 1.710 0 (0] 1.710 835 2.545
301 Sport to REFO in Mtas w/CDPHE. EPA & stakhlds 1.00/Each HC 80 80 4,276 8.400 0] 12.676 2.087 14,763
1401 Maint broa personnel trainina records & ramts 1.00/Each HC 0 0] 0] 0 0 0 0 0
501 Snoprt.to doc cntl. clerical. renort pren com trka 1.00/Each HC 0 0 0 30.600 0 30.600 0 30.600
Total for Activity LCAFNN500: 144 7.697 39.000 (0] 46.697 3.756 50.453

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 32.00/Hours
Factors 32 Hours
Line Item 201 - Provide integration support to Decom & ER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -
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WBS No: 1CAFNNO5
Activitv 1 D: 1CAFNN500

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1CAF

SartsInFY *

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 32.00/Hours
Factors 32 Hours
Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technology depl oyment,

and characterization activities.

These DOM will reside in B-T771J.

Resources Cost Element il

Department

Curve

Quantity Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72)

K311S |D&D Proaram

Linear

80.00|Hours

Factors 80 Hours

[ asc Isuoppies  JooooInone [ kaus Ipebproaram [ yinear | ao0oolpoliars |

Factors 400 Dollars ODC's 5%

Factors 8000 Dollars 80 Hrs
Line Item 401 - Maint prog personnel training records & rgqmts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technology depl oyment,

and characterization activities.

Resources Cost Element ill Department Curve Quantity Units
ASC_|SUPPLIES 0000 [NONE K311S |D&D Proaram Linear 0.00/Dollars
ctors 0] Dollars ODC's 2%
ASH_|SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram Linear 0.00lDollars
Factors 0 Dollars 0 Hrs
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technology depl oynment,

and characterization activities.

These DOM will reside in B-T771J.

Resources Cost Element il

Department

Curve

Quantity | Units ‘

Page 97 of 171

6/29/00 2:24:57 PM

OFFICIAL USE ONLY




WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS00 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[_asc_IsuppLIES 0000 _|NONE | k3115 Ip&D Proaram Linear 600.00[Dollars
Factors 600 Dollars ODC's 2%
BCON
Factors 30000 Dollars 600 Hrs
Activity ID: 1CAFNN501 Description: FYO1 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation sport to ER. Decom & Matl Steward 1.00/Each HC 96 96 5131 0] (0] 5131 2.448 7.579
201 Provide intearation support to Decom & ER 1.00/Each HC 96 96 5.131 (0] (0] 5131 2.448 7.579
301 Soprt to RFFO in Mtas w/CDPHE. EPA & stakhlds 1.00/Each HC 240 240 12.828 25.200 (0] 38.028 6.119 44.147
401 |Maint proa personnel trainina records & ramts 1.00|Each HC 0 0 0 94,350 0] 94,350 0] 94,350
501 Spoprt.to doc cntl, clerical. report prep com trka 1.00/Each HC 0 0 0 94.350 0 94,350 0 94,350
SYS Contingency And Escalation 1.00lea EE 0 0 0] 0] 13.148 13.148 0] 13.148
Total for Activity LCAFNN501: 432 23.090 213.900 13.148 250.139 11.014 261.153

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00/Hours

Factors 96 Hours

Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00/Hours

Factors 96 Hours

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00/Hours
Factors 240 Hours
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS0L Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
|_asc_[SUPPLIES 0000 |NONE | k311S |D&D Proaram \ Linear 1.200.00[Dollars
Eactors 1200 ODC's 5% ODC's 5%
BCON

Factors 24000 Dollars 240 Hrs

Line Item 401 - Maint prog personnel training records & rgqmts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S |D&D Proaram Linear 1.850.00(Dollars
Factors 1850 Dollars ODC's 2%
BCO A
Factors 92500 Dollars 1850 Hrs
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S |D&D Proaram Linear 1.850.00(Dollars
Factors 1850 Dollars ODC's 2%
Factors 92500 Dollars 1850 Hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 7.933.15Dollars
Factors 7933.15 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 5.214.98[Dollars
Factors 5214.98 Dollars
Activity ID: 1CAFNN502 Description: FY02 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation spprt to ER, Decom & Matl Steward. 1.00/Each HC 77 77 4,105 0 0 4,105 1.449 5.554
201 Provide intearation support to Decom & ER 1.00/Each HC 77 77 4.105 (0] (0] 4.105 1.449 5.554
301 Sport to REFO in Mtas w/CDPHE. EPA & stakhlds 1.00/Each HC 192 192 10.262 20.160 0] 30.422 3.623 34,045
1401 Maint broa personnel trainina records & ramts 1.00/Each HC (0] 0 0] 56.590 0 56.590 0 56.590
501 Soort.to doc cntl, clerical. report prep com trka 1.00/Each HC 0 0] 0] 56.590 0] 56.590 0] 56.590
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 23.665 23.665 0 23.665
Total for Activity LCAFNN502: 346 18.472 133.339 23.665 175.476 6.521 181.997
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNNS02 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 76.80|Hours
Factors 96 Hours
0.8 Budaet Cuts

Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 76.80|Hours
Factors 96 Hours
0.8 Budaet Cuts

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020_|MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00lHours
Factors 240 Hours
0.8 Budaet Cuts
[_asc [suppLIES [ 0000 INONE | k311S ID&D Program \ Linear \ 960.00[Dollars
Factors 1200  ODC's 5% 0DC's 5%
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S ID&D Program \ Linear | 19.200.00Dollars
Factors 24000 Dollars 240 Hrs
0.8 Budaet Cuts

Line Item 401 - Maint prog personnel training records & rgqmts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS02 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
_ Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AsC_|SUPPLIES 0000 INONE K311S_ID&D Proaram Linear 1.109.60/Dollars
Factors 1387 Dollars ODC's 2%
0.8 Budoet Cuts
BCON R
Factors 69350 Dollars 1387 Hrs
0.8 Budaet Cuts
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C_ISUPPLIES 0000 INONE k311S ID&D Proaram Linear 1.109.60lDollars
Factors 1387 Dollars ODC's 2%
0.8 Budoet Cuts
|_ASH [SUBCONTRACTED SRVS 0000 _INONE K311S ID&D Program Linear 55.480.00Dollars
Factors 69350 Dollars 1387 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 16.265.76|Dollars
Factors 16265.8 Dollars
[esc escatation T oooovone T 7pEPT INoDepartment [ yinear |  739909lDollars |
Factors 7399.09 Dollars
Activity ID:  1CAFNN503 Description: FYO3 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation spprt to ER, Decom & Matl Steward. 1.00/Each HC 77 77 4,105 0 0 4,105 1.420 5.525
201 Provide intearation support to Decom & ER 1.00/Each HC 77 77 4.105 0] 0] 4.105 1.420 5.525
301 Sport to RFFO in Mtas w/CDPHE, EPA & stakhlds 1.00/Each HC 192 192 10.262 20.160 0 30.422 3.551 33.973
401 |Maint proa personnel trainina records & ramts 1.00/Each HC 0 0 0 37.740 0 37.740 0 37.740 |
501 Spoprt.to doc cntl, clerical. report prep com trka 1.00/Each HC 0 0 0 37.740 0 37.740 0 37.740
SYS Contingency And Escalation 1.00lea EE 0 0 0 0] 33.409 33.409 0] 33.4009 |
Total for Activity LCAFNN503: 346 18.472 95.640 33.409 147522 6.391 153,913
Line Item 101 - Integration spprt to ER, Decom & Matl Steward.
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS03 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 76.80IHours

Factors 96 Hours
0.8 Budaet Cuts
Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 76.80/Hours
Factors 96 Hours
0.8 Budaet Cuts

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 192.00|Hours
Factors 240 Hours
0.8 Budaet Cuts
Factors 1200 ODC's 5% ODC's 5%

0.8 Budoet Cuts

Factors 24000 Dollars 240 Hrs
0.8 Budaet Cuts
Line Item 401 - Maint prog personnel training records & rgqmts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | OuanlLty_lJinjlsJ
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WBS No:
Activitv I D:

1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFNNS03 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *
[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 740.00IDollars
Factors 925 Dollars ODC's 2%

Budoet Cuts

Factors 46250 Dollars

Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

925 Hrs

0.8

Budaet Cuts

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S |D&D Proaram Linear 740.001Dollars
Factors 925 Dollars ODC's 2%
0.8 Budoet Cuts
Factors 46250 Dollars 925 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 24.168.41|Dollars
Factors 24168.4 Dollars
| Esc [EscALATION 0000 [NONE ZDEPT [No Department Linear 9.240.86/Dollars
Factors 9240.86 Dollars
Activity ID: 1CAFNN504 Description: FYO4 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation sport to ER. Decom & Matl Steward 1.00|Each HC yard 77 4.105 0 0 4,105 1.158 5.263
201 Provide intearation suoport to Decom & ER 1.00|Each HC 77 77 4.105 0 0 4.105 1.158 5.263
301 Sport to REFO in Mtas w/CDPHE. EPA & stakhlds 1.00|Each HC 192 192 10.262 20.160 0 30.422 2.894 33.316
1401 Maint broa personnel trainina records & ramts 1.00/Each HC (0] (0] 0] 18.768 0 18.768 0 18.768
501 Soort.to doc cntl. clerical. report prep com trka 1.00/Each HC 0 0 0 18.768 0 18.768 0 18.768
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 11.620 11.620 Q 11.620
Total for Activity LCAFNN504: 346 18.472 57.696 11.620 87.788 5.209 92,997

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.
BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins,

Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BOCEs)for

all D&D propgrans activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DOM will resid

e in B-T771J.

Cost Element

il

Department

Curve

- :
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS04 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) | k311S Ip&D Program Linear 76.80|Hours
Factors 96 Hours

0.8 Budaet Cuts
Line Item 201 - Provide integration support to Decom & ER

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 76.80|Hours
Factors 96 Hours
0.8 Budaet Cuts

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 192.00|Hours
Factors 240 Hours
0.8 Budaet Cuts
Factors 1200 ODC's 5% ODC's 5%

0.8 Budoet Cuts

Factors 24000 Dollars 240 Hrs
0.8 Budaet Cuts
Line Item 401 - Maint prog personnel training records & rgmts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S ID&D Proaram Linear 368.00lDollars
Factors 460 Dollars ODC's 2%
0.8 Budaet Cuts
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNN504 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear 18.400.00[Dollars
Factors 23000 Dollars 460 Hrs

0.8 Budaet Cuts
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K311S |D&D Proaram Linear 368.00|Dollars
Factors 460 Dollars ODC's 2%
0.8 Budaet Cuts
Factors 23000 Dollars 460 Hrs
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 3.806.11/Dollars
Factors 3806.11 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 7.813.57[Dollars
Factors 7813.57 Dollars
Activity ID: 1CAFNN505 Description: FYO5 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation sport to ER. Decom & Matl Steward 1.00/Each HC 96 96 5131 0] 0] 5131 1.786 6.917
201 Provide intearation support to Decom & ER 1.00/Each HC 96 96 5.131 (0] (0] 5131 1.786 6.917
301 Soprt to REFO in Mtas w/CDPHE, EPA & stakhlds 1.00/Each HC 240 240 12.828 25.200 0 38.028 4.464 42,492
1401 Maint broa personnel trainina records & ramts 1.00/Each HC (0] 0 0] 23.460 0 23.460 0 23.460
501 Soort.to doc cntl. clerical. report prep com trka 1.00/Each HC 0 0] 0] 23.460 0] 23.460 0] 23.460
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 55.229 55.229 0 55.229
Total for Activity LCAFNN505: 432 23.090 72.120 55.229 150.440 8.035 158.475

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00|Hours
Factors 96 Hours
Line Item 201 - Provide integration support to Decom & ER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
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WBS No:
Activitv I D:

Resources

1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

1CAFNNS05 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00/Hours
Factors 96 Hours

Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds

BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00/Hours
Factors 240 Hours
[asc Isuppies T oooo Inone [ kanis Ipebprogram [ yinear |  120000Dollars |
ctors 1200 ODC's 5% 0DC's 5%
A5H |SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 24.000.00Dollars
Factors 24000 Dollars 240 Hrs

Line Item 401 - Maint prog personnel training records & rgqmts

BOE

Resources

Line Item 501
BOE

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000_[NONE K311S |D&D Proaram Linear 460.00[Dollars
ctors 460 Dollars ODC's 2%
A5H |SUBCONTRACTED SRVS [ 0000 INONE K311S |D&D Program \ Linear 23.000.00[Dollars
Factors 23000 Dollars 460 Hrs

- Spprt.to doc cntl, clerical, report prep com trkg

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNS05 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement XAll Department Curve Quantity Units
A5C [SUPPLIES 0000 INONE K311S |D&D Proaram Linear 460.00|Dollars
Factors 460 Dollars ODC's 2%
Factors 23000 Dollars 460 Hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 39.234.74|Dallars
Factors 39234.7 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 15.994.38lDollars
Factors 15994.4 Dollars
Activity ID:  1CXXXFN55 Description: FY06 D&D Proaram - General Support Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Intearation spprt to ER, Decom & Matl Steward. 0.96|Each HC 96 93 4951 0 0 4951 1.723 6.674
201 Provide intearation support to Decom & ER 0.96/Each HC 96 93 4.951 0 0 4.951 1.723 6.674
301 Sport to REFO in Mtas w/CDPHE. EPA & stakhlds 0.96/Each HC 240 232 12.378 24.316 0] 36.694 4,308 41.001
1401 Maint broa personnel trainina records & ramts 0.96|Each HC (0] (0] 0] 22.637 0 22.637 0 22.637
501 Soort.to doc cntl, clerical. report prep com trka 0.96|Each HC 0 0 0 22.637 0 22.637 0 22.637
SYS Continagencv And Escalation 1.00lea EE 0] 0 0 0 84.565 84.565 0] 84.565
Total for Activity 1CXXXFN55: 417 22.280 69.589 84.565 176.435 7.754 184.189

Line Item 101 - Integration spprt to ER, Decom & Matl Steward.

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00|Hours
Factors 96 Hours
Line Item 201 - Provide integration support to Decom & ER
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 96.00|Hours
Factors 96 Hours
Line Item 301 - Spprt to RFFO in Mtgs w/CDPHE, EPA & stakhlds
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
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WBS No: 1CAFNNO5 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CXXXFN55 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsIn FY *

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00/Hours
Factors 240 Hours
Lasc Isuppies T oooofvone — TkansIpepproram [ yinear | 120000Dollars |
Eactors 1200 ODC's 5% ODC's 5%
|_A5H [SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram \ Linear | 24.000.00Dollars
Factors 24000 Dollars 240 Hrs
Line Item 401 - Maint prog personnel training records & rgqmts
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
ASC_|SUPPLIES 0000 INONE K311S |D&D Proaram Linear 460.00[Dollars
Factors 460 Dollars ODC's 2%
|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE K311S |D&D Proaram \ Linear 23.000.00lDollars
Factors 23000 Dollars 460 Hrs
Line Item 501 - Spprt.to doc cntl, clerical, report prep com trkg
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _[NONE K311S |D&D Proaram Linear 460.00[Dollars
Eactors 460 Dollars ODC's 2%
| ASH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Program Linear 23.000.00[Dollars
Factors 23000 Dollars 460 Hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT [No Denartment Linear 62.344.36|Dollars

Factors 62344.4 Dollars

Factors 22221 Dollars

WBS No: 1CAFNNO6 Title: Special Proiects
Activity ID:  1CAFNN600 Descrintion: FYOO D&D Proaram - Special Proiects Cost Risk 1 ScheduleRisk 1
‘ Line ltem | Description | Quantity‘ Units ‘ BOE | Labor ‘Labor Hours ‘ Labor Cost ‘Materia]s/ ub H Contingency ‘ Total Prime ‘ Burden Cost ‘ Total Cost ‘
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WBS No: 1CAFNNO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFNNGOO Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter . * . SartsIn FY *
Ivpe | Hoursunit lotal lotal Cost & Escalation Cost
101 Analvze samples at Stanford accelerator 1.00/Each HC 0 0 0 0 0 0 0 0
102 Prepare Actinide Miaration Report 1.00/Each HC 200 200 10.690 (0] (0] 10.690 5217 15.907
201 Perform internal assessments of D&D activities 1.00/Each HC 200 200 10.690 35.305 0 45,995 5.217 51.212
Total for Activity ICAFNNG600: 400 21.380 35.305 (0] 56.685 10.433 67.118

Line Item 101 - Analyze samples at Stanford accelerator

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 [STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 0.00[Hours
Factors 0 Hours

Factors 0 Dollars Travel
Line Item 102 - Prepare Actinide Migration Report
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 200.00IHours
Factors 200 Hours
Line Item 201 - Perform internal assessments of D&D activities
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 200.00[Hours
Factors 200 Hours
ASC _[SUPPLIES 0000 |NONE K311S |D&D Proaram Linear ‘ 3.205 00|Do|lars ‘
Factors 3205 Dollars ODC's 5%
Factors 32100  Dollars 300 Hrs
Activity ID:  1CAFNN601 Description: FYO1 D&D Proaram - Special Proiects Cost Risk 1 ScheduleRisk 1
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WBS No: 1CAFNNO6 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFNNG0L Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvze samples at Stanford accelerator 1.00|Each HC 100 100 5.345 102.000 0 107.345 2,550 109.895
102 Prepare Actinide Miaration Report 1.00/Each HC 200 200 10.690 (0] (0] 10.690 5.099 15.789
201 Perform internal assessments of D&D activities 1.00|Each HC 540 540 28.863 206.724 0 235.587 13.768 249.355
401 |Prepare strateav or studv documents 1.00|Each HC 360 360 19.242 375.000 0 394.242 9.178 403.420 |
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 41.271 41.271 0 41.271
Total for Activity 1ICAFNN601: 1.200 64.140 683.724 41.271 789.135 30.595 819.729

Line Item 101 - Analyze samples at Stanford accelerator

BOE Estimators Experience - Pat Ervin,
al
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Ned Hut chi ns,

N A

D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Resources Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE M020

MANAGERS (GRADE 69 - 72)

K311S ID&D Proaram Linear 100.00/Hours

Factors 100 Hours

2000

Dollars
Line Item 102 - Prepare Actinide Migration Report

Factors

Travel

Estimators Experience - Pat
al
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Ervin, Ned Hutchins,

BOE

N A

D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirk (DOWM) and detail ed bases
t echnol ogy depl oynent, and characterization activities. These DOM w |l

of estimtes (BCEs)for
reside in B-T771J.

Resources Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

K311S |D&D Proaram Linear 200.00[Hours

Factors 200 Hours
Line Item 201 - Perform internal assessments of D&D activities

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
al
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

N A

D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Resources Cost Element

ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE

M020 |MANAGERS (GRADE 69 - 72)

K311S |D&D Proaram Linear 540.00[Hours

Factors 540 Hours

[asc Isuppies T oooo INone  [kais IpabpProgram | jinear |  og4scolDollars |

Factors 9844 Dollars

ODC's 5%
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WB_S.No: 1CAFNNO6 Rockv Flats Closure Proiect Pmimt_I Baseline Devl
Activitv 1D: 1CAFNNG0L Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS 0000 |NONE | k311S |D&D Proaram Linear 98.440.00[Dollars
actors 98440 _ Dollars 920 Hrs
[ st Isuscon
Factors 98440 Dollars 920 Hrs
Line Item 401 - Prepare strategy or study documents
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 360.00|Hours

Eactors 360 Hours

Factors 375000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 24.901.28IDollars
Factors 24901.3 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 16.369.25Dollars
Factors 16369.3 Dollars
Activity ID: 1CAFNN602 Description: FY02 D&D Proaram - Special Projects Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
201 Perform internal assessments of D&D activities 1.00/Each HC 432 432 23.090 165.379 0 188.470 8.151 196.621
401 |Prepare strateav or studv documents 1.00/Each HC 224 224 11.973 240.000 (0] 251.973 4.226 256.199
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 67.680 67.680 0] 67.680
Total for Activity LCAFNN602: 656 35.063 405.379 67.680 508.122 12.377 520.500

Line Item 201 - Perform internal assessments of D&D activities

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 432.00|Hours
Factors 540 Hours
0.8 Budoet Cuts
Factors 9844 Dollars ODC's 5%
0.8 Budaet Cuts
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WBS No: 1CAFNNO6 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1CAFNNE02 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program Linear 78.752.00Dollars
Factors 98440 Dollars 920 Hrs

0.8 Budoet Cuts

Factors 98440 Dollars 920 Hrs

0.8 Budaet Cuts
Line Item 401 - Prepare strategy or study documents

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 224.00Hours
Factors 280 Hours

0.8 Budoet Cuts

Factors 300000 Dollars

0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 46.519.00[Dollars
Factors 46519  Dollars
| Esc [EscALATION 0000 _INONE ZDEPT INo Department Linear 21.160.92|Dollars
Factors 21160.9 Dollars
Activity ID: 1CAFNN603 Description: FYO3 D&D Proaram - Special Projects Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
201 Perform internal assessments of D&D activities 1.00|Each HC 432 432 23.090 165.379 0 188.470 7.989 196.459
401 |Prepare strateav or studv documents 1.00/Each HC 160 160 8.552 180.000 0] 188.552 2.959 191.511
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] 0] 107.563 107.563 0] 107.563
Total for Activity LCAFNN603: 592 31.642 345.379 107.563 484,585 10.948 495,533

Line Item 201 - Perform internal assessments of D&D activities

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 432.00/Hours
Factors 540 Hours
0.8 Budaet Cuts
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WBS No: 1CAFNNO6

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1CAFNNE03 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[_asc [suppLIES 0000 |NONE | k311S Ip&D Program Linear 7.875.20Dollars
Factors 9844 Dollars ODC's 5%

0.8 Budoet Cuts

Factors 98440 Dollars 920 Hrs

BCON
Factors 98440 Dollars 920 Hrs

0.8 Budaet Cuts

Line Item 401 - Prepare strategy or study documents

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 160.00/Hours
Factors 200 Hours
0.8 Budaet Cuts

Factors 225000 Dollars

0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 77.811.81/Dollars
Factors 77811.8 Dollars
lesc escatation T ooooIvone T 7pEPT INoDepartment [ yinear | 2975157IDollars |
Factors 29751.6 Dollars
Activity ID:  1CAFNN604 Description: FY0O4 D&D Proaram - Special Proiects Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
201 Perform internal assessments of D&D activities 1.00|Each HC 432 432 23.090 165.379 0 188.470 6,511 194,981
401 |Prepare strateav or studv documents 1.00/Each HC 112 112 5.986 120.000 0] 125.986 1.688 127.675
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 46.071 46.071 (0] 46.071
Total for Activity LCAFNN604: 544 29.077 285.379 46.071 360.527 8.200 368.727

Line Item 201 - Perform internal assessments of D&D activities

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | OuanlLty_lJinjlsJ
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WBS No: 1CAFNNO6 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFNNG04 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE [ M020 IMANAGERS (GRADE 69 - 72) | k311S Ip&D Program Linear \ 432.00lHours |
Factors 540 Hours
0.8 Budaet Cuts
[asc Isuppies T oooo INnone  [ka1s IpabpProgram | jinear |  7.87520Dollars |
Factors 9844 Dollars ODC's 5%

0.8 Budoet Cuts

BCON
Factors 98440 Dollars 920 Hrs

Factors 98440 Dollars 920 Hrs

0.8 Budaet Cuts

Line Item 401 - Prepare strategy or study documents
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 112.00/Hours
Factors 140 Hours
0.8 Budoet Cuts
|_ASH [SUBCONTRACTED SRVS 0000 _INONE K311S ID&D Program Linear 120.000.00lDollars
Factors 150000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 15.000.94|Dollars
Factors 15090.9 Dollars
[esc Eescatation T ooooIvone T 7pEPT INoDepartment [ yinear | 3098019lDollars |
Factors 30980.2 Dollars
WBS No: 1CAFTDO1 Title: Technical Denlovment Plannina
Activity ID: 1CAFTD100 Descrintion: FY0O Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO01 Steerina Committee Meetinas 1.00/Each HC 240 240 12.828 0 0 12.828 6.260 19.088
A02 Subiect Matter Expert Support 1.00|Each HC 0 0 0 23.000 0 23.000 0 23.000
A03 Admin Support 1.00/Each HC 0 0 0 3.000 0 3.000 0 3.000
BO1 Perform Technoloav Evaluations 1.00/Each HC 170 170 7.244 14.000 (0] 21.244 3.535 24.779
B02 Admin Support 1.00/Each HC 0 0 0 3.000 0 3.000 0 3.000
C01 Cost and Strateav Evaluations 1.00/Each HC 120 120 5113 7.000 0] 12.113 2.495 14.608
C02 Admin Support 1.00/Each HC (0] (0] (0] 3.000 0] 3.000 0] 3.000
D01 Develon and Write Deplovment Proposals 1.00/Each HC 100 100 4.261 6.000 (0] 10.261 2.079 12.340 |
D02 Admin Support 1.00/Each HC (0] (0] (0] 1.000 0] 1.000 0] 1.000
Total for Activity ICAFTD100: 630 29.446 60.000 (0] 89.446 14.370 103.816
Line Item AO1 - Steering Committee Meetings
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD100 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 240.00/Hours
Factors 240 Hours
Line Item AO2 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 18.000.001Dollars
Factors 18000  Dollars

Factors 5000 Dollars
Line Item AO3 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 3.000.00/Dollars

Factors 3000 Dollars

Line Item BO1 - Perform Technology Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [D&D Proaram Linear 170.00/Hours
Factors 170 Hours
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD100 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program \ Linear 9,000.00Dollars
actors 9000 Dollars

Factors 5000 Dollars
Line Item B0O2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Program Linear 3.000.00|Dollars

Factors 3000 Dollars

Line Item CO1 - Cost and Strategy Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 120.00Hours
ctors 120 Hours
A5H |SUBCONTRACTED SRVS 0000 [INONE | k311S Ip&D Program \ Linear 7.000.00Dollars

Factors 7000 Dollars
Line Item CO2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5SM |TRAVELFI’RAIN/RELOCAT 0000 INONE K311S |D&D Program Linear 3.000.00|Dollars

Factors 3000 Dollars

Line Item DO1 - Develop and Write Deployment Proposals

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None
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WB_S.No: 1CAFTDO1 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFTD100 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[ Basis for adjustnent - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 100.00/Hours
Factors 100 Hours
Factors 6000 Dollars
Line Item D02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5M |TRAVELFI’RAIN/RELOCAT 0000 |NONE K311S |D&D Proaram Linear 1.000.00IDollars
Factors 1000 Dollars
Activity ID: 1CAFTD101 Description: FYO1 Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01 Steerina Committee Meetinas 1.00|Each HC 720 720 38.484 0 0 38.484 18.357 56.841
A02 Subiect Matter Expert Suonort 1.00/Each HC 0 0 0 46.000 0 46.000 0 46.000
A03 Admin Support 1.00|Each HC 0 0 0 8.000 0 8.000 0 8.000
BO1 Perform Technoloav Evaluations 1.00|Each HC 720 720 30.679 57.000 0 87.679 14,634 102.313
B02 Admin Support 1.00|Each HC 0 0 0 8.000 0 8.000 0 8.000
Cco1 Cost and Strateav Evaluations 1.00|Each HC 610 610 25.992 44.000 0 69.992 12.398 82.390
C02 Admin Support 1.00|Each HC 0 0 0 8.000 0 8.000 0 8.000
D01 Develop and Write Deplovment Proposals 1.00/Each HC 340 340 14.487 22.000 0 36.487 6.910 43,398
D02 Admin Support 1.00|Each HC 0 0 0 4.000 0 4.000 0 4.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 19.030 19.030 0 19.030
Total for Activity LICAFTD101: 2.390 109.643 197.000 19.030 325.672 52.300 377.972
Line Item AO1 - Steering Committee Meetings
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Program Linear 720.00[Hours
Factors 720 Hours
Line Item AO2 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -
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WBS No:
Activitv I D:

Resources

Line Item AO3
BOE

Resources

Line Item BO1
BOE

Resources

Line Item B02
BOE

Resources

1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFTD101 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *

Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Cost Element il Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 30.000.00IDollars

Factors 30000 Dollars

Factors 16000 Dollars
- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de i
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revised Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
ntegration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Cost Element

il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE

K311S |D&D Proaram Linear 8.000.00IDollars

Factors 8000 Dollars
- Perform Technology Evaluations

Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de i
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revised Unit Cost - None

Basis for adjustment - None

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
ntegration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [D&D Proaram Linear 720.00/Hours
Factors 720 Hours

Factors 16000 Dollars
- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element

ill Department Curve Quantity Units

A5H |SUBCONTRACTEDSRVS 0000 INONE

K311S ID&D Proaram Linear 8.000.00IDollars

Factors 8000 Dollars

Page 118 of 171 6/29/00 2:25:07 PM OFFICIAL USE ONLY




WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD101 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Line Item CO1 - Cost and Strategy Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 610.00/Hours
ctors 610 Hours
A5H |SUBCONTRACTED SRVS 0000 [INONE | k311S Ip&D Program \ Linear 44.000.00Dollars

Factors 44000 Dollars
Line Item CO2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5M |TRAVELFI’RAIN/RELOCAT 0000 |NONE K311S |D&D Proaram Linear 8.000.00/Dollars

Factors 8000 Dollars

Line Item DO1 - Develop and Write Deployment Proposals

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 340.00[Hours
Factors 340 Hours
A5H [SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Program ‘ Linear 22 000.00|Do|lars

Factors 22000 Dollars
Line Item D02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WB_S.No: 1CAFTDO1 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFTDI101 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement ll Department Curve Quantity Units
A5M |TRAVELFI’RAIN/RELOCAT 0000 INONE K311S |D&D Proaram Linear 4.000.00|Dollars
Factors 4000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.481.82|Dollars
Factors 11481.8 Dollars
[esc escatation T oooofvone T 7pEPT INoDepartment [ yinear |  7547.75IDollars |
Factors 7547.75 Dollars
Activity ID: 1CAFTD102 Description: FY02 Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AO01 Steerina Committee Meetinas 1.00/Each HC 576 576 30.787 0 0 30.787 10.868 41,655
AQ2 Subiect Matter Expert Support 1.00|Each HC 0 0 0 36.800 0 36.800 0 36.800
A03 Admin Support 1.00|Each HC 0 0 0 6.400 0 6.400 0 6.400
BO1 Perform Technoloav Evaluations 1.00/Each HC 576 576 24,543 45.600 0 70.143 8.664 78.807
B02 Admin Support 1.00|Each HC 0 0 0 6.400 0 6.400 0 6.400 |
Co1 Cost and Strateav Evaluations 1.00/Each HC 488 488 20.794 35.200 0 55.994 7.340 63.334
C02 Admin Support 1.00|Each HC 0 0 0 6.400 0 6.400 0 6.400 |
D01 Develon and Write Deplovment Proposals 1.00|Each HC 272 272 11.590 17.600 0 29.190 4.091 33.281
D02 Admin Support 1.00|Each HC 0 0 0 3.200 0 3.200 0 3.200
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 41.293 41.293 0 41.293
Total for Activity 1ICAFTD102: 1912 87.714 157.600 41.293 286.607 30.963 317.571
Line Item AO1 - Steering Committee Meetings
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 576.00IHours
Factors 720 Hours
0.8 Budaet Cuts
Line Item A02 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 24.000.001Dollars

Factors 30000 Dollars
0.8 Budaet Cuts
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD102 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
[ ASM_[TRAVEL/TRAIN/RELOCAT 0000 |NONE | k311S Ip&D Program \ Linear 12.800.00Dollars
Factors 16000 Dollars

0.8 Budaet Cuts
Line Item AO3 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 6.400.00|Dollars
Factors 8000 Dollars

0.8 Budaet Cuts
Line Item BO1 - Perform Technology Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 576.00[Hours
Factors 720 Hours

0.8 Budoet Cuts

Factors 41000 Dollars

Factors 16000 Dollars

0.8 Budaet Cuts
Line Item B0O2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 6.400.00IDollars
Factors 8000 Dollars
0.8 Budaet Cuts
Line Item CO1 - Cost and Strategy Evaluations

BOE ‘Esti mat ors Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
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WBS No:
Activitv I D:

Resources

Line Item C02
BOE

Resources

Line Item D01
BOE

Resources

Line Item D02
BOE

1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

1CAFTD102 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 488.00/Hours
Factors 610 Hours
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 [INONE K311S |D&D Program Linear 35.200.00Dollars

Factors 44000 Dollars
0.8 Budaet Cuts
- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
A5M |TRAVELITRAIN/RELOCAT 0000 INONE K311S [D&D Proaram Linear 6.400.00|Dollars
Factors 8000 Dollars

0.8 Budaet Cuts
- Develop and Write Deployment Proposals

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element dll Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 272.00/Hours
Factors 340 Hours
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE | k311S Ip&D Program Linear 17.600.00IDollars

Factors 22000 Dollars
0.8 Budaet Cuts
- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD102 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AS5M |TRAVELFI'RAIN/RELOCAT 0000 |NONE K311S |D&D Proaram Linear 3.200.00IDollars
Factors 4000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 28.382.47|Dollars
Factors 283825 Daollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 12.910.83IDollars
Factors 12910.8 Dollars
Activity ID: 1CAFTD103 Description: FY03 Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ01 Steerina Committee Meetinas 1.00/Each HC 256 256 13.683 (0] (0] 13.683 4,734 18.418
AQ2 Subiect Matter Expert Sunport 1.00/Each HC (0] (0] (0] 18.400 (0] 18.400 (0] 18.400 |
A03 Admin Support 1.00/Each HC (0] (0] (0] 3.200 0] 3.200 0] 3.200
BO1 Perform Technoloav Evaluations 1.00/Each HC 264 264 11.249 20.000 0 31.249 3.892 35.141
B02 Admin Support 1.00/Each HC (0] (0] (0] 3.200 0] 3.200 0] 3.200
C01 Cost and Strateav Evaluations 1.00/Each HC 192 192 8.181 16.000 (0] 24.181 2.831 27.012
C02 Admin Support 1.00/Each HC (0] (0] (0] 3.200 (0] 3.200 (0] 3.200
D01 Develon and Write Deplovment Proposals 1.00|Each HC 272 272 11.590 8.000 0 19.590 4,010 23.600
D02 Admin Support 1.00/Each HC 0 0 0 1.600 0 1.600 0 1.600
SYS Contingency And Escalation 1.00lea EE 0 (0] (0] (0] 37.087 37.087 0] 37.087
Total for Activity ICAFTD103: 984 44.703 73.600 37.087 155,391 15.467 170.858

Line Item AO1 - Steering Committee Meetings

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |IMANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 256.00[Hours
Factors 320 Hours
0.8 Budaet Cuts

Line Item AO2 - Subject Matter Expert Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD103 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter _ * SartsInFY *
Resources Cost Flement XAll Department Curve Quantity Units
ABH [SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 12.000.00I|Dollars

Factors 15000 Dollars

0.8 Budoet Cuts

Factors 8000 Dollars
0.8 Budaet Cuts

Line Item A03 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 3.200.00IDollars
Factors 4000 Dollars

0.8 Budaet Cuts
Line Item BO1 - Perform Technology Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [D&D Proaram Linear 264.00Hours
Factors 330 Hours

0.8 Budoet Cuts

Factors 17000 Dollars

Factors 8000 Dollars

0.8 Budaet Cuts
Line Item B0O2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD103 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program \ Linear 3.200.00Dollars
Factors 4000 Dollars

0.8 Budaet Cuts
Line Item CO1 - Cost and Strategy Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 192.00|Hours
Factors 240 Hours
0.8 Budaet Cuts

Factors 20000 Dollars

0.8 Budaet Cuts
Line Item C02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5M |TRAVELIT RAIN/RELOCAT 0000 INONE K311S ID&D Proaram Linear 3.200.00IDollars
Factors 4000 Dollars

0.8 Budaet Cuts
Line Item DO1 - Develop and Write Deployment Proposals

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 [STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 272.00[Hours
Factors 340 Hours

0.8 Budoet Cuts

Factors 10000 Dollars
0.8 Budaet Cuts
Line Item D02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
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WB_S.No: 1CAFTDO1 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFTD103 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
A5M |TRAVELFI’RAIN/RELOCAT 0000 INONE K311S ID&D Proaram Linear 1.600.00IDollars
Factors 2000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 26.829.23|Dollars
Factors 26829.2 Dollars
lesc Escatation T ooooIvone T 7pEPT INoDepartment [ yinear | 1025824lDollars |
Factors 10258.2 Dollars
Activitv ID: 1CAFTD104 Description: FY04 Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
A01 Steerina Committee Meetinas 1.00|Each HC 80 80 4.276 0 0 4,276 1.206 5.482
AQ2 Subiect Matter Expert Sunport 1.00|Fach HC (0] (0] (0] 8.800 (0] 8.800 (0] 8.800
A03 Admin Support 1.00|Each HC 0 0 0 1,600 0 1.600 0 1.600
BO1 Perform Technoloav Evaluations 1.00|Each HC 88 88 3.750 6.400 0 10.150 1.057 11.207
B02 Admin Support 1.00|Each HC 0 0 0 1,600 0 1.600 0 1.600
Cco1 Cost and Strateav Evaluations 1.00|Each HC 96 96 4.091 6.400 0 10.491 1.154 11.644
C02 Admin Support 1.00|Each HC 0 0 0 1,600 0 1.600 0 1.600
D01 Develon and Write Deplovment Proposals 1.00|Each HC 48 48 2.045 3.200 0 5.245 577 5.822
D02 Admin Support 1.00|Each HC 0 0 0 800 0 800 0 800
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 6.933 6.933 0 6.933
Total for Activity LCAFTD104: 312 14.162 30.400 6.933 51.495 3.994 55.488
Line Item AO1 - Steering Committee Meetings
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K311S |D&D Proaram Linear 80.00[Hours
Factors 100 Hours
0.8 Budaet Cuts
Line Item AO2 - Subject Matter Expert Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -
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WBS No:
Activitv I D:

Resources

Line Item AO3
BOE

Resources

Line Item BO1
BOE

Resources

Line Item B02
BOE

1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFTD104 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *

Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 6.400.00[Dollars

Factors 8000 Dollars

0.8 Budoet Cuts

Factors 3000 Dollars

0.8 Budaet Cuts
- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
AbBH |SUBCONTRACTED SRVS 0000 INONE K311S [D&D Proaram Linear 1.600.00[Dollars
Factors 2000 Dollars

0.8 Budaet Cuts
- Perform Technology Evaluations

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 88.00[Hours
Factors 110 Hours
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k311S Ip&D Program \ Linear | 4.000.00Dollars
Factors 5000 Dollars
0.8 Budaet Cuts
[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k311S ID&D Program \ Linear | 2.400.00Dollars
Factors 3000 Dollars
0.8 Budaet Cuts

- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
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WBS No:
Activitv I D:

Resources

Line Item CO1
BOE

Resources

Line Item C02
BOE

Resources

Line Item D01
BOE

Resources

1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFTD104 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *
Revised Unit Cost - None
Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
AbBH |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 1.600.00[Dollars

Factors 2000 Dollars
0.8 Budaet Cuts
- Cost and Strategy Evaluations

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [ID&D Proaram Linear 96.00/Hours
Factors 120 Hours
0.8 Budaet Cuts

Factors 8000 Dollars

0.8 Budaet Cuts

- Admin Support

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units

ASM |TRAVELITRAIN/RELOCAT 0000 INONE K311S ID&D Proaram Linear 1.600.00/Dollars

Factors 2000 Dollars

0.8 Budaet Cuts
- Develop and Write Deployment Proposals

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 IMANAGEMENT INTEGRATORS (GR | K311S ID&D Proaram Linear 48.00|Hours
Factors 60 Hours
0.8 Budaet Cuts
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD104 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k311S Ip&D Program \ Linear 3.200.00Dollars
Factors 4000 Dollars

0.8 Budaet Cuts
Line Item D02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5M |TRAVELFI'RAIN/RELOCAT 0000 INONE K311S |D&D Proaram Linear 800.001Dollars
Factors 1000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 2.270.97IDollars
Factors 2270.97 Dollars
[esc escatation T ooooIvone T 7pEPT INoDepartment [ yinear |  4662.08lDollars |
Factors 4662.08 Dollars
Activity ID: 1CXXXTD104 Description: End Technical Development - Plannina Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AO01 Steerina Committee Meetinas 1.79/Each HC 80 143 7.636 0 0 7.636 2,153 9.789
AQ2 Subiect Matter Expert Support 1.79|Each HC (0] (0] (0] 15714 0] 15.714 0] 15.714
A03 Admin Support 1.79|Each HC 0 0 0 2.857 0 2.857 0 2.857
BO1 Perform Technoloav Evaluations 1.79/Each HC 88 157 6.696 11.429 0 18.124 1.888 20.013
B02 Admin Support 1.79|Each HC (0] (0] (0] 2.857 0] 2.857 0] 2.857
C01 Cost and Strateav Evaluations 1.79/Each HC 96 171 7.305 11.429 (0] 18.733 2.060 20.793
C02 Admin Support 1.79|Each HC (0] (0] (0] 2.857 0] 2.857 0] 2.857
D01 Develon and Write Deplovment Proposals 1.79/Each HC 48 86 3.652 5.714 (0] 9.367 1.030 10.397
D02 Admin Support 1.79|Each HC (0] (0] (0] 1.429 0] 1.429 0] 1.429
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 12.380 12.380 0 12.380
Total for Activity ICXXXTD104: 557 25.288 54.286 12.380 91.955 7.131 99.086

Line Item AO1 - Steering Committee Meetings

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M020 IMANAGERS (GRADE 69 - 72) K311S ID&D Proaram Linear 80.00/Hours
Factors 100 Hours
0.8 Budaet Cuts
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CXXXTD104 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
Line Item AO2 - Subject Matter Expert Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 [INONE K311S |D&D Program Linear 6.400.00/Dollars
Factors 8000 Dollars
0.8 Budaet Cuts
[ ASM_[TRAVEL/TRAIN/RELOCAT 0000 [INONE K311S |D&D Program Linear 2.400.00Dollars
Factors 3000 Dollars
0.8 Budaet Cuts

Line Item AO3 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 1.600.00[Dollars
Factors 2000 Dollars

0.8 Budaet Cuts
Line Item BO1 - Perform Technology Evaluations

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 88.00[Hours
Factors 110 Hours
0.8 Budaet Cuts
| ASH [SUBCONTRACTED SRVS 0000 INONE | k311S ID&D Program Linear 4.000.00Dollars

Factors 5000 Dollars

0.8 Budoet Cuts

Factors 3000 Dollars
0.8 Budaet Cuts
Line Item BO2 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
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WBS No:
Activitv I D:

Resources

Line Item CO1
BOE

Resources

Line Item C02
BOE

Resources

Line Item D01
BOE

1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
1CXXXTD104 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF

Activity Filter  * SartsInFY *
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -
Br eakdown of Cost Data:

al |
Experience |Item Desc -
Breakdown of Cost Data:

D&D propgranms activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 1.600.00/Dollars
Factors 2000 Dollars
0.8 Budaet Cuts

- Cost and Strategy Evaluations

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

These DOM will reside in B-T771J.

Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
750 |STRAIGHTTIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 96.00IHours
Factors 120 Hours
0.8 Budoet Cuts
|_A5H_|SUBCONTRACTED SRVS 0000 [NONE K311S |D&D Proaram Linear 6.400.00[Dollars
Factors 8000 Dollars
0.8 Budaet Cuts
- Admin Support
Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

al |
Experience |Item Desc -
Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - None

N A

D&D propgranms activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DOM will reside in B-T771J.

al |
Experience |tem Desc -
Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revised Unit Cost - None

N A

Basis for adjustment - None

D&D propgranms activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
A5M |TRAVELFI’RAIN/RELOCAT 0000 INONE K311S |D&D Proaram Linear 1.600.00/Dollars
Factors 2000 Dollars
0.8 Budaet Cuts
- Develop and Write Deployment Proposals
Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

These DOM will reside in B-T771J.
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WBS No: 1CAFTDO1 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CXXXTD104 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement ll Department Curve Quantitv Units
750 |STRAIGHT TIME BASE MO030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 48.00|Hours
Factors 60 Hours

Budoet Cuts

4000

Dollars

Factors
0.8 Budaet Cuts

Line Item D02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AS5M |TRAVELITRAIN/RELOCAT 0000 INONE K311S |D&D Proaram Linear 800.001Dollars
Factors 1000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
coN_[CONTINGENCY 0000 [NONE ZDEPT [No Department Linear 4.055.31|Dollars
s 055.31 Dollars
Esc |ESCALATION 0000 [NONE ZDEPT [No Department Linear 8.325.14]Dollars

A Proiect Controls
Description: FYOO Technical Development - Project Controls

Activity ID: Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

A0l Develonment activities and schedules 1.00|Each HC 300 300 12,783 0 0 12.783 6.238 19.021
AQ2 Admin Support 1.00|Each HC 0 0 0 3.000 0 3.000 0 3.000
BO1 Development monthlv and auarterlv reports 1.00|Each HC 300 300 12,783 0 0 12.783 6.238 19.021
B02 Sunport Offsite reviews 1.00/Each HC 0 0] (0] (0] Q Q Q Q
Total for Activitv LCAFTD200: 600 25.566 3.000 0 28.566 12.476 41.042

Line Item AO1 - Development activities and schedules

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Ouantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENTINTEGRATORS (GR | K311S |D&D Proaram Linear 300.00IHours
Factors 300 Hours

Line Item A02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Page 132 of 171

6/29/00 2:25:13 PM

OFFI

CIAL USE ONLY



WBS No:
Activitv I D:

1CAFTDO02
1CAFTD200

Proiect
WBSFilter
Activity Filter

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Baseline Devl
1CAF
* SartsIn FY *

all D&D propgrans activities including sitew de integration,
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

technol ogy depl oynent, and characterization activities.

N A

These DOM will reside in B-T771J.

Resources Cost Element ll Department

Curve Quantity Units

A5H _|SUBCONTRACTED SRVS 0000 _[NONE K311S |D&D Proaram

Linear 3.000.00IDollars

Factors 3000 Dollars

Line Item BO1 - Development monthly and quarterly reports

Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

BOE

technol ogy depl oynent, and characterization activities.

N A

Charl es Brown, and Tom Scott devl oped Descriptions of Wirk (DOWM) and detail ed bases of estinmates (BCEs)for

These DOM will reside in B-T771J.

Resources Cost Element ill Department

Curve Quantity Units

750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram

Linear 300.00[Hours

Factors 300 Hours

Line Item BO2 - Support Offsite reviews

Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

BOE

technol ogy depl oynent, and characterization activities.

N A

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for

These DOM will reside in B-T771J.

Resources Cost Element ill Department

Curve Quantity Units

750 |STRAIGHTTIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S

D&D Proaram

Linear 0.00[Hours

Factors 0 Hours

Dollars
Description: FYO1 Technical Development - Proiect Controls

Factors 0
1CAFTD201

Activitv ID: Cost Risk

1 ScheduleRisk 1

Line ltem Units BOE Labor Labor Hours

Type | Hourg/Unit Total Total

Description Quantity Labor Cost

Cost

Materials Sub

Total Prime
Cost

Contingency Burden Cost | Total Cost

& Escalation

AO01 Development activities and schedules 1.00/Each HC 840 840 35.792

0 0 35.792 17.073 52.865

AQ02 Admin Support 1.00|Each HC Q 0 0

8.000 Q

8.000 Q 8.000

BO1 Development monthly and quarterly reports 1.00/Each HC 920 920 39.201

0 0 39.201 18.699 57.900

B02 Support Offsite reviews 1.00|Each HC 340 340 14.487

3.000 Q

17.487 6.910 24.398

SYS Continaencv And Escalation 1.00lea EE (0] 0 Q

Q 7.590 7.590 Q 7.590

Total for Activitv LCAFTD201: 2.100 89.481

11.000

7.590 108.071 42,682 150.753

Line Item AO1 - Development activities and schedules

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

technol ogy depl oynent, and characterization activities.

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BOCEs)for

These DOM will reside in B-T771J.
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WBS No: 1CAFTDO02

S Rockv Flats Closure Proiect p”’“””_l Baseline Devl
Activitv 1D: 1CAFTD201 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 840.00/Hours
Factors 840 Hours
Line Item A02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 8.000.00IDollars

Factors 8000 Dollars

Line Item BO1 - Development monthly and quarterly reports

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 920.00IHours
Factors 920 Hours
Line Item BO2 - Support Offsite reviews
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 340.00[Hours
actors 40 Hours

Factors 3000 Dollars
Line Item SYS - Contingency And Escalation

BOE

Resources Cost Element ll ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFTDO02 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD201 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

[_con IcoNTINGENCY [ 0000 INonE | ZDEPT [No Department \ Linear | a579.500Dollars

Factors 4579.50 Dollars

lesc [escaaon [ oooolnone [ 7pEpT INoDepatment | iinear |  3010.41lDollars |

Factors 3010.41 Dollars
Activity ID: 1CAFTD202 Descrintion: FY02 Technical Development - Proiect Controls Cost Risk 1 ScheduleRisk 1

Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
AQ1 Develonment activities and schedules 1.00/Each HC 672 672 28.634 0 0 28.634 10.108 38.742
AQ2 Admin Supnport 1.00/Each HC (0] (0] (0] 6.400 (0] 6.400 (0] 6.400 |
BO1 Develonment monthlv and auarterlv reports 1.00/Each HC 736 736 31.361 0 0 31.361 11.070 42.431
B02 Support Offsite reviews 1.00/Each HC 272 272 11.590 2.400 (0] 13.990 4,091 18.081
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 15,791 15,791 0 15.791
Total for Activity ICAFTD202: 1.680 71585 8.800 15,791 96.176 25.269 121.446

Line Item AO1 - Development activities and schedules

BOE

Resources

Line Item A02
BOE

Resources

Line Item BO1
BOE

Resources

Estimators Experience -

Experience |tem Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [|D&D Proaram Linear 672.00/Hours
Factors 840 Hours
0.8 Budaet Cuts

- Admin Support

Estimators Experience -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |tem Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 6.400.00[Dollars
Factors 8000 Dollars
0.8 Budaet Cuts

- Development monthly and quarterly reports

Estimators Experience -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment -

None

Cost Element

\ Sdll \ Denartment \ Curve | Ouantitv | uUnits |
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WBS No:
Activitv I D:

1CAFTDO02
1CAFTD202

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter  *

SartsInFY

*

[ 750 [STRAIGHT TIME BASE

M030 IMANAGEMENT INTEGRATORS (GR‘ K311S |D&D Proaram

Linear

736.00[Hours

Factors 920 Hours

Line Item BO2 - Support Offsite reviews

BOE

Resources

0.8

Budaet Cuts

Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

Estimators Experience - Pat Ervin, Ned Hutchins,
all D&D propgrans activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

reside in B-T771J.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S [D&D Proaram Linear 272.00[Hours
Factors 340 Hours

Budoet Cuts

Factors 3000 Dollars

0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element dll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.854.05/Dollars
Factors 10854.1 Dollars
| Esc [EscALATION 0000 [NONE ZDEPT [No Department Linear 4.937.37|Dollars
Factors 4937.38 Dollars
Activity ID: 1CAFTD203 Description: FY03 Technical Development - Project Controls Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AQ1 Develonment activities and schedules 1.00|Each HC 672 672 28.634 0 0 28.634 9.907 38.541
A02 Admin Support 1.00|Each HC 0 0 0 6.400 0 6.400 0 6.400 |
BO1 Development monthlv and auarterlv reports 1.00/Each HC 736 736 31.361 0 0 31.361 10.851 42212
B02 Support Offsite reviews 1.00|Each HC 272 272 11.590 2.400 0 13.990 4.010 18.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 29.153 29.153 0 29.153
Total for Activity 1ICAFTD203: 1.680 71.585 8.800 29.153 109.538 24.768 134.307
Line Item AO1 - Development activities and schedules
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [|D&D Proaram Linear 672.00/Hours
Factors 840 Hours
0.8 Budaet Cuts
Line Item A02 - Admin Support
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
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WBS No: 1CAFTDO02 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD203 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsIn FY *

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 6.400.00[Dollars
Factors 8000 Dollars

0.8 Budaet Cuts
Line Item BO1 - Development monthly and quarterly reports

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [|D&D Proaram Linear 736.00/Hours
Factors 920 Hours
0.8 Budaet Cuts

Line Item BO2 - Support Offsite reviews

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MOQ30 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 272.00[Hours
Factors 340 Hours
0.8 Budaet Cuts
[_A5M_[TRAVEL/TRAIN/RELOCAT 0000 _INONE K311S ID&D Program Linear 2.400.00[Dollars
Factors 3000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 21.089.67IDollars
Factors 21089.7 Dollars
lesc [escatamion [ oooolnvone [ 7pePT INoDevatment [ yinear |  goe3azolpoliars |
Factors 8063.7 Dollars
Activity ID: 1CAFTD204 Descrintion: FY04 Technical Development - Proiect Controls Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1CAFTDO02 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD204 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

AO01 Development activities and schedules 1.00/Each HC 480 480 20.453 0 0 20.453 5.768 26.220
AQ2 Admin Support 1.00/Each HC (0] (0] (0] 1.600 (0] 1.600 (0] 1.600
BO1 Development monthlv and auarterlv reports 1.00|Each HC 528 528 22.498 0] 0] 22.498 6.344 28.843
B02 Support Offsite reviews 1.00/Each HC 152 152 6.477 1.200 (0] 7.677 1.826 9.503
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 9.448 9.448 0] 9.448
Total for Activity 1ICAFTD204: 1.160 49.428 2.800 9.448 61.675 13.939 75.614

Line Item AO1 - Development activities and schedules

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S [|D&D Proaram Linear 480.00/Hours
Factors 600 Hours
0.8 Budaet Cuts

Line Item A02 - Admin Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 1.600.00IDollars
Factors 2000 Dollars

0.8 Budaet Cuts
Line Item BO1 - Development monthly and quarterly reports

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 528.00Hours
Factors 660 Hours
0.8 Budaet Cuts

Line Item BO2 - Support Offsite reviews

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -
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WBS No: 1CAFTDO02 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD204 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 152.00/Hours
Factors 190 Hours
0.8 Budaet Cuts
Factors 1500 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 3.094.66/Dollars

Factors 3094.66 Dollars

; Prior YR ASTD
Descrintion: FYO1 Tech Development - Prior Yr ASTD (SF)

Activitv ID: Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

BO1x Proiect Manaaement 1.00/Each HC 660 660 28.123 2.000 0 30.123 13.414 43.537
B02x Enaineerina Support 1.00|Each HC 2.250 2.250 67.372 8.400 0 75.772 32,137 107.909
BO3x Construction and Installation 1.00/Each HC 0 0 0 96.000 0 96.000 0 96.000
B04x SWB Standard 1.00/Each HC 0 0 0 85.000 0 85.000 0 85.000
D01 FYO01 Project Manaaer 1.00/Each HC 1.800 1.800 96.210 9.725 0 105.935 45,892 151.827
D01x EYQQ Proiect Manaaer 1.00/Each HC 760 760 40.622 6.500 0 47,122 19.377 66.499
Fol ROSRS Partial (SF) Contract Pavment 2 1.00/Each HC 0 0 0 1.350.000 0 1.350.000 0 1.350.000
F02 ROSRS (SF) Contract Pavment 3 1.00/Each HC 0 0 0 2.100.000 0 2.100.000 0 2.100.000
F03 ROSRS (SF) Contract Pavment 4 1.00/Each HC 0 0 0 2.100.000 0 2.100.000 0 2.100.000
F04 ROSRS (SF) Contract Claims and Charaes 1.00/Each HC 0 0] 0] 350.000 0 350.000 0 350.000
G01x FYQ0 Subcontract Endineers and Specialists 1.00|Each HC 0 0 0 55.700 0 55.700 0 55.700
HO1 FYO01 Subcontract Enaineers and Specialists 1.00|Each HC 0 0] 0] 459.000 0 459.000 0 459.000
HO1x FYQ0 Subcontract Endineers and Specialists 1.00|Each HC 0 0 0 209.525 0 209.525 0 209,525
JO1x FY00 Subcontract Enaineers and Specialists 1.00|Each HC 0 0] 0] 62.700 0 62.700 0 62.700
JO2x FYQ0 Cold Glovebox Shibpina 1.00|Each HC 0 0 0 1.500 0 1.500 0 1.500
K01 EY01 Database manaaement 1.00/Each HC (0] (0] (0] 5.210 (0] 5.210 (0] 5.210
KO1x FY00 Database manaaement 1.00/Each HC 0 0 0 10.075 0 10.075 0 10.075
SYS Contingency And Escalation 1.00lea EE 0 0 0 0] 345.452 345.452 0] 345.452

Total for Activity ICAFTD301: 5.470 232.327 6.911.335 345,452 7.489.114 110.820 7.599.934

Line Item BO1x - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No: 1CAFTDO3 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD301 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K276S |Measurements Linear 460.00/Hours
Factors 460 Hours

Factors 1200 Dollars
Line Item B02x - Engineering Support

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K276S |Measurements Linear 1.450.00[Hours
Factors 1450 Hours

Factors 2400 Dollars
A5M |TRAVEL/TRAIN/RELOCAT 0000 INONE KFE10H |Mat| Steward Steel Workers ‘ Linear 6 000.00|Do|lars
Factors 6000 Dollars
Line Item B03x - Construction and Installation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K276S |M(—\a§urements Linear 96.000.00[Dollars

Factors 96000 Dollars

Line Item B0O4x - SWB Standard

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE K276S |M(—\a§urements Linear 85.000.00[Dollars
Factors 85000 Dollars
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WBS No:
Activitv I D:

1CAFTDO3
1CAFTD301

Line Item DO1 - FYO1 Project Manager

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter

Baseline Devl
1CAF

SartsInFY

*

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K281S |Buildinq 771 Closure Project Linear 1.800.00[Hours
ctors 1800 Hours
ASC_|SUPPLIES [ 0000 [NONE | k2815 [Buildina 771 Closure Proiect Linear \ 725.00[Dollars
ctors 725 Dollars
ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 [NONE | k2815 [Buildina 771 Closure Proiect Linear | 9.000.00Dollars

Factors 9000 Dollars

Line Item DO1x - FY0O Project Manager

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K281S |Buildinq 771 Closure Project Linear 760.00|Hours
ctors 760 Hours
ASC_|SUPPLIES 0000 [NONE K281S |Buildina 771 Closure Proiect Linear 500.00Dollars
actors 500 Dollars

Factors 6000 Dollars

Line Item FO1 - ROSRS Partial (SF) Contract Payment 2

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 INONE K281S |Buildinq 771 Closure Project Linear 1.350.000.00[Dollars

Factors 1350000 Dollars

Line Item FO2 - ROSRS (SF) Contract Payment 3

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:
Item -
Units -
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WBS No: 1CAFTDO3

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD301 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units

AS5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Buining_ZZlLleure Proiect Linear 2.100.000.00IDollars

Factors 2100000 Dollars
Line Item FO3 - ROSRS (SF) Contract Payment 4

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Buininng1Lleure Proiect Linear 2.100.000.00IDollars
Factors 2100000 Dollars

Line Item F04 - ROSRS (SF) Contract Claims and Charges

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 INONE K281S |Bui|dinq 771 Closure Project Linear 350.000.00[Dollars
Factors 350000 Dollars

Line Item GO1x - FY00 Subcontract Engineers and Specialists

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units

A5H [SUBCONTRACTED SRVS 0000 INONE K281S |Buildina 771 Closure Project Linear 52.700.00|Dollars
actors 52700 _ Dollars

Factors 3000 Dollars
Line Item HO1 - FYO1 Subcontract Engineers and Specialists

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
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WBS No:
Activitv I D:

Resources

1CAFTDO03 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFTD301 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *

Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Buining_ZZlLleure Proiect Linear 459.000.00IDollars

Factors 459000 Dollars

Line Item HO1x - FY0O Subcontract Engineers and Specialists

BOE

Resources

Estimators Experience -

Experience |Item Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None
Cost Element il Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K281S |BuiJ11lng_ZZlLleure Proiect Linear 209.525.00|Dollars

Factors 209525 Dollars

Line Item JO1x - FY00 Subcontract Engineers and Specialists

BOE

Resources

BOE

Resources

Line Item K01
BOE

Estimators Experience -

Experience |tem Desc -
Br eakdown of Cost Data:
Item -

Units -

Unit Cost -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Factors 52700  Dollars

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K281S |Buininng1Lleure Proiect Linear 52.700.00IDollars

Factors 10000 Dollars
Line Item J02x - FY0O0 Cold Glovebox Shipping

Estimators Experience -

Experience Item Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
ASM |TRAVELITRAIN/RELOCAT 0000 |NONE K281S |BuiJ11lng_ZZlLleure Proiect Linear 1.500.00(Dollars

Factors 1500 Dollars

- FY01 Database management

Estimators Experience -
all D&D propgrans activi
Experience |Item Desc -

Br eakdown of Cost Data:

Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
ties including sitewide integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFTDO3 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD301 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A58 |ASI 0000 [NONE K281S |Buildina 771 Closure Proiect Linear 2.000.00/Dollars
Factors Dollars

Factors

2210 Dollars
Line Item K0O1x - FY00 Database management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A58 |ASI 0000 INONE K281S |BuiJ11mg_ZZ1LIqure Proiect Linear 2.000.00[Dollars
Factors 2000 Dollars
Factors 8075 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 208.434.50|Dollars
Factors 208435 Daollars
Factors 137018 Dollars
Activitv ID:  1CAFTD350 Description: FYOO Tech Development - Prior Yr ASTD (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
A01 Contract Closeout 1.00|Each HC 137 137 5.838 24,002 0 29.840 7.110 36.950
E01 Oceaneerina Contract Pavment (EM-50) 1.00lEach HC 0 0 0 999.700 0 999.700 95.971 1.095.671
Total for Activitv LCAFTD350: 137 5.838 1.023.702 0 1.029.540 103.081 1.132.621
Line Item AO1 - Contract Closeout
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 137.00[Hours
Factors 137 Hours
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WBS No:
Activitv I D:

1CAFTDO3
1CAFTD350

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate
SartsIn FY *

|_A5H |SUBCONTRACTED SRVS [ 0000 [NONE | k311S |D&D Proaram Linear 24.002.00[Dollars
Factors 24002 Dollars
Line Item EO1 - Oceaneering Contract Payment (EM-50)
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 999.700.00IDollars
Factors 999700 Dollars
Activity ID: 1CAFTD360 Description: FYOO Tech Development - Prior Yr ASTD (LANL) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Co1 IWO Closeout 1.00/Each HC 0 0 0 190.000 0 190.000 0 190.000
Total for Activity 1ICAFTD360: 0 0 190.000 0 190.000 0 190.000
Line Item CO1 - IWO Closeout
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 190.000.001Dollars
Factors 190000 Dollars
WBSNo: ___1CAFTD04 Title: EM-50/RF D&D Initiatives
Activity ID: 1CAFTD401 Descrintion: FYO1 Tech Developmt - EM-50/RF D&D Init (SF) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
BO1 Project Manaaement 1.00|Each HC 1.600 1.600 68.176 0 0 68.176 32.520 100.696
B02 Svstems Enaineerina 1.00/Each HC 0 0 0 120.000 0 120.000 0 120.000
DO1 Proiect Management 1.00/Each HC 600 600 25.566 0 0 25.566 12.195 37.761
D02 Svstems Enaineerina 1.00/Each HC 0 0 0 390.000 0 390.000 0 390.000
D03 Procure Remainina Equinment/Containment 1.00/Each HC 0 0 0 500.000 0 500.000 0 500.000
D04 Eacility Mods/Installation 1.00|Each HC 0 0 0 780.000 0 780.000 0 780.000
HO1x Project Management 1.00/Each HC 0 0 0 0 0 0 0 0
KO1x Svstems Enaineerina/Buildina Decontamination 1.00/Each HC 0 0 0 0 0 0 0 0
P01x Project Manaaement 1.00|Each HC 0 0 0 0 0 0 0 0
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 102.238 102.238 0 102.238
Total for Activity 1ICAFTD401: 2.200 93.742 1.790.000 102.238 1.985.981 44.715 2.030.695

Line Item BO1 - Project Management

BOE Estimators Experience - Pat
al
Experience |tem Desc -

Breakdown of Cost Data:

Ervin, Ned Hutchins,

D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM w Il reside in B-T771J.
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WBS No: 1CAFTDO0O4

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTDA401 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *

Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 1.600.00/Hours

Factors 1600 Hours
Line Item BO2 - Systems Engineering

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 120.000.00IDollars

Factors 120000 Dollars

Line Item DO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K281S |Buininng1Lleure Proiect Linear 600.00/Hours
Factors 600 Hours
Line Item D02 - Systems Engineering
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H [SUBCONTRACTED SRVS 0000 INONE K281S |Bui|dinq 771 Closure Project Linear 390.000.00[Dollars
Factors 390000 Dollars

Line Item D03 - Procure Remaining Equipment/Containment

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:
Item -
Units -
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WBS No:
Activitv I D:

Resources

Line Item D04
BOE

Resources

1CAFTD04 Rockv Flats Closure Proiect Proiect Baseline Devl
1CAFTD401 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsIn FY *

Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None

Cost Element il Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K281S |BuiJ11lng_ZZlLleure Proiect Linear 500.000.00IDollars

Factors 500000 Dollars
- Facility Mods/Installation

Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Estimators Experience - Pat Ervin,

N A

Ned Hut chins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Cost Element

il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS

0000 |NONE K281S |Buining_ZZlLleure Proiect Linear 780.000.00IDollars

Factors 780000 Dollars

Line Item HO1x - Project Management

BOE

Resources

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Estimators Experience - Pat Ervin,

N A

Ned Hut chins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |IMANAGEMENT INTEGRATORS (GR | K281S |Bui|dinq 771 Closure Project Linear 0.00|Hours
Factors 0 Hours

Line Item K01x - Systems Engineering/Building Decontamination

BOE

Resources

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Estimators Experience - Pat Ervin,

N A

Ned Hut chins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Line Item PO1x - Project Management

BOE

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 [OTHER ENGINEERS K281S |Bui|dinq 771 Closure Project Linear 0.00|Hours
Factors 0 Hours

Experience |Item Desc -
Breakdown of Cost Data:
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Estimators Experience - Pat Ervin,

N A

Ned Hut chins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFTDO0O4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD401 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 0.00Hours
Factors 0 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |N0 Department Linear 61.687.34IDollars
Factors 61687.3 Dollars
[_Esc |EscALATION 0000 _INONE ZDEPT INo Department Linear 40.551.14Dollars
Factors 40551.1 Dollars
Activity ID: 1CAFTD402 Description: FY02 Tech Developmt - EM-50/RF D&D Init (SF) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
B03 Buildina Modifications and SBPC Installation 1.00/Each HC 0 0 0 1.816.000 0 1.816.000 0 1.816.000
B04 Procedures. AB. Trainina 1.00/Each HC (0] (0] (0] 576.000 (0] 576.000 (0] 576.000
D01 Proiect Manaaement 1.00/Each HC 480 480 20.453 0] 0] 20.453 7.220 27.673
D05 Procedures. Trainina. AB 1.00/Each HC (0] (0] 0] 288.000 (0] 288.000 (0] 288.000
D06 Svstem Startup 1.00/Each HC 1.920 1.920 81.811 528.000 (0] 609.811 28.879 638.691
SYS Continaencv And Escalation 1.00lea EE (0] (0] (0] (0] 500.158 500.158 (0] 500.158
Total for Activity ICAFTD402: 2.400 102.264 3.208.000 500.158 3.810.422 36.099 3.846.522

Line Item BO3 - Building Modifications and SBPC Installation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 1.816.000.00!Dallars
Factors 2270000 Dollars

0.8 Budaet Cuts
Line Item B04 - Procedures, AB, Training

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE C240S |Traffic/Transoortation Linear 576.000.00IDollars
Factors 720000 Dollars
0.8 Budaet Cuts
Line Item DO1 - Project Management

BOE ‘Esti mat ors Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
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WBS No:
Activitv I D:

Resources

1CAFTDO0O4
1CAFTD402

Rockv Flats Closure Proiect Proiect Baseline Devl

; ) : WBSFilter 1CAF
Baseline Cost and Basis of Estimate Actvity Filter _* QartsinEy  *

Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.

Line Item DO5 - Procedures, Training, AB

Cost Element ll Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 IMANAGEMENT INTEGRATORS (GR | K281S |BuiJ11m_ZZlLIqure Proiect Linear 480.00[Hours
Factors 600 Hours
0.8 Budaet Cuts

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 INONE K281S |BuiJ11mg_ZZlL|qure Proiect Linear 288.000.00IDollars

Factors 360000 Dollars

0.8 Budaet Cuts
Line Item D06 - System Startup

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K281S |BuiJ11mg_ZZlL|qure Proiect Linear 1.920.00/Hours
Factors 2400 Hours
0.8 Budoet Cuts
|_A5H_|SUBCONTRACTED SRVS 0000 [NONE K281S |Buildina 771 Closure Proiect Linear 528.000.00lDollars
Factors 660000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 343.778.00IDollars
Factors 343778 Dollars
ESC_|ESCALATION [ 0000 INONE | ZDEPT [No Department \ Linear [ 156.380.40Dollars |
Factors 156380 Dollars
Activitv ID: 1CAFTD404 Description: FYO4 Tech Developmt - EM-50/RF D&D Init (SF) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost

Type | Hourg/Unit Total Total Cost & Escalation Cost

Page 149 of 171 6/29/00 2:25:21 PM OFFICIAL USE ONLY




WBS No: 1CAFTD04 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD404 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
MO1 Svstems Enaineering 1.00/Each [ He | 0 0 0 0 0 0 0 0
Total for Activity LCAFTD404: 0 0 0 0 0 0 0

Line Item MO1 - Systems Engineering

Estimators Experience - Pat Ervin,

Ned Hut chi ns,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for

BOE all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revised Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K150S |Materia| Stewardship Linear 0.00|Hours
Factors 0 Hours
0.8 Budaet Cuts
Activity ID: 1CAFTD450 Description: FYOO0 Tech Developmt - EM-50/RF D&D Init (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Cco1 Project Manaaement 1.00|Each HC 360 360 15.340 0 0 15.340 12.629 27.969
C02 Svstems Enaineerina 1.00/Each HC (0] 0] 0] 185.000 0 185.000 17.760 202.760
C03 Procure Size Reduction Equiopment 1.00/Each HC 0 0 0 400.000 0 400.000| 38400  438.400 |
FO1 Procure Cuttina and Liftina Manibulators 1.00/Each HC (0] (0] (0] 550.000 0 550.000 52.800 602.800
GO01 Project Manaaement 1.00|Each HC 360 360 15.340 0 0 15.340 12.629 27.969
G02 Characterization of Buried Eauipment 1.00/Each HC 0 0 0 85.000 0 85.000 8.160 93.160
JOo1 Initial SCO Evaluation/Deployment 1.00/Each HC 0 0 0 258.262 0 258.262 24,793 283.055
NO1 Project Manaaement 1.00|Each HC 360 360 15.340 0 0 15.340 12.629 27.969
NO2 Complete Users Requirements Document 1.00/Each HC 0 0 0 165.000 0 165.000 15.840 180.840
Total for Activity LCAFTD450: 1,080 46.019 1.643.262 0 1.689.281 195.640 1.884.921

Line Item CO1 - Project Management
BOE

Resources

Line Item C02

BOE

Resources

Estimators Experience - Pat Ervin,

Ned Hut chi ns,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirk (DOWM) and detail ed bases of estinmates (BCEs)for

al
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

N A

D&D propgranms activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units

750 |STRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K281S |Bui|dina 771 Closure Project Linear 360.00/Hours
Factors 360 Hours
- Systems Engineering
Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

reside in B-T771J.

Cost Element

il

Department

Curve

| o - -
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WBS No: 1CAFTDO0O4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD450 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k281s |Building 771 Closure Project Linear 185.000.00[Dollars
Factors 185000 Dollars
Line Item CO3 - Procure Size Reduction Equipment

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Bui|dinq 771 Closure Project Linear 400.000.00[Dollars

Factors 400000 Dollars

Line Item FO1 - Procure Cutting and Lifting Manipulators

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Bui|dinq 771 Closure Project Linear 550.000.00[Dollars

Factors 550000 Dollars

Line Item GO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K399S |Buijdinu 7176 Proiect Linear 360.00/Hours
Factors 360 Hours
Line Item GO2 - Characterization of Buried Equipment
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1CAFTDO0O4 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD450 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 [INONE | k399s [Buildina 776 Project \ Linear 85.000.00Dollars
Factors 85000 Dollars
Line Item JO1 - Initial SCO Evaluation/Deployment

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K398S |Bui|dina 371 Closure Project Linear 258.262.00|Dollars

Factors 258262 Dollars

Line Item NO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 360.00/Hours
Factors 360 Hours
Line Item NO2 - Complete Users Requirements Document
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 165.000.00!Dollars
Factors 165000 Dollars
Activity ID: 1CAFTD451 Description: FYO1 Tech Developmt - EM-50/RF D&D Init (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

A01 Project Management 1.00|Each HC 1,600 1,600 68.176 0 0 68.176 51,945 120,121
A03 Procure Drive Vehicle 1.00|Each HC 0 0 0 300.000 0 300.000 20.100 320.100
A04 Procure Container 1.00/Each HC 0 0 0 274,000 0 274.000 18.358 292.358
A05 Procure Three SBPCs 1.00|Each HC 0 0 0 300.000 0 300.000 20.100 320.100
A06 Buildina Madifications and SBPC Installation 1.00/Each HC 0 0 0 403.000 0 403.000 27.001 430.001
C01 Proiect Manaaement 1.00/Each HC 1.000 1.000 42.610 0 0 42.610 32.466 75.076
C04 Procure Remainina Eauipment/Containment 1.00|Each HC 0 0 0] 1.724.000 0 1.724.000 115.508 1.839.508
EO01 Partial Fundina to Procure Size Reduction Svstem 1.00/Each HC 0 0] 0] 456.022 0 456.022 30.553 486.575
GO01 Project Manaaement 1.00|Each HC 600 600 25.566 0 0 25.566 19.479 45.045
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Proiect Baseline Devl

WBS No: 1CAFTDO4 Rockv Flats Closure Proiect _
Activitv 1D: 1CAFTDA51 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsInFY *
G03 Svstems Enaineering 1.00|Each HC 0 0 0 185.000 0 185.000 12,395 197.395
Jo2 Svstems Enaineerina/Buildina Decontamination 1.00/Each HC 1.300 1.300 44473 0 0 44,473 33.885 78.358
Jo3 Demonstrate Improved Decontamination Svstems 1.00|Each HC 0 0 0 160.000 0 160.000 10.720 170.720
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 231.963 231.963 0 231.963
Total for Activity 1ICAFTD451: 4.500 180.825 3.802.022 231.963 4.214.810 392.510 4.607.320
Line Item A0l - Project Management
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 1.600.00[Hours
Factors 1600 Hours
Line Item A03 - Procure Drive Vehicle
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 300.000.00IDollars
Factors 300000 Dollars
Line Item A04 - Procure Container
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 274.000.00IDollars
Factors 274000 Dollars
Line Item AOQ5 - Procure Three SBPCs
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities
Experience |Item Desc -

Br eakdown of Cost Data:
Item -

Units -

Unit Cost -

Unit Cost Adjustment factor
Revi sed Unit Cost - None

Basis for adjustment - None

including sitew de integration, technol ogy depl oynent, and characterization activities. These DOM w Il reside in B-T771J.

- NA
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WBS No:
Activitv I D:

Resources

Line Item A06
BOE

Resources

Line Item CO1
BOE

Resources

Line Item C04
BOE

Resources

Line Item EO1
BOE

1CAFTDO0O4
1CAFTD451

Proiect Baseline Devl
WBSFilter 1CAF
Activity Filter  *

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate
SartsInFY *

Cost Element

il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS

0000 |NONE K311S |D&D Proaram Linear 300.000.00[Dollars

Factors 300000 Dollars

- Building Modifications and SBPC Installation

Estimators Experience -
al
Experience |Item Desc -
Br eakdown of Cost Data:

Pat Ervin,

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

al |
Experience |Item Desc -
Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

D&D propgranms activities including sitew de integration,

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS 0000 INONE K311S |D&D Proaram Linear 403.000.00[Dollars
Factors 403000 Dollars
- Project Management

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Revised Unit Cost - None
Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE M030 |MANAGEMENT INTEGRATORS (GR | K281S |Bui|dinq 771 Closure Project Linear 1.000.00|Hours

Factors 1000 Hours

- Procure Remaining Equipment/Containment

Estimators Experience -
al
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None

Pat Ervin,

N A

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirk (DOWM) and detail ed bases of estinmates (BCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Basis for adjustment - None
Cost Element ill Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 |NONE K281S |Bui|dinq 771 Closure Project Linear 1.724.000.00|Dollars

Factors 1724000 Dollars

- Partial Funding to Procure Size Reduction System

Estimators Experience -
al
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

Pat Ervin,

N A

Ned Hut chi ns,
D&D propgranms activities including sitew de integration,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOW) and detail ed bases of estinmates (BOCEs)for
technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.

Resources

Cost Element

il ‘ Department ‘ Curve | | Units ‘

Quantity
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WBS No: 1CAFTDO0O4

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1CAFTD451 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS 0000 |NONE | k281s |Building 771 Closure Project \ Linear 456.022.00[Dollars

Factors 456022 Dollars
Line Item GO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K399S |Bui|dinq 776 Proiect Linear 600.00|Hours
Factors 600 Hours
Line Item GO3 - Systems Engineering
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K399S |Bui|dinq 776 Proiect Linear 185.000.00|Dollars

Factors 185000 Dollars

Line Item JO2 - Systems Engineering/Building Decontamination

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Buininng1Lleure Proiect Linear 1.300.00/Hours
Factors 1300 Hours

Line Item JO3 - Demonstrate Improved Decontamination Systems

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WB_S.No: 1CAFTDO0O4 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFTDA51 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
|_A5H |SUBCONTRACTED SRVS 0000 |NONE | k2815 [Buildina 771 Closure Proiect Linear 160.000.00lDollars
Factors 160000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 [NONE ZDEPT No Department Linear 139.958.60[Dollars
Factors 139959 Dollars
lesc [escatamion [ oooolnone [ 7pePT INoDeatment [ yinear | o92003.98lDollars |
Factors 92004  Dollars
Activity ID: 1CAFTD452 Description: FY02 Tech Developmt - EM-50/RF D&D Init (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
GO01 Proiect Management 1.00/Each HC 950 950 40.480 0 0 40.480 26.324 66.804
G04 Procure Size Reduction Equipment/Containment 1.00/Each HC 0 0 0 1.650.000 0] 1.650.000 150.150 1.800.150
Jo4 Procure Systems 1.00/Each HC 0 0 0 380.000 0 380.000 34.580 414.580
SYS Continaency And Escalation 1.00lea EE 0 Q 0 0] 341.005 341.005 0 341.005
Total for Activity 1ICAFTD452: 950 40.480 2.030.000 341.005 2.411.485 211.054 2.622.539
Line Item GO1 - Project Management
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ll Department Curve Quantity Units
750 ISTRAIGHT TIME BASE MO030 IMANAGEMENT INTEGRATORS (GR | K399S |Buildinq 776 Proiect Linear 950.00|Hours
Factors 950 Hours
Line Item GO04 - Procure Size Reduction Equipment/Containment
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE K399S |Buildinq 776 Proiect Linear 1.650.000.00[Dollars
Factors 1650000 Dollars
Line Item JO4 - Procure Systems
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None

Basis for adjustment - None

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
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WBS No: 1CAFTDO0O4

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD452 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Resources Cost Flement XAll Department Curve Quantity Units
AS5H |SUBCONTRACTED SRVS 0000 INONE K281S |Bui|dinq 771 Closure Project Linear 380.000.00[Dollars
Factors 380000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 234.386.10|Dollars
Factors 234386 Dollars
ESC |ESCALATION [ o000 InonE [ zDEPT INo Department \ Linear [ 106.619.40lDollars |
Factors 106619 Dollars
Activity ID: 1CAFTD453 Description: FYO3 Tech Developmt - EM-50/RF D&D Init (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
LO1 Evaluate/Test Instruments 1.00/Each HC 0 0 0 590.000 0 590.000 53.100 643.100
NO1 Proiect Manaaement 1.00/Each HC 1.600 1.600 68.176 0] (0] 68.176 43,651 111.827
NO3 Svystems Enaineerina 1.00/Each HC 0 0 0 230.000 0 230.000 20.700 250.700
SYS Continaencv And Escalation 1.00/ea EE 0 (0] (0] (0] 278.807 278.807 (0] 278.807
Total for Activity ICAFTD453: 1.600 68.176 820.000 278.807 1.166.983 117.451 1.284.433

Line Item LO1 - Evaluate/Test Instruments

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K150S |Materia| Stewardship Linear 590.000.00[Dollars

Factors 590000 Dollars
Line Item NO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 1.600.00/Hours

Factors 1600 Hours

Line Item NO3 - Systems Engineering

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None
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WBS No: 1CAFTDO0O4

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD453 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
[ Basis for adjustnent - None
Resources Cost Element ill Department Curve Quantity Units
AbBH |SUBCONTRACTED SRVS 0000 |NONE K311S |D&D Proaram Linear 230.000.00[Dollars
Factors 230000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 201.689.90[Dollars
Factors 201690 Dollars
[_Esc |EscALATION 0000 _INONE | ZDEPT [No Department Linear 77.116.73IDollars
Factors 77116.7 Dollars
Activity ID: 1CAFTD454 Description: FYO4 Tech Developmt - EM-50/RF D&D Init (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
L02 Svystems Enaineerina 1.00/Each HC 1.400 1.400 47.894 0 0 47.894 26,998 74.892
L03 Procure Svstems and Instrumentation 1.00/Each HC (0] (0] (0] 660.000 (0] 660.000 60.060 720.060
L04 Certifv Instruments 1.00/Each HC 0 0] 0] 45,000 0] 45,000 4,095 49.095
L05 Installation/Initial Use 1.00/Each HC 550 550 18.815 55.000 (0] 73.816 15.611 89.427
NO1 Proiect Manaaement 1.00/Each HC 1.600 1.600 68.176 0] (0] 68.176 38.431 106.607
NO4 Svstems Ena/Demolition Contractor Interface 1.00/Each HC (0] 0 0] 135.000 0 135.000 12.285 147.285
SYS Continaencv And Escalation 1.00lea EE (0] 0 (0] Q 169.541 169.541 (0] 169.541
Total for Activity 1ICAFTD454: 3.550 134.886 895.000 169.541 1.199.426 157.481 1.356.907

Line Item LO2 - Systems Engineering

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K150S |Materia| Stewardshin Linear 1.400.00[Hours

Factors 1400 Hours

Line Item LO3 - Procure Systems and Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

A5C_|SUPPLIES 0000 _[NONE K150S |Material Stewardshin Linear 660.000.00IDollars
Factors 660000 Dollars

Line Item LO4 - Certify Instruments

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFTDO0O4 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD454 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *

Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H_|SUBCONTRACTED SRVS 0000 [NONE K150S |Material Stewardshin Linear 45.000.00IDollars

Factors 45000 Dollars
Line Item LO5 - Installation/Initial Use

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K150S |Materia| Stewardshin Linear 550.00[Hours
Factors 550 Hours
ASH SUBCONTRACTED SRVS 0000 INONE K150S |Material Stewardship ‘ Linear ‘ 55.000 00|Do|lars ‘

Factors 55000 Dollars
Line Item NO1 - Project Management

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K311S |D&D Proaram Linear 1.600.00/Hours

Factors 1600 Hours

Line Item NO4 - Systems Eng/Demolition Contractor Interface

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K311S ID&D Proaram Linear 135.000.00IDollars
Factors 135000 Dollars
Line Item SYS - Contingency And Escalation
BOE

Resources Cost Element ll ‘ Department ‘ Curve | Quantity | Units ‘
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WBS No:
Activitv I D:

1CAFTDO0O4 Rockv Flats Closure Proiect Proiect Baseline Devl

1CAFTD454 Baseline Cost and Basis of Estimate WB.S.F'“PTr 1CAF
Activity Filter  * SartsInFY *

[ con [coNTINGENCY [ 0000 INONE | zDEPT INo Department \ Linear | s55534.34Dollars
Eactors 55534.3 Dollars

A DO

Activitv ID:  1CAFTD501 Description: FYO1 Tech Develoomt- ASTD Decon/SCO (SF) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
BO1 Svstems Enaineerina 1.00|Each HC 5.300 5.300 181.313 0 0 181.313 86.486 267.799
B02 Installation/Startun 1.00/Each HC 1.200 1.200 41.052 380.000 0] 421.052 19.582 440.634 |
B03 Procedures, Trainina. AB 1.00/Each HC 2.950 2.950 100.919 0 0 100.919 48.139 149.058
B04 Additional Deplovments Equioment 1.00|Each HC 0 0 0 556.823 0 556.823 0 556.823
B05 Additional Deplovments Installation/Startup 1.00|Each HC 0 0 0 290.000 0 290.000 0 290.000
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 90.355 90.355 0 90.355
Total for Activity LCAFTD501: 9.450 323.284 1.226.823 90.355 1.640.463 154.207 1.794.670
Line Item BO1 - Systems Engineering
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Buildina 771 Closure Project Linear 5.300.00|Hours
Factors 5300 Hours
Line Item BO2 - Installation/Startup
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Buildina 771 Closure Project Linear 1.200.00/Hours
Factors 1200 Hours
|_A5H [SUBCONTRACTED SRVS 0000 [NONE K281S |Buildina 771 Closure Proiect \ Linear 380.000.00lDollars
Factors 380000 Dollars
Line Item BO3 - Procedures, Training, AB
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No: 1CAFTDO05

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD501 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
Resources Cost Flement XAll Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS k2815 |Buildina 771 Closure Proiect Linear 2.950.00|Hours

Factors 2950 Hours
Line Item B04 - Additional Deployments Equipment

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units

A5C |SUPPLIES 0000 INONE K281S |Bui|dinq 771 Closure Project Linear 556.823.00[Dollars
Factors 556823 Dollars

Line Item BO5 - Additional Deployments Installation/Startup

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 INONE K281S |Bui|dinq 771 Closure Project Linear 290.000.00[Dollars
Factors 290000 Dollars

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 54.517.48IDallars
Factors 54517.5 Dollars
Factors 35837.9 Dollars
Activity ID: 1CAFTD502 Description: FY02 Tech Develoomt - ASTD Decon/SCO (SF) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
B05 Additional Deplovments Installation/Startup 1.00/Each HC 0 0 0 232.000 0 232.000 0 232.000
SYS Contingency And Escalation 1.00lea EE 0 0 0 0 34.675 34,675 0 34,675
Total for Activity ICAFTD502: 0 0 232.000 34.675 266.675 0 266.675

Line Item BO5 - Additional Deployments Installation/Startup

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Breakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ll ‘ Department ‘ Curve | Quantity. | Units ‘
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WBS No: 1CAFTDO05 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv 1D: 1CAFTD502 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
|_A5H [SUBCONTRACTED SRVS 0000 _|NONE | k2815 IBuilding 771 Closure Project Linear 232,000.00[Dollars
Factors 290000 Dollars
0.8 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 23.833.78IDollars
Factors 23833.8 Dollars
(Eesc [escaaion [ oooolnone [ 7pEpT INoDepatment | linear | 10.841.69lDollars |
Factors 10841.7 Dollars
Activity ID: 1CAFTD550 Description: FYOO0 Tech Developmt - ASTD Decon/SCO (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1.0 Std Work Pka |Develop Std Work Pka (1ACT302010) 1.00/each EE 0 0 0 22.320 0 22.320 2.143 24.463
1.06 Misc IWCP  |Misc IWCP's to readv room (1ACT302010) 1.00lls EE 0 0 0] 25.000 0] 25.000 2.400 27.400 |
1.09 Commodities |Dev/Proc Commodities for 6 tks (1ACT302010) 1.00lls EE 0 0 0 100.000 0 100.000 9.600 109.600
|1.8 Commodities |Procure Commodities (1ACT302300) 1.00|ls EE 0 0 0 50.000 0 50.000 4.800 54.800
2.0 EDP (2300) Desian Deliverv Svs & Rinsina Svs (1ACT302300) 1.00/each EE (0] (0] 0 50.000 0] 50.000 4.800 54,800
3.1.1 Foa Tank Foa Tanks (1ACT302100) 1.00/each EE (0] (0] (0] 4102 (0] 4.102 394 4.495
13.3.4 Post Fixative |Pren/Applv Fixative.Smear&Rmv Eauin. (1ACT302500) 1.00/each EE (0] (0] (0] 5164 (0] 5164 496 5.660
A01 Svstems Enaineerina 1.00/Each HC 2.910 2.910 99.551 (0] 0 99,551 81.959 181.510
A02 Procure Svstems and Instrumentation 1.00/Each HC 0 0 0 484,974 0] 484,974 46,558 531.532
B (2100) Proiect Plannina & Implementation (1ACT302100) 1.00/each EE (0] 0] 0] 52.323 0 52.323 5.023 57.346
B (2300) Proiect Plannina & Implementation (1ACT302300) 1.00/each EE (0] 0] 0] 58.863 0 58.863 9.006 67.869
D3 Purchase Scannina Equip for B371 (1AO00MS100) 1.00leach VO 0 0 0 20.300 (0] 20.300 1.949 22.249
Total for Activity ICAFTD550: 2,910 99,551 873.046 0 972,597 169.126 1.141.724

Line Item 1.0 Std Work Pkg - Develop Std Work Pkg (1ACT302010)

BOE

Resources

Line Item 1.06
BOE

Resources

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P070 |COST ESTIMATORS PLANNERS AN _| KA20S |Ba71/374 Facility Manaaement Linear 22.320.00|Dollars
Factors 2 Planners 180 hrs 62 $/hr

Misc IWCP - Misc IWCP's to ready room (1ACT302010)

Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Cost Element ill Department Curve Quantity Units
AbBH |SUBCONTRACTED SRVS 0000 INONE KA70S |B37l Facilitv Disnosition Linear 25.000.001Dollars
Factors 25000 $for MTCE IWCPS
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WBS No: 1CAFTDO05 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD550 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *
Line Item 1.09 Commodities - Dev/Proc Commodities for 6 tks (1ACT302010)

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facility Disposition Linear 100.000.00|Dollars

Factors 100000 $ per list in Appendix 2
Line Item 1.8 Commodities - Procure Commodities (1ACT302300)

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disnosition Linear 50.000.00IDollars

Factors 50000 $ for first 6 tanks

Line Item 2.0 EDP (2300) - Design Delivery Sys & Rinsing Sys (1ACT302300)

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disnosition Linear 50.000.00IDollars

Factors 50000 $

Line Item 3.1.1 Fog Tank - Fog Tanks (1ACT302100)

BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371
Facility D spositioning teamover the past year. He conpiled the estimte based upon his previous experiences. Larry Martella (current Project Engineer)
al so hel ped devel op the estimate and has know edge of the requirenents.

Experience ItemDesc - This line itemcontains the work scope for fogging and ring/sludge removal for the first 6 Test Tanks in Set 2 (Tanks D55A, D55B, D56,
D69A, D69B, D69C). Room preparations and post tank configuration is also included in the estimate.

Br eakdown of Cost Data:

Item - Cost fogging and ring/sludge renoval .
Units - tank

Unit Cost - hours and $/tank

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ‘ ill ‘ Department ‘ Curve | OuanlLty_lJinjlsJ
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WBS No: 1CAFTDO05 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAFTD550 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsInFY *
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | ka70s |B371 Facility Disposition Linear 250.00[Dollars

actors dav/room 0 $/dav (eauip. set un/removal) 0.5 rooms

Factors 3 ET Labor (prep & foaaina) 2 davs - 1 set up & 1 to remove/room 0.5 rooms 8 hrs/dav
6045  $/hr
1
Factors 3 ET Labor (prep & foaaina) 1 dav to foa/tank 1 tanks 8 hrs/dav
60.45  $/hr
Line Item 3.3.4 Post Fixative - Prep/Apply Fixative,Smear&Rmv Equip. (1ACT302500)
BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371

al so hel ped devel op the estimate and has know edge of the requirenents.

of delivery systemof the first 6 Test Tanks in Set 2 Room 3559( Tanks D55A, D55B, D56, D69A, D69B, D69C).

Br eakdown of Cost Data:

Item- Costs for fixative application, snmearing the tank after fixative application, and renoval of delivery system
Unit Cost - 82 hours and $5, 164/t ank

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Facility D spositioning teamover the past year. He conpiled the estimte based upon his previous experiences. Larry Martella (current Project Engineer)

Experience ItemDesc - This line itemcontains the work scope for post decon fixative application, snearing the tank after fixative application, and renoval

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disposition Linear 1.900.00/Dollars
Factors 2 davs/tank 950 $/dav (equip use charaes)
A5H [SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facilitv Disposition ‘ Linear 3 264.30|Do||ars
Factors 3 ET Labor 2 davs/tank 9 hrs/dav 60.45  $/dav
Line Item AO1 - Systems Engineering
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM w |
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

reside in B-T771J.

Resources Cost Element ill Department Curve

Quantity Units

750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Buininngl£_Iqure Proiect Linear

2.910.00lHours

Factors 2910 Hours
Line Item AO2 - Procure Systems and Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM w |
Experience |Item Desc -
Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

reside in B-T771J.

Resources Cost Element il Department Curve

Quantity Units

A5H |SUBCONTRACTED SRVS 0000 INONE K281S |BuiJ11lng_ZZl£_leure Proiect Linear

484.974.00IDollars

Factors 484974 Dollars
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WB_S.No: 1CAFTDO05 Rockv Flats Closure Proiect Pmimt_ Baseline Devl
Activitv 1D: 1CAFTDS50 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter ~ * SartsInFY *
Line Item B (2100) - Project Planning & Implementation (1ACT302100)
BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371
Facility D spositioning teamover the past year. He conpiled the estimate based upon his previous experiences.
Experience ItemDesc - This line itemcontains the work scope for planning & i npl ementation of the Set 2 Raschig R ng Tank Foggi ng/ Ri ng Renoval effort.
Breakdown of Cost Data:
Item- Cost for subcontract consultant to oversee the planning and inplenmentation of the Set 2 Raschig R ng Tank Foggi ng/ Rl ng Renoval effort.
Units - lot
Unit Cost - $51,047
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition Linear 52.322.97|Dollars
Factors 0.75 FTE (Kohler @ 75%) 82 davs 8 hrs/dav 103.25 $/hr
1.03 Rate escalation
Line Item B (2300) - Project Planning & Implementation (1ACT302300)
BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371
Facility D spositioning teamover the past year. He conpiled the estimate based upon his previous experiences.
Experience ItemDesc - This line itemcontains the work scope for planning & i npl enentation of the Cerium Decon Mckup effort.
Breakdown of Cost Data:
Item- Cost for subcontract consultant to oversee the planning and inplenentation of the Cerium Decon Mockup effort.
Units - lot
Unit Cost - $
Unit Cost Adjustment factor - NA
Revised Unit Cost - NA
Basis for adjustment - NA
Resources Cost Element ill Department Curve Quantity Units
A5H [SUBCONTRACTED SRVS E130 [OTHER ENGINEERS S100S [SSOC Salaried Linear 58.863.34|Dollars
Factors 82 davs 6.75 hrs/dav (Kohlen @ 75%) 103.25 $/hr 1.03 Rate escalation
Line Item D3 - Purchase Scanning Equip for B371 (1AQ00MS100)
BOE
Vendor Nane -
Vendor Quote -
Quote Received by - Frank Lanb
Dat e Received -
Item being quoted - Cost for scanning equiprent to be deticated for B371 use.
Qher Info -
Avail ability -
Resources Cost Element ll Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE KA70S |B371 Facilitv Disposition Linear 20.300.00IDollars
Factors 101500 Scannina Eauioment 0.2 FYO0O0 Costs
Activity ID: 1CAFTD551 Description: FYO1 Tech Developmt - ASTD Decon/SCO (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
3.1.1 Foa Tank Foa Tanks (1ACT302100) 1.00/each EE 0 0 0 13.705 0 13.705 918 14.623
13.3.4 Post Fixative |Prep/Applv Fixative.Smear&Rmv Equin, (1ACT302500) 5.00leach EE 0 0 0 25.822 0 25.822 1.730 27.552
A02 Procure Svstems and Instrumentation 1.00/Each HC Q 0 0] 343,965 0 343,965 23.046 367.011
A03 Installation 1.00|Each HC 970 970 33.184 238.400 0 271.584 41.256 312.840 |
B (2100) Proiect Plannina & Implementation (1ACT302100) 1.00leach EE 0 0 0 24247 0 24247 1.625 25.872
D3 Purchase Scannina Eauip for B371 (1AO00MS100) 1.00/each VO Q 0] 0] 81.200 0 81.200 5440  86.640 |
SYS Continagencv And Escalation 1.00lea EE 0 0 0 0 44244 44244 0 44.244
Total for Activity LCAFTD551: 970 33.184 727.339 44.244 804.766 74.015 878.781
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WBS No: 1CAFTDO05 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTDSS1 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsInFY *
Line Item 3.1.1 Fog Tank - Fog Tanks (1ACT302100)

BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371
Facility D spositioning teamover the past year. He conpiled the estimte based upon his previous experiences. Larry Martella (current Project Engineer)
al so hel ped devel op the estimate and has know edge of the requirenents.

Experience ItemDesc - This line itemcontains the work scope for fogging and ring/sludge removal for the first 6 Test Tanks in Set 2 (Tanks D55A, D55B, D56,
D69A, D69B, D69C). Room preparations and post tank configuration is also included in the estimte.

Br eakdown of Cost Data:

Item- Cost fogging and ring/sludge renoval .
Units - tank

Unit Cost - hours and $/tank

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facility Disposition Linear 7.254.00|Dollars
Factors 3 ET Labor (orep & foaaina) 1 dav to foa/tank 5 tanks 8 hrs/dav
M@%IB&LMME—DW—K—M_MM
Factors 2 dav/room 250 $/dav (equip. set up/removal) 0.5 rooms
Factors 3 ET Labor (prep & foaaina) 2 davs - 1 set up & 1 to remove/room 0.5 rooms 8 hrs/dav
60.45  $/hr
Factors 1 dav/tank 950 $/dav (eauip. use charaes) 5 tanks
Line Item 3.3.4 Post Fixative - Prep/Apply Fixative,Smear&Rmv Equip. (LACT302500)
BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renpval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371

Facility D spositioning teamover the past year. He conpiled the estimte based upon his previous experiences. Larry Martella (current Project Engineer)
al so hel ped devel op the estimate and has know edge of the requirenents.

Experience ItemDesc - This line itemcontains the work scope for post decon fixative application, snearing the tank after fixative application, and renoval
of delivery systemof the first 6 Test Tanks in Set 2 Room 3559( Tanks D55A, D55B, D56, D69A, D69B, D69C).

Br eakdown of Cost Data:

Item- Costs for fixative application, snearing the tank after fixative application, and renoval of delivery system
Unit Cost - 82 hours and $5, 164/t ank

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE KA70S |B371 Facilitv Disnosition Linear 1.900.00(Dollars
Factors 2 davs/tank 950 $/dav (equin use charges)
A5H [SUBCONTRACTED SRVS 0000 INONE KA70S |B371 Facility Disposition ‘ Linear 3 264.30|Do||ars
Factors 3 ET Labor 2 davs/tank 9 hrs/dav 60.45 $/dav

Line Item AO2 - Procure Systems and Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ‘ ill ‘ Department ‘ Curve | Quantity Units
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WBS No: 1CAFTDO05 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD551 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsInFY *

|_asc_[SUPPLIES 0000 |NONE | k2815 [Buildina 771 Closure Proiect Linear 343.965.00lDollars
Factors 343965 Dollars

Line Item A03 - Installation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.

Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Building 771 Closure Project Linear 970.00/Hours
Factors 970 Hours
| ASH [SUBCONTRACTED SRVS [ 0000 INONE | k281s |Building 771 Closure Project Linear | 238.400.00Dollars

Factors 238400 Dollars
Line Item B (2100) - Project Planning & Implementation (1ACT302100)
BOE Estimators Experience - Joel Kohler is the current Raschig R ng Renoval Technol ogy Depl oynent (RTD) Project Lead and has been an integral part of the B371
Facility D spositioning teamover the past year. He conpiled the estimate based upon his previous experiences.

Experience ItemDesc - This line itemcontains the work scope for planning & i npl ementation of the Set 2 Raschig R ng Tank Foggi ng/ Ri ng Renoval effort.
Br eakdown of Cost Data:

Item- Cost for subcontract consultant to oversee the planning and inplenmentation of the Set 2 Raschig R ng Tank Foggi ng/ R ng Renoval effort.

Units - lot

Unit Cost - $51, 047

Unit Cost Adjustment factor - NA

Revised Unit Cost - NA

Basis for adjustment - NA

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KA70S |B371 Facility Disposition Linear 24.247.23|Dollars
Factors 0.75 FTE (Kohler @ 75%) 38 davs 8 hrs/dav 103.25 $/hr
1.03 Rate escalation
Line Item D3 - Purchase Scanning Equip for B371 (1AQ00MS100)
BOE
Vendor Nane -

Vendor Quote -

Quote Received by - Frank Lanb

Dat e Received -

Item being quoted - Cost for scanning equiprment to be deticated for B371 use.
Qher Info -

Availability -

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 INONE KA70S |B371 Facility Disposition Linear 81.200.00|Dollars
Factors 101500 Scannina Eauioment 0.8 FYO01 Costs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 26.695.12|Dollars

Factors 26695.1 Dollars
Factors 17548.5 Dollars

WBS No: 1CAFTD06 Title: ASTD Uparade Rad Instrumentation

Activity ID: 1CAFTD601 Descrintion: FYO1 Tech Developmt - ASTD Upard Rad Inst (SF) Cost Risk 1 ScheduleRisk 1
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WBS No: 1CAFTDO06 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv 1D: 1CAFTD601 Baseline Cost and Basis of Estimate WBSFilter 1CAF
Activity Filter  * SartsIn FY *
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

BO1 Prepare Instrumentation Specifications and P.O.'s 1.00/Each HC 765 765 26.171 0] 0 26.171 12,483 38.654
B01x Prepare Instrumentation Specifications and P.O.'s 1.00/Each HC (0] (0] (0] (0] (0] (0] (0] (0]
B02 Procure Instrumentation 1.00/Each HC 0 0 0] 793.253 0 793.253 0 793.253
B02x Procure Instrumentation 1.00/Each HC (0] (0] (0] (0] (0] 0 0 0
B03 Deplov Instrumentation 1.00/Each HC 2.295 2.295 78,512 Q 0] 78,512 37.450 115.962
B03x Deblov Instrumentation 1.00/Each HC (0] (0] 0] 0 0 0 0 0
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 50.252 50.252 0 50.252

Total for Activity LCAFTD601: 3.060 104.683 793.253 50.252 948.188 49.934 998.121

Line Item BO1 - Prepare Instrumentation Specifications and P.O.'s

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oynment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |BuiJ11mg_ZZ1LIqure Proiect Linear 765.00/Hours
Factors 765 Hours
Line Item BO1x - Prepare Instrumentation Specifications and P.O.'s
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy deployment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |BuiJ11mg_ZZ1LIqure Proiect Linear 0.00lHours
Factors 0 Hours
Line Item BO2 - Procure Instrumentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimates (BCEs)for

all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
AsC_ISUPPLIES 0000 INONE k2815 |Buildina 771 Closure Proiect Linear 793.253.00[Dollars

Factors 793253 Dollars

Line Item B02x - Procure Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technology depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |tem Desc -

Br eakdown of Cost Data:
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WBS No: 1CAFTDO6

S Rockv Flats Closure Proiect p”’“””_l Baseline Devl
Activitv 1D: 1CAFTD6O1 Baseline Cost and Basis of Estimate WBSFilter — 1CAF
Activity Filter  * SartsIn FY *
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
AsC_|SUPPLIES 0000 INONE K281S_|Buildina 771 Closure Proiect Linear 0.00lDollars
Factors 0 Dollars
Line Item BO3 - Deploy Instrumentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |BuiJgi'mng1Lleure Proiect Linear 2.295.00/Hours
Factors 2295 Hours
Line Item B0O3x - Deploy Instrumentation
BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -
Breakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor - NA
Revi sed Unit Cost - None
Basis for adjustment - None
Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 [OTHER ENGINEERS K281S |BuiJgi'mng1Lleure Proiect Linear 0.00lHours
Factors 0 Hours
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 30.320.37IDollars
ctors 30320.4 Dollars
Esc |ESCALATION 0000 [NONE | ZDEPT [No Department Linear 19.931 57IDollars
Factors 19931.6 Dollars
Activity ID: 1CAFTD650 Description: FYOO0 Tech Deviomt - ASTD Upard Rad Inst (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
AO01 Prepare Instrumentation Specifications and P.O.'s 1.00/Each HC 575 575 19.671 0 0 19.671 16.195 35.865
AQ2 Procure Instrumentation 1.00/Each HC (0] (0] (0] 380.000 0 380.000 36.480 416.480
A03 Deblov Instrumentation 1.00/Each HC 575 575 19.671 Q 0 19.671 16,195 35.865
Total for Activity LICAFTD650: 1.150 39.341 380.000 0 419.342 68.869 488.211

Line Item AO1 - Prepare Instrumentation Specifications and P.O.'s

BOE Estimators Experience - Pat Ervin, Ned Hutchins,
all
Experience |tem Desc -

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BOCEs)for
D&D propgranms activities including sitew de integration,

technol ogy depl oynent, and characterization activities. These DOM wll reside in B-T771J.
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WBS No: 1CAFTDO06 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv I D: 1CAFTD650 Baseline Cost and Basis of Estimate WBSFilter 1CAF

Activity Filter  * SartsIn FY *

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA
Revised Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |BuiJ11m_ZZlLIqure Proiect Linear 575.00[Hours

Factors 575 Hours

Line Item AO2 - Procure Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element il Department Curve Quantity Units
A5C |SUPPLIES 0000 |NONE K281S |Buininng1Lleure Proiect Linear 380.000.00IDollars

Factors 380000 Dollars

Line Item AO3 - Deploy Instrumentation

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None

Resources Cost Element ill Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS K281S |Buininng1Lleure Proiect Linear 575.00[Hours
Factors 575 Hours
Activity ID: 1CAFTD651 Description: FYO1 Tech Deviomt - ASTD Upard Rad Inst (EM50) Cost Risk 1 ScheduleRisk 1
Line ltem Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

A01 Prepare Instrumentation Specifications and P.O.'s 1.00/Each HC 190 190 6.500 (0] (0] 6.500 4,952 11.452

A02 Procure Instrumentation 1.00/Each HC 0 0 0] 311.544 0] 311.544 20.873 332.417

A03 Deplov Instrumentation 1.00/Each HC 1.720 1.720 58.841 0 0 58.841 44.832 103.674

SYS Contingency And Escalation 1.00lea EE 0 0 0 0 23.727 23.727 0 23.727
Total for Activity LCAFTD651: 1,910 65.341 311,544 23.727 400.612 70.658 471,270

Line Item AO1 - Prepare Instrumentation Specifications and P.O.'s

BOE Estimators Experience - Pat Ervin, Ned Hutchins, Charles Brown, and Tom Scott devl oped Descriptions of Wrk (DOM) and detail ed bases of estimtes (BCEs)for
all D&D propgrans activities including sitew de integration, technol ogy depl oyment, and characterization activities. These DOM will reside in B-T771J.
Experience |Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor - NA

Revi sed Unit Cost - None

Basis for adjustment - None
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WBS No:
Activitv I D:

Resources

Line Item A02
BOE

Resources

Line Item A03
BOE

Resources

1CAFTDO6
1CAFTD651

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter

Baseline Devl
1CAF

*

SartsInFY *

Cost Flement

ll Department

Curve

Quantity Units

750 [STRAIGHT TIME BASE

E130 |OTHER ENGINEERS K281S |Bui|dinq 771 Closure Project

Factors 190 Hours
- Procure Instrumentation

Linear

190.00/Hours

Estimators Experience -

Pat

Ervin,

Ned Hut chi ns,

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BCEs)for

al
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost - None
Basis for adjustment - None

N A

Estimators Experience -
Experience |tem Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

D&D propgranms activities including sitew de integration,

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

reside in B-T771J.

Cost Element

il

Department

Curve

Quantity

Units

A5C_|SUPPLIES

0000 _[NONE

K281S |Buildina 771 Closure Project

Linear

311.544.00

Dollars

Factors 311544 Dollars
- Deploy Instrumentation

Estimators Experience - Pat
al
Experience |Item Desc -
Br eakdown of Cost Data:
Item -

Units -

Unit Cost -

Ervin,

D&D propgranms activities including sitew de integration,

Ned Hut chi ns,

t echnol ogy depl oynent,

and characterization activities.

These DON wil |

Charl es Brown, and Tom Scott devl oped Descriptions of Wirrk (DOWM) and detail ed bases of estinmates (BOCEs)for

reside in B-T771J.

Unit Cost Adjustment factor -
Revised Unit Cost - None

N A

Basis for adjustment -

None

Cost Element

Sill

Department

Curve

Quantity

Units

750 |STRAIGHT TIME BASE

E130 |OTHER ENGINEERS

K281S |Buildina 771 Closure Project

Factors 1720 Hours

Line Item SYS - Contingency And Escalation

BOE
Resources

Linear

1.720.00

Hours

Cost Element

Sill

Department

Curve

Quantity

Units

CON |CONTINGENCY

0000 |INONE

ZDEPT |No Department

Linear

14.315.98

Dollars

ctors 14316 Dollars

ESC |ESCALATION

0000 INONE

ZDEPT [No Department

Linear

9.410.84Dollars

Factors

9410.84 Dollars

Report Totals:

Labor Hours
Total

Labor Cost
Total

Materials Sub
Cost

Contingency
& Escalation

Total Prime
Cost

Burden Cost

Total Cost

89.719

3.987.460

34.123.492

4.183.536

42.294.487

2.895.680

45.190.167
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